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MINUTES of thc
Trventy Seventh (271h) Meeting of Executive Council

held at City Campus, Central University ofpunjab, Bathinda
on llti December 2017

The 27th mceting of the Executive councir was herd on r rrh Dccember 2017 at CentralUniversity of punjab, Bath.inda. The lollowing me.r.,b.rJ*_r" ,r"r"n,,
1) Prof. R. K. Kohli, Vice Chancellor - Chairman
2) Dr. Rekha Kalia Bhardwaj _ Membcr''--
3) Dr. Balwan Gautam - Member
4) Prof. p. Ramarao - Member
5) Prof. V.K. Garg Member
6) Prof. S. S. Marwaha - Member
7) Prof. Ramakrishna Wusirika _ Member
8) Dr. Jagdeep Singh, Registrar _ Secretary

Prof. A. K. Mohapatra could not attend the meeting due to pre-occupation.

ProL Anjana Munshi, Dr. Tarun Arora and Dr. Ferix Bast were granted ,eave ofabsence.

The chairman, EC and Vice-chance,or, central University of'punjab extended a warmwercome to the members to,the 27th Meeting of Executive counc;t and thanked them forsparing their precious time for contributing tJ*arO. th" u"ua._i" gr";;;i;;il;#r;;
and for their valuable guidance.

The Chairman, Ep tfel relugsted rhe Secretary, EC to present the Agenda Items one by oneto the members for deliberations and decisions/recommendations. Tihe Secretary p.;;";;;the ltems in sequence.

Item:No:EC:27:2017: l

To confirm the minutes of 26rh meeting of fhe Executive Councir herd on tlh Septembcr

The Secretary, EC informed that the draft minutes of the 26th meeting of ExecutiveCouncil were circulated to all the members on gi Ociouer, 2017.

As no comments,/suggestions on the minutes were received, the Secretary, ECrequested EC to confirm the minutes.

RESOLI'E

The Executive councir unanimously REsoLliED to confirm the minutes of the 266meeting of the Executive Council held on llrh Septemb er ZUl.
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Item:No:EC:27:2017:2

To consider the Action Taken Report (ATR) on the decisions of 26tn meeting of the
Erccutive Council.

The Secretary, EC inforrned that the 26ih meeting ofthe Executive Council rvas held
on I |r' September 201 7.

Subsequent 1o the circulalion of final minutes, the concerned Centers/ officers/
ofiicials implemented the decisions taken by the Execulive Council in its 26tn

Meeting.

The Secretary, EC presented the details of the actions taken as placed at Annerure-
27.1.

RESOL\'E

The Executive Council unanimously RESOLVED to confirm the Action Taken Report
on the decision ofthe 26th meeting ofthe EC held on 1llh September 2017,

Ite m:No:EC:27:2017:3

To confirm the minutes of the Spccial Mceting of Executive Council held on l0'h
November 2017 and to accept the Action Taken Report on the decisions ofthe Special
Meeting.

'l'he Secretary, EC inlormed that a Special Meeting of the Executive Council was
held on l01h November 2017 to approve the Separate Audit Report (SAR) of the
Comptroller & Auditor General (CAG) of India on the Accounts of the University
for the Year 20 | 6-201'1

The Executive Council in its Special Meeting resolved to approve the Separate Audit
Report (SAR) of the Clomptroller & Auditor General (CAG) of India on the Accounts
ofthe University for the year 2016-17, for submission to the MIIRD for presenting
before the Parliament.

The Secretary also informed that the Annual Report and the Annual Financial Rcpofi
were submitted in the MHRD on 17th November 201 7.

RESOLVE

The Executive Council unanimously RESOLVI,D to confirm the minutes and to accept
thc Action Taken Report on the decisions of the Special Meeting of the Executive
Council held on 1Oth November 2017.
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Itcm:No:EC:27:2017:4

To consider report on thc progress ofthc Universi$ by the Vice Chancellor.

fhe v.ice chanccllor presenled his report in fomr of a presentation briefing the
council about thc progress ofthe University, after the last meeting ofthe Exec-urive
Council held on I Ith Septembcr 201 7.

The briefdetails ofvariorrs activities of the University after the last meeting ofthe
Executive Counci.l arc as follow.s:

The I l0'h Birth Anniversary of eminent ljindi poet and writer Dr Harivansh Rai
Bachchan was celebraled by Department ofLanguages and comparative Literature
on 27th November 2017. A trvo day's book exhlbition was organised by the
University on 3Oth and 3 I.r October 2017 .

The NSS cell of the University celebratcd worrd AIDS Day on l sr Decem ber 2or7 .
To mark this day, poster and painting competitions were organised.

As per the directives of MHRD, the university organised Swachhta pakrrwada from
I to l5 September 2017 and Hindi pakhwada fromr4 to 2g September 20I7. Series
of events/ activitics incruding essay writing, singing competition, poem recitation
etc. were held during this fortnight.

To commemorate "world Heart Day" a hearth camp was organised in the university.
About 250 students, staff members and facurty mernbers enthusiasticaly registered
for various tests such as brood pressure, brood sugar and other vitars, apalrt f.om
detection of Colon Cancer.

Thc Vice chancellor also informed that university has 40 print jour nars, 9327 e-
joumals and 25000 Kindle editions, apart from 3427g books.

A 3 day workshop on Molecular Modelling was organised in association with
Schrodinger INC usA from 15- 17 November 2017. The universiry cerebrated
Vigilance Awareness week from 30th october to 4s November 2017. A lecture on
Nitrogenomics was delivered by Dr. prabhakar Ranjekar, Fe ow of National
Acadcmy of Sciences and National Academy of Agiicultural Sciences on 15rh
November 201 7.

The Department of Economics Studies organise d a 2 days conference on 29-30
November 2017 on "GroMh Strategies of rourism in India: opportunities and
Challenges". The conference was sponsored by the Ministry of Tourism.

The Constitution Day was celebrated by the University on 25o November 2017
through a lecture from Prof. Veer Singh, Former Vice Chancellor. NALSAR and
Former Director, Chandigarh Judicial Acadcmy.

As per the instructions of Government of India, Armed Forces FIag Day was
celebrated on 7th December 2017. The token flags rvere distributed amonest the
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faculty, staff and students at the minimun rates fixcd by the govt. A visit to the

Bathinda Anny Cant1. rvas also planncd as a part of Armed Forces Flag Day.

Maj. Jagjcct Singh. Excise and Taxation Cotrmissioncr, IIisar dclivered a special

lecture on Goods & Servicc Tax (CS'f) on 13.11.2017.

The presentation concluded with the stalus ofconstruction work on going at the main

campus of the University.

The detailed prescntation is placed at Annexure-27.2.

RESOLVEI)

The Executive Council unanimously RESOLVED to acccpt the report of the Vice
Chancellor rvith appreciation and exprcssed satisfaction over the progrcss madc by the

University aftcr its 26ri meeting i.e. after I lti September 2017.

Item:No:EC:27:2017:5

To consider thc appointments of Assistant Professor in Dcpartmcnt of Mass

Communication and Media Studics.

The Secretary, EC inlbnned that thc University has following vacant sanctioned

positions in Department of Mass Communication and Media Sludics:

. Profcssor 01 (SC)
o Associate Professor 02 (tIR)
o Assistant Professor 04 {02(UR),01(ST),0 1 (OBC)}

It was further informed that only 0? applications were received for the post of
Professor and the)'were not eligible, so interviervs were not scheduled.

For the post of Associate Professor, 07 applications were received out of which only
01 candidate was eligible. The interviews were not scheduled as sufficient number

of eligible candidates were not available.

The Secretary further added that 33 applications wcre received for the posts of
Assistant Professor. After screening, l9 candidates were shortlisted for interviews
and only l3 candidates appeared in the Interview.

In accordance with the sanctioned faculty positions ofAssistant Professor, interview
was conductcd on 22nd November 2017 by the duly constituted Selection Committee
ofexperts.

The sealcd recommendations of the Selection Committee were opened by the

Secretary, in presence ofthe Council, for approval.
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RESOLVE

Thc Exccutivc council considercd and RESoLVED to approve tlre rccommendations
of the selection committee for appointmcnt of folowing candidates to the post of
Assistant Profcssor in Departmcnt of Mass Communication and Media Studics on
prescribed probation and in pay Band Rs. 15600-39100 with AGp oi ns. o'.oool- on
salary as pcr rulcs, in the following order of seniority:

I. Dr. Chawi Garg -UR
{Dr. Baninder Rahi -tIR (waitlisted)}

2. Dr. Rubal Kanozia - OBC
3. Dr. Paramveer Singh -pWD

Thc Executive council FURTHER RESOLITD that the posrs of professor and
Associatc Professors be re-advcrtised.

Item:No:EC:27:2017:.6

To considcr the appointments of Assistant professor in Department of Financial
Administration.

The Secretary, EC inlormed that the Universif has following vacant sanctioned
positions in Department of Financial Administration:

. Professor 0l (ST)
o Associate Professor 02 (lUR, IST)
o Assistant Professor 04 {01(UR), 0l (PWD-OH), 02(OBC)}

It was further informed that no application was received for the post of professor,
therefore, interviews were not scheduled.

For the post ofAssociate Professor, 04 applications were received, out ofwhich only
0l candidate was eligible. The interviews were not scheduled as sufficient numbei
ofeligible candidates were not available.

Further, total 27 applications were received for the post ofAssistant proflessor. After
screening, l9 candidates were shortlisted for interview and only l6 candidates
appearcd in the Interview.

In accordance with the sanctioned faculty positions ofAssistant Prolessoq interview
was conducted on 23'd November 2017 by the duly constituted selection committee.

The sealed recommendations of the Selection Committee were opened bv the
Secretary, in presence ofthe Council, for approval.

RESOLVE

The Executive council considercd and RESoL\{ED to approve the recommendations
of tte Selection Committce for appointment of following candidates to the post of
Assistant Profcssor in Denartment of Financial Administration on prescribcd

KV, 
qqrc+ftqR,aRaro-q'

H{l Central University of Punjab
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probation and in Pay Band Rs. 15600-39100 rvith AGP of Rs. 6,000/-' on salary as pcr

rules:
1. Dr. Dhanraj Sharma - UR

{Dr. Bharti Brar - UR (waitlistcd)}
2, Dr. Mukesh Babu Gupta - OBC, on contract basis for one )'ear in

view of urgent nccd*

* Et tolumenls will include Basic + GP + existing DA

The Executive Council FURTIIER RESOL\aED that the posts of Professor and

Associatc Profcssors be re-advertised.

Item:No:EC:27:2017 :7

To consider thc appointmcnts ofChair Professor- Baba Satguru Ram Singh Chair'

The Secretary, EC informed that the University has 01 sanctioned post of Chair

Professor for Baba Satguru Ram Singh Chair'

It was further informcd that 05 candidates were called for interaction for thc
post of Chair Professor- Baba Satguru Ram Singh Chair on 3'd December 201 7

and only 03 candidates appearcd in the interview,

The sealed recommendations of the Sclection Committee were opened by the

Secretary, in presence ofthe Council, for approval.

RESOL\'E

The Executivc Council considered and RESOLVED to approve the

recommendations/nomination of the Selection Committee for appointment of Chair
Professor- Baba Satguru Ram Singh Chair, on emoluments as per UGC guidelines;

subject to concurrence ofthe UGC, ofthe follorving candidate:

l. Dr. Kuldip Singh

The Exccutive Council FIJRTHER RESOLVED that the appointmcnt letter be issued

after concurrence from thc UGC.

Item:No:EC:27:2017:8

To consider thc appointments of Chair Profcssor- Shri Guru Gobind Singh Chair.

The Secretary, EC informcd that the University has 0l sanctioned post of Chair
Professor for Shri Guru Gobind Sineh Chair.

It was further informed that 02 candidates were called for interaction for th€ post of
Chair Professor- Shri Gobinri Singh Chair, scheduled on 3'd December 2017 and

both the candidates appeared in the interview.

The sealcd recommendations of the Selection Committee 'rvere opened by thc
Secretary, in presence oflhe Council, for approval.
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RESOL\,'E

The Exccutive Council considcred and RESOLVED fo approve the
recommendations/nomination of thc Selection Committec for appointmcnt of Chair
Profcssor- Shri Guru Gobind Singh Chair, on emoluments as per UGC guidelines;
subject to concurrence ofthe UGC, ofthe following candidate:

l. Dr. Ilarpal Singh Pannu

Thc Executive Council FIIRTHER RESOLVtrD that the appointmcnt Iettcr be issued
after concurrence from thc UGC.

Item:No:EC:27:2017:9

To consider thc appointment of Executivc Engineer in any Scale of Pay of 15600-39100 +
GP 6600/-, on salary as per rules.

The Secretary, EC informed that the University has 0l sanctioned vacant position of
Executive Engineer - I (UR). Total 06 applications were received for the post of
Executive Engineer.

After screening, 05 candidates were shortlisted for interview and only 03 candidates
appeared in the Interview which was conducted on l5nNovember 2017.

The sealed recommendations of the Selection Committee were opened by the
Secretary, in presence of the Council, for approval.

. RESOL\'E

Thc Execufive Council noted that the Selection Committee did not find any candidate
suitablc for the post ofExecutive Engincer and RESOLVED that the post bc re-advertised,

Item :N o :EC :27 :201 7 : l0

To consider the appointment oflnternal Audit Officer (on deputation basis).

The Secretary, EC informed that the University has 0I sanctioned (Vacant) position of
Internal Audit Officer (on deputation basis). Total 05 applications were received for the
posts of Intemal Audit Oflicer (on deputation basis).

After screening 02 (Two) candidates were shortlisted for interview and both candidates
appeared in the Interview, which was conducted on l5hNovember 2017.

The sealed recommendations of the Selection Committee were onened bv the
Secretary, in presence ofthe Council, for approval.

RESOLVE

The Executive Council considered and RtrSOLVED to approve the recommendations of
thc Selcction Committee for appointment of follolving candidate to the post of Internal
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Audil Officer (on depulation basis) in any Scale of Pay of 15600-39100 + GP 7600f, on
salary as per rules:

l. Dr. Richa Garg

Item:N o :EC:27 :2077 : 7 7

To consider thc appointment ofEsfatc Officcr.

1he Secretary, EC informed that the Univcrsity has 01 sanctioned (Vacant) position
of Estate Office r.

Total 05 applications were received for 0l (UR) post ofEstate Officer. Alier
screening 03 candidates were called for rvritlen test held on 2nd December 201 7. The
Interviews rvere scheduled on 9tr' Decenber 2017.

The sealed rccommendations of the Selection Commiftee wcre onened bv the
Secrctary, in presence ofthe Council, for approval.

RESOLVE

The Executive Council noted that the Selection Committee did not find any candidate
suitable for the post ofEstate Officer and RESOLVED that the post be re-advertised.

Item :N o :EC :27 :20 1 7 :72

To consider the appointment of Assistant Registrar.

The Secretary, EC informed that the Universi$ has advertised 0l sanctioned
(Vacant) post of Assistant Registrar,

Total79 applications were received for 0l (UR) post ofAssistant Registrar. After
screening, 7l candidates were called for written test wh jch was held on 2nd December
2017. Aft.er test, only top 22 candidates, who secured at least 60olo marks, were called
for interview held on 9'h December 2017. Only 14 candidates appeared in the
Interview.

Thc sealed recommendations of the Selection Committee were oDened bv the
Secretary, in presence ofthe Council, for approval.

RESOL\'E

The Executive Council considered and RESOL\IED to approve the recommendations of
the Selection Committee for appointment of following candidate to the post of Assistant
Registrar in Pay Scale of 15600-39100 + GP 5400/-, on salary as per rules:

l Mr. Nivedan Salwan

{Mr. Gurbir Singh (Waitlisted)}

2Vh Executive Council Minutes
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Item:No:UC;27:201 7:I 3

To consider the appointment of Assistant.

Thc Sccrelrry. FC 
^inrorn:cd 

rhar rhc Universiry had advcrriscd 07 sanctioned(Vacanr) posirions ofAssisranf _ 04 (UR), 02 (OBL) and 0t(SC).

Total 42 applications were reccivcd for the post ofAssistant, out ofwhich, only I6candidares cteared rhc ryping resr tretd on 26s o..u", zbr'i.' ;?J;il;;.,;"1;07 candidarcs werc round tolc crigibre and 0r canJroarc was provisiona,y erigibie.They rvcrc cated ror wrirren rcsr *i'hi.h *u, r'.lJ on z- December 20r7. The finarselection was made on the basis of marks obtained in written 
"". 

ll"r"""o 
",0",the rure, it was compulsory to secure mini-u--ioz marks in th";ri,l;';i;;qualifu the same.

The sealed results of thc written test rvere opened by the Secretary, in presence ofthe Council, for approval.

RESOLVE

The Executive councir considered and RES.L\{ED to approve the resurt of writtcnfest of following paner of candidates, in order or meirtlseniority, for screction to thepost ofAssistant in Pay Scale of9300-34g00 + Cp 4,0;i_;r"satary as per rules:

I. Panel for Assistant (UR_04 posts):
l. Mr. Anil Kumar pandey
2. Ms. Taranveer Kaur
3. Mr. Harvinder Singh*
4. Mr. Gulshan
5. Mr. Deepak

*Candidate is provisionally empanelled, subjcct to proper vcrification by aCommiftee.

II. Panel for Assistant (OBC_02 posts):
l Mr. Manjeet Kumar
2. Mr. Sukhpreet Singh

It was FURTTfER RESOLVED fhat the appointment tetters bc issued afterverification of the documents of each or tr," urronJ."i""tJ candidates by the office ofRegistrar/Committee.

Item :N o :EC :27 :20 1 7 : I 4

To consider thc grant of non-compounded increments to facurty members in ricu oftheir posscssing of M.phit./ph.D.ILLM Degree,

The Secretary, EC infonned that a mceting of the following Standing Committeeconstituted for grant of non-compounded-increments to facurty ;n li"u oi tr,Li.possessing of M.phil. /ph.D. /L.L.M. degree, was held on 12fr Ja;u ary 2017:
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1. Proi P. Ramarao, Dean Acadernic Affairs -Chairperson
2. ProL Jagdeep Singh, Regislrar
3. Prof. S.K. Bawa, Profcssor, Departlnent ofEducation
4. Mr. Gourav Tandon, Nominee ofFinance Olficer

The Secrclary further infbrmed that tho Committee discusscd the cascs o1-1he

follorving 4 faculty members as pcr Executive Council's resolve in its l2rh mecting
vide item no.EC:12:2014:4 to follorv UGC regulations 2010 (F. 3-112009 dated

30.6.2010) for grant of non-conrpounded incrcmcnts to the laculty.

Aftcr duc deiiberations, the Comnittee unanimously recommended as undcr:

i.N. Name of Faculty
member

Departmcnt DOJ CUPB
(Resulrr)

Date of
Ph.D

Recommendations of
the Commiltec

I Dr. J. Nagcndra
Babu, AP

Depa11ment
of Chcmical
Sciences

13/07 /2015 Apr-09 Ph.D \\,ithout Coursc
Work. Thrce (03) non-
compounded incrcments
may be granted w.c.f.
date ofJoining the
CUPB.

2 Dr. Bis$'ajit
Behera, AP

Department
olEducation

04107/201'7 Jun-14 'l otal Fivc (05) non-
compounded increments
(02 for M.Phil+ 03 fo|
Pr..D) may be grantcd
w.c.i dale ofioining
CUPB.

l Dr. Marju Jain,
AP ol

Biochcmistry
and Microbiai
Sciences

09/0s/201'7 Apr-08 Total Five (05) non-
compoundcd incrcDents
(02 /or M-Phil+ 03 Jor
Ph.D) may bc granled
w.e.f date ofjoining
CUPB.

l4 Dr. Aditya
Ranjan Kapoor,
AP

DcpartmeDt
of Socioiogy

10/08/2015 Sep-16 He has already bccn
granted the bcncfits of
t\\'o (02) non-
compounded increments
w.e.f. his datc ofjoining
CUPB vide Ordcr No.
CUPBRO,Estab./16/281
datcd 25.01.2016. As Dr.
Kapoor has completcd
his Ph.D on l5/09/2016,
benefits ofThree (03)
non-compounded
incremcnts in lieu of
Ph.D may be granted on
initial pay ('21600) and

bc added to his existing
basic pay u,.c.1.
15.09.2016

RESOLVE

The Executivc Council, aftcr detailed discussions on the recommcndations of
committce, unanimously RIISOL\aED, to the grant of non-compounded increments to
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the follorving faculty members in Iicu of their possessing of l\I.Phil./Ph.D./LLM Degrcc
of the follorving faculty members:

Item:No:EC:27:2017:15

To consider the recommendations of the committee constituted for drafting the 'Policy
for Allowing Research Interns on Voluntcer Basis and Fee for Utillzlng Resources at
CUPB''.

The Secretary, EC informed that the a Committee comprising of following members
were constituted for drafting the "Policy for Allowing Research Interns on Volunteer
Basis and Fee for Utilizing Resources at CUPB":

l. Prof. P. Ramarao, Dean Academic Affairs -Chairperson
2. Dr. Tarun Arora, Chief Warden (Boys)
3. Dr. Amandeep Kaur, Chief Warden (Girls)
4. Dr. Anil Kumar Mantha, Assoc. Professor, Deptt. ofAnimal Sciences - Convener

Its meeting was held on 9n October,2017.

Name of Faculty
member
Dr. J. Nagendra
Babu, AP

3/07 /20 t 5 Ph.D without Course
Work. l'hree (03) non-
conpounded increments
may be granted w.e.f. datc
ofJoinine the CUPB.
Total Five (05) non-
compounded increments
(02fot M.Phil+ 03 fot Ph.D)
may be granted w.e.f. datc
of ioinine CUPB.
Total FiYe (05) non-
compoundcd increments
(02for M.Phil+ 03Ior Ph.D)
may be granted w.e.f. date

He has already been
granted the benefits of two
(02) non-compounded
increments w.e,f. his date of
joining CUPB vide Order
No. CUPB/ RO/Estab.
n6 n81 daled 25.01.20 16.
As Dr, Kapoor has
completed his Ph.D on
I5/09/20I6, benefits of
Three (03) noI|-
compounded irlcremcnts in
lieu ofPh.D may be granled
on initial pay ('2I600) and
be added to his cxisiins
basic Day w.e.f. 15.09.2016

Dr. Aditya
Ranjan Kapoor,
AP

Department
of Sociology

0/08t2015

2Vh Executive Council Minutes
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Thc comnritlee delibcrated on the policy lor allorving Research Intents i.c. the

research students who are not the studenls of CUPB and conrc from outside the

University, on recommendations of our faculty members. Kceping in mind thc

current inlrastructure and facilities available with the University, the Cornmittee

proposed thc follorving draft policy guidelincs:

i. Each deparlmcnt may aJlorv only one Rcsearch Intern (Rl) at a particular timc of

Po int.
2. Thc RI's duration a1 CUPB should not exceed two months al a stretch'

3. The rcquest for hosting thc RI by a faculty should have recommendations ofthe
HoD and AAC of the Depaftnent.

4. The faculty hosting the RI should be available (should not bc on any kind oflong
leave) in the University during that period.

5. AII the resources rcquired for the research by the RI should be available with the

faculty who is recommending the RI and helshe shall be taking sole

responsibility for the same. Therc shall not be any financial liability on CUPB'

6. The regular/ routine teaching assigned to the facuity hosing the RI should not bc

affected during the stay period of RI.
7. A timely recommcndations of the Chief Warden (boys / girls) of the hostel

should be accorded for the availability ofthe accommodation.

8. The RI should undertake and submit a health fitness ccfiificatc endorsed by the

University's Medical Officer at the time ofjoining/ rcporting.

9. A detailed progrcss repofi on the work carricd out shall be submitted by the RI

dully certified by the faculty hosting RI, in the office ofDAA at thc end ofthe
stay.

10. RI shall pay the fee as proposed for the duration of tlic stay at CUPB:

a. Laboratory facility: Rs. 500/- per month
b. Hostel facility: Rs. 1400/- per month

c. Internet facility: Rs. 900/- per month
d. Mess facility: as aPPlicable

RESOLVE

The Executive Council, after detailed discussions on the recommendations of
committee, unanimously RESOL\aED, to approvc the 'Policy for Allowing Research
Interns on Volunteer Basis and Fee for Utilizing Resources at CUPB"' as detailed

below:

l. Each dcpartmcnt may allow only one Research Intern @I) at a particular
time of point.

2. The RI's duration at CIJPB should not cxceed trvo months at a stretch.
3. The rcquest for hosting thc RI by a faculf should have recommendations

of the HoD and AAC of the Department.
4. The faculty hosting the RI should be available (should not be on any kind of

Iong leave) in the University during that period.
5. AII the resources required for the research by the RI should be available

with thc faculty who is recommending thc RI and hc/she shall be taking solc

rcsponsibilily for the same. There shall not be any financial liabilify on
CTIPB.

27n Executive Council Minutes
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6. Thc regular/ routine tcaching assigned to the faculfy hosing the RI shoul<i
not be affccted during thc stay period ofRI.

7. A timely rcconmendalions of thc Chief Warden (boys / girls) of thc hostel
should bc accordcd for the avaitability ofthc accommodation.

8. The RI should undertakc and submit a health fitness certificalc cndorsed by
the University's Medical Officcr at the time of joining/ reporting.

9. A detaile d progr€ss rcport on the work carried out shall bc submitted by the
. RI dully certificd by the faculty hosting Rl, in the office ofDAA at the end

ofthe stay.
10. RI shall pay the fee as proposed for the duration oflhc stay at CUpB:

c. Laboratory facility: Rs.500/- pcr month
f. Hostcl facility: Rs. 1400! pcr month
g. Internet facility: Rs. 900/- per month
h. Mess facility: as applicable

Item :No:EC :27 :20 1 7 :7 6

To consider the promotion of faculty mcmbers from Assistant professor Stagc I (AGp
6000) to Assistant Professor Stage 2 (AGP 7000) undcr Career Advancement Scheme
(cAS).

The Secretary, EC informed that the Meetings of Screening cum Evaluation
Committee for promotion from Assistant Professor Stage I (AGp 6000) to Assistant
Professor Stage 2 (AGP 7000) under Career Advancement Scheme (CAS) were held
as per following details:

s. N. Name of the faculty
member

Department Date of
promotion
under CAS

Mccting held
on

I Dr. Achchhc Lal Sharmr Physicll Scicnccs t.05.20t7 25.t0.2017
2. Dr. Kamlesh Yadav Physical Scicnccs 7.05.20t7

3. Dr. Preeti Khetarpal Human Genetics and
Molecular 18.06.2017

r4.11.20t7

4. Dr. Puncct Pathak Larv 26.04.20r7 2s.11.2017

5. Dr. Barva Singh
South and CentralAsian
Studics (lncluding
Ilistory)

| 5.06.2017
3.12.2017

6. Dr. Satwinder Singh
Computcr Science &
Technolosy 1t.07.2017

07.12.201'1

7. Dr. Naresh Kumar Singla Economics Studies | 1.09.201'7

The sealed proceedings of the Screening cum Evaluation Committee were opened
by the Secretary, in presence of the Council, for approval.

RESOL\'E

The Executivc Council, unanimously RESOLVED to approve promotion of the
follorving faculty members from Assistant Professor Stage 1 (AGp 6000) to Assistant
Professor Stage 2 (AGP 7000) under Carecr Advancement Scheme (CAS):

2Vh Executive Council Minutes
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s. N. Nanre of the faculty
member

Deparlment Date of promolion
undcr CAS

lUecting hcld oD

Dr. Achchhc Lal Sharma Physic:rl Scicnccs t.0s.2017 2s.r0.2017

2. Dr. Kamlesh Yadav Physical Sciences 7.05.201'7

3. I)r. Precti Khctarpal Human Gcnetics and
llolecular | 8.06.2017

11.11.2017

4. l)r. Puncet Pathak Larv 26.01.2017 25.11.2017

Dr. BarYa Singh
Soulh and L^entral
Asian Studies
(Includins History)

15.06.2017
3.12.2017

6. Dr. Satrvinder Singh
Computer Science &
Technologv

'| 1.07.2017
07.12.2017

7.
Dr. Naresh Kumlrr
Sinela

Economics Studies
t1.09.201.1

It rvas FURTIItrR RBSOLVED that the oflice of Registrar rvill re-verify the respectivc
dates of eligibility of promotion as pcr the UGC notifications issucd frorn timc to timc.

Item :N o :EC :27 :20 1 7 :7 7

To consider the Lifting of Probation Period in respect of Dr. Jubilee Padmanabhan'
Assistant Professor

the Secretary, EC informed that Dr. Jubilee Padmanabhan was appointed as

Assistant Professor in the Centre for Education (norv thc Deparlment ofEducalion)
on regular basis in PB-3 (15600-39100) + 6000 AGP vide appointrnent letter No.
CUPB/CC/14/PF14604 dated l8'i Decembcr 2014.

As per the clause 2 ofthe appointment letter issued to her, she was on probation for
2 years from the date of joining. Dr. Jubilee Padmanablian joined the post of
Assistant Professor w.e.f. 30rl' December 2014.

The Secretary further informed that, after contpletion of 1he probation period shc

was asked to submit her probation rcporl. I{er probation repofl was
assessed/reviewed by a duly constiluted commitlee. Proceedings of the Committee
arc attached as Annexure *27.3.

RESOLI'E

The Executive Council, unanimously RESOL\{ED to approvc thc rccommcndations of
the AssessmcntlReview Committee and her probation period be lifted by confirming
her to the post ofAssistant Professor in the PB-3 (15600-39100) + 6000AGP w.e.f. 30'n
December 20I6.

Item:No:EC:27:2017: 18

To consider thc inccntives for extra-mural research.

The Item was withdrawn by the Chair as the issue needs to be furlher deliberated in
detail.

RtrSOL\'E

Thc Executive Council unanimouslv RFISOLVED to the rvithdrawal of thc Item.
t4
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Itern ;No:EC:27:201 7: I 9

To ratify thc starting of B.voc. in Agricurture (Grccn Farming Tcchnorogies).

'lhe secre1ary, EC informed that rhe UGC vid€ its letterNo. F. l -g1l2015 (cc) dated
23'd Novcmber 20 r 7 of UGC regarding introduction of B.Voc. in Agricurtu." fcr""n
Farming Technologies) has informed thal B.Voc degree programme may bc slarted
by the University as per the UGC guidelines with the avallablc internal iesources in
the Univcrsity. Howcver, for specific approval, ifdesired, the University mav subrnit
the proposal, as per UGC guidelines for B.Voc. Degree programme. The C[ punjab
bcing a ccntral [Jniversily may exprore the possibirity to implement the p.og.ur--"
as onc of its regular programmes by sctting up Department of SkiU Deveroprnent &
Vocational Studies forlowing the proper procedure and approval by statuary bodies
of the University and the UGC Expeft Commitlee (Annexire _27.4).

Thc chairman further informed that as per the approval oflhe uGC the university
has started the course - B.Voc. in Agricurturc (Green Farming Technologies), in
anticipation of approval of Executive Council.

RESOL\,'E

The Execufive council, RESOLVED to ratify and approve the starting of B,voc. in
Agriculturc (Green Farming Tcchnologies) prog.u--" by the Universi[.

Item :N o :EC :27 :20 77 :20

To consider lhe appointmcnt of Upper Division Clerk

The Secretary, EC informed that the university has advertised 02 sanctioned
(Vacant) position, of UDC - 0l (OBC) and 0l (SC).

Total 34 applications were received for the post of IJDC. out of which. onlv l3
candidates have qualified the typing test held on 26th october 2017. After screeninq.
only 03 candidates were found to be eligibre and 02 were provisionalry erigibre. The"y
were called for the written test held on 2nd December 201 7.

lhe sealed results of the written test were opened by the Secretary, in presence of
the Council, for approval.

RESOLVT

The Exccutive council considered and RESoL\{ED to approve the recommendations
ofthe selection committee for appointment of folrowing panel ofcandidates, in order
of merit/seniority, for selection to the post ofupper Division clerk in any scale ofpay
of 5200-20200 + Gp 2400/-, on salary as pcr rules.

I. Panel for UDC (OBC-01 post):
I. Mr. Sachin
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IL Panel for UDC (SC-01 Post):
1. Mr. Amrik Singh
2. Mr. Anil Kumar
3. Mr. Ajay Kumar

It was FURTHER RESOLVED that thc appointment letters be issucd aftcr

verificafion of the documcnts of each of the above sclectcd candidates by thc officc of
Registrar/Corn mittce.

Item:N o :EC :27 :20 7 7 :2 7

To consider the appointmcnf of Lorver Division CIerk.

The Secretary inlbrmcd that the university has adverlised 06 sanctjoned (vacant)

position of LDC:-

# One post is reserved for PWD-HI

It was further informed that tolal 255 applications were receivcd for the post ofLDC.
Out of255 applicants, only l2l candidates have qualified the typing test held on 26'n

October 201i. After screening, I 12 candidates werc found to be eligible and 06 were

provisionally eligible. They were called for the rvritten test held on 2nd Deccmber

2017.

The sealed results of the written test were opened by thc Secretary, in presence of
the Council, for approval.

RESOLVE

The Executive council considcred and RESOL\IED to approve the rccommendations

of the selection committec for appointment of foltowing panel of candidatcs, in ordcr
of merit, for sclcction to the post ofLowcr Division clerk in any scale ofPay of5200-

20200 + GP 1900/-, on salary as pcr rules.

I. Panel for LDC (UR-01 Post):
1. Mr. Rishikesh Sharma
2. Mr. Jotinder Singh Sodhi
3. Ms. Smily Goyal

II. Panel for LDC (PWD- other than HI' 0l post):

1. Mr. Narinder Pal Singh*
2. Mr. Resham Singh

*The University adverlised I postfor PllD-HI. Ilowever, no candidsle wus

fourtd under HI categoty. Therefore, in lhe light of PII/D Act, 2016' the post

was offered to Mr. Narinrler Pa! Sirtgh teho contcs under Calegory 4
(Tholassemi.

Total UR OBC SC ST

064 02 02 01 0t
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III. Pancl for LDC (OBC-02 posts):
l. Mr. Arun Kurnar
2. Mr. Anil Jangid
3. Ms. Shavcta Barva
4. Mr. Gurjeet Singh
5. Mr. Gagandeep Singh
6, Mr. Ramandeep Singh

IV. Panel for LDC (SC-01 post):
l. Mr. Deshraj
2. Mr. Anil Kunrar
3. Mr. Ashok Kumar

V. Panel for LDC (ST-01 post):
l. Mr. Rajesh

It was FURTHER RESOLVED that the appointment lettcrs be issucd aftcr
verification of the documents of each of the above selectcd candidates bv the office of
Registrar/Committee.

Item:N o zEC :27 12017 :22

To considcr the proposed rules regarding gap pcriod in relieving from previous
institute and joining at Central University ofPunjab Bathinda.

The Secretary informed the Council that in the light of rules as applicable to the
Cenlral Government employees and discussion wilh competent authority, following
rules are proposcd regarding gap period in relieving from previous institute and
joining at Central Universify ofPunjab Bathinda

I . For the employees who join at CUPB on regular basis after relieving {iom their
previous organizations/institutes, maximum l0 days gap period between
relieving from previous institute/organisation and joining at CUPB will be
ignored to mainlain continuity ofservice for the purpose ofCAS only.

2. The relaxation of l0 days (as specified in point no I abovc) will be for the
purpose of CAS only that is no other benefit like salary, counting this
gap towards requisite minimum period etc. will be admissible.

RESOL\'E

The Executive Council after deliberations, RESOL\aED to approve the proposed rules
regarding gap period in rclieving from previous institute and joining at Central
Universify ofPunjab Bathinda, as below:

I. For the employees who join at CIIPB on regular basis after relieving from
their previous organizations/institutes, maximum 10 days gap period
bcfween relieving from previous institute/organization and joining at
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CUPB rvill be ignored to rnaintain continuity of service for the purpose of
CAS only.

2. The relaxation of I0 days (as spccificd in point no I above) rvill be for the
purpose of CAS only and other benefit likc salary, seniority/expcricncc
during this gap period, ctc. rvill not be admissible.

Item:No:EC:27:201 7:23

To consider thc recommendation of Financc Officcr in thc mattcr of rvithdrawal of
Incrcmcnt given to Dr. Surindcrjit Kaur Barva.

The Secretary, EC informed thal the Executivc Council in its 26th meeting vidc ltcrn
No:EC:26:2017:8 has approved the extension of tcrm of Dr. S.K. Bawa as Professor
in the Department ofEducation for a period of I year beyond I2th April 2017 or till
the decision ofthe Hon'ble Court. rvhichcvcr is earlier. The decision ofthc EC is as

follows:-

"The Executive Council, afler deliberalions, unanimously, RESOLVED to
approve the case of exlension of presenl lerm of Dr. Surinderjil Kaur Bawa as
Professor in thc Department of Educalion, heyond l2th April, 2017 for I J,eur 0r
till tlre decision of lhe IIon'ble Court, wltichever is carlier.

The EC FURTHER RESOLVED tlrul Dr. Buta)a be tppointed on sanrc term and
cottdilions and no increnrenl be allowed for lhis period"

The section forward the file of Dr. S.K. Bawa to Account Section regarding
withdraw of increment given to her w.e.f. l"r July 2017. The Finance Officer has
given the following remarks:-

"lYe cannol withheld incremenl iftltere is no break ht service. The EC is supposed
to tuke decision within lteframework of FMSRs. This k not itt cotnpliance lo tlte
rules svailable on the i''sue, if there is no breok in service or if anJ) penalq) has
been imposed.

The Executive Council re-considered the matter and afler detailed deliberations,
recommended that the matter is sub-judice, and has legal implications involved. In
addition to this, Dr. S.K. Bawa is the only Prolessor in the Department of Education.
The University had not given any break to Dr. Bawa in her extended term, due to
ongoing classes and examination rvork.

RESOL}'E

The Executive Council aftcr deliberations, RESOL\fED that in view ofthe nature of
the case (bcing sub-jutliced), legal opinion, on the recommendations of the Finance
Officcr in the matter ofwithdrawal oflncrement given to Dr. Surinderjit Kaur Barva,
be takcn from one ofthe empaneled advocate ofthe University.
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I t em:No :EC :27 :20 77 :2 4

f'o consider the minutes of the 39!h mecting of the Building Advisory Committe€.

The Secretary informed the 39th meeting of the Building Advisory Committee was
held on 6th October 201 7.

The minutes ofthe 39rh meeting ofBAC were presented before the Council as placed
aI Annerure-27.5.

RESOL\'E

l'he Executive Council, after deliberations, RESOLVED to approve the minutes ofthe
391h meeting of the Building Advisory Committee held on 6lh October 2017.

Itcm:No:EC:27:2017:25

To fix the date of the next meeting of the Executive Council.

The Executive council authorized the chairman to plan the next meeting ofEC, as pcr need.

The members appreciated the significant progress made by the University resolved again to
put on record satisfaction and congratulated the vice chancelior for his efforts. The meeting
ended with a vote ofthanks to the Chair.

*1

Prof. Jagdeep Singh
Registrar

& Secretary, Executive Council

R.K. KohL
Vice Chancellor

& Chairman, Executive Council
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Acl ion ]'akcn ReDort (ATR
AA'NEXURE-27.]

On the rcsolvcs of 26th llxecutivc Council

llsryIs _ =-
Itern: No:l-c:26:2017: I

l o.o$firrn the Dlinutes offhe
:5'h raeeting of Executivc

CouBcil hcld on l71h JulY
20i'7.

Artion'l'aken

The Irlxeculive Council unarlimously RESOT-\ED to confim thc

minurcs ofthe 25'h mceling o1'thc Execulivc Council hcld on J7'b Ju\'

2017.

The Executive Council unarimously RESOLVtrl) to continn the

Aclion Taken RePort on the dccision ofthe 25d meeting ofthe EC held

on l7'h July 2017.

I The Exccutive Council unanimously RIiSOLVED to accept the reporl

I ni,tr" Vi"" Chancellor with appreciation and cxpressed satisfaction

I ou".ltt" progt",. tuae by the University alier its 25'i meeting i e ailer

The Executivc Council, afler detailcd discussions on thc

.""ornfn"naution, ot*mminee, unanimously itESOLVED' to acccpt

those rocommendations that Dr. Shamshir Singh Dhillon was not

etisibtc on the tast aate to apply for the post of Associate Professor'

Ce-ntre for Education, on the grounds that he did not have experlencc

ofhaving guided candiclatc for research at doctoral levol []cre the tcrm

guid"diri.- u*.d"d (at least one) ofPh D degrec ofthe sludenrs

undcr supcrvision.

Funher as per Statutc l8 (5) of thc Central Universities Act"'if the

Executive iouncil is unable to accept th€ recommendations made by

the Selection Committec, it shall rccord its reasons and submitthe case

to the Visilor for final ordcr." The Executive Council, accordingly'
\/Dn r^ <rlhmit' rhi{ ..s. ro Viritor for final orders.

NOTI i)

NOTLD

NOTDD

I trc'.- r"-ry:UO:::z
I

llo .onrside, 1hc Action

l'l'ake* Rtport (ATR) on the
decisions of 26'h meeting of
I lrr ! \€cutivc Council.
Item: No:li{l:26:2017:J

To consider report on the
progress of the Universiry bY

th( Vicc Chanccllor.

Casc submilted to Visitor
fbr final order

J-&qi8qJqr6!q!?i{
| !o cu,,si.i". the cas€ of Dr'

I Sharnshir Singh Dhillon for
appointmen( lo Post or
Associale Professor in the
C€nfrc for Education.

The Executive Council, after dcliberations, RESOLVED to approve

thc aorr,ojntment of pan tinte qualificd counsctlor/clinical J'sychologi\t

as consrltant on pafl lime basis for 3 hours a d'ry' $ith maximum

"-nhrments ofRs. 30-000/- Dcr month lixed

The advertisement has been

published in nervsPaPers.

Fl!sl'-&iEe!!4l-Z.5
I

| 'fo consider appointment of
I parr lime counsellor/clinical

ps1'.holo8is(.

-IL*rN",l:C,16;nn 16

To consider the selection
clitcria for the Post of
STA/TA, Driver and Cook

The Executive Council, aflcr deliberdtions, MSOLVED to approvc

a; fle amendea Selection Cdteria for all the posts having grade

Dav below Rs- 4600 (l nnexure-26'7)'

The Secretary also presented before the Council Corrigendum to

-^r^;:^- ^-:r-i. r^ rh..l"re,l nn lhe website

Alrcady implcmenled and

incorporatcd thc sattrc In
adveI1isement

l-he Executive Councii, after deliberarions' unanirnously RESOI-VED

to apprcve thc case of grant of non-compourded increments to tbe

qculty. : :::: : : i ;;;^;i;;n

IMPLEMI]NTEI]
Item:No:EC:.26:.2017 :7

'lo coEsidea {he case ofgrant
of non comPoutdcd
incrcmerts to the falq!!X-

TMPLEMENTED

itcrn: No:EC:26:201 7:8

To ccnsider the crse of Dr.
Surinderjit Kaur Bai a for
appoint.nefl{ to Post of
Professor in the Cenlre for
l--du.rtion.

The Executive Lbuncil, alter dellDerauonsJ unarnllruustJ rurvL r Lv
to aDprove the case ofcxtcnsion ofpresenttetm ofDr' Surinderjit Kaur

guii as professor in thc Centre for Education, beyond 126 April 2017

for I year or till the dccision ofthe Hon'ble Court, whichever is e3rlier'

The EC FURTHER RESOLVED that Dr. Bawa bc appointed on samc

,-- .-,1 .^n,l;tihns rnd no increment be allowed for this period

)o



The i:lxccutive Council, allcr dclibcrations, unatimously l{lrSOLV}-D

1() alpro\'c thc re_aPpoinlmenl of N't Swcc't Singh as a Consullar)l

(Scculity and lr{anagemcrt) Ior a term ofonc )ear w e 1 26')' Octobef

201 7. on the same lerms and conditions'

ItcniNo:llc:26:1017:9

'I o consider thc appointnlent
ol ilt r. 51!ce{ Silrgh 2s

Consrhanl (Securil) and

It.m:N o tll'(: :26 :20 1 7 : | 0

J o (.6t-{idcr ihc apPoinllnent
ofOr. Jas*inder Singh Bilga
jis Corlsulttnt (Hotlicullure).

It.nl:No: Fia:?6:2017: I I

To consider the appointment
of Er, Prem Sagar as

Consult,?na (lnfrastructure)'

Thc Ilxeculivc Council, alier deliberat jons, trnrnimously IiIISOLVI-ll)

1() approvc the re-appointmeDl of Dr' l S Bilga as Consultant

(lloflicul1ure) lor a tclm lear $.c-i 3'd l'{ovcnlbcr 2017, on thc samc

fhc I:xecutive Council, aflcr deliberations. unaDiInously RESOI-Viill

1{] approve the appoinlment of Dr' Prern Sagar as Consullanl

(lnfrastructure) on ptlrel] tcmporary a,rd contractual basis for a period

of onc year *.e.i 6'n Novc,trber 2017' on the same terms and

and letter dated 7d Dccember 2016 ofUGC

l'he Executive Council, afler delibcrations, unanimously RESOLVED

tc, approte llte reuieo thc earlicr resolve of EC regarding fixation oi
pay in thc matter of faculty appoinlcd on reSular basis in Cenll"l

University of Punjab alicr relirenlent.

Thc Executive Council FURTIILR RESOLVED that the fixalion will

bc donc as pcr the rules ofDoPT and UGC, in light ofth€ decisio-n of

It em :N a : EC :26 :20 | 7 : | 2

To review fixa{ion of pay of
re-employed facul(Y 2flcr
.ei;rerncllt on rcgular basis.

Nolifications issued on

09.r t.2017.
Revicw oolllmiltec
conslitulc-d on 11.1 1.2() 1 1.

The Executive Council after due discussion, unanimously

RESOLVED to amcnd the inccntives paid to the faculty as below:

l. Dislocation allowance be re-named a5 'Traltsfer TA' lt should bc

uniformly app)icablc to alt eligible teachiDg and not-teaching

employce oi the Universjty, irespcclive oftheir datc ofjoining '
subjcct to the foilowiltg:

a. Thal the cmployee is working on regular/deputaliorttcnure
basis (except confactual) ard have joined the CUPB from

State/Centte iunded organisalions/autonomous bodics

b. That before joining the CUPB, employee wa-s working in

regular Pay ScalclPay Band and had applied through proper

channel
c. That ile employees who availed the allowance TA on

lransf€r will have 10 serve the universily minimum period of

threc years, othcrwise allowance will have to pay back'

d. Thc ailowalcc to be paid and othertefms and condilions will

be as Per GOI rlrles ofTransfer TA
e. Employees coming from abroad rvill be givcn TA as per

above iules but limited 10 cconomy fare for sell spousc and

two dePendent children.

2. CPA alrcady approved in 256 LC mccting'

:. FacuJty feliphone Allowance reimbursement will be as follows'

. Assistant Prcfessor : Up lo Rs 500/-per month

. Associate Professor : Up to Rs 750/-per month

. Professor : Up to Rs. 1000/-per month

Marimun reimbursement witl bc as per Govemment of lndia

guidelines (Deans to get m&\imum of Rs l800/- no1 Rs' 2000/-)'

Research Seed Money. Research Seed Motey to the faculty' once in

entire career. will bc given as follows.

Itcm: No: EC:26:2017: l3

Tc re consider the incentive
fcr lhc fAculty to Promotc
Xtxira Mural Research ,nd to
attract good facully

Aploirrnrent lel1cr issu':d

ar)d 1fc inculnbcrll hlrs

joincd.

Leli the uni\crsi1) bclbfc
crfiry ol prcsent tcrrrs.

Appoinln'len1 lcltcr issui:{1

and thc incumbcrrl has

joincd.

NOI'EI)

')l



.-Humarir:eq : Up ro Rs. 1.50.000 -

. Sciencc : UP to Rs.3'00,000/-

A dulv coDstjlulcd pamcl wiil re\'ic\a'the rescerch proPosal subnilted

by the facully ani lrould also conduct Pcriodical lcfic\as of lhc

reseaJch progless.

Allowances: The allowanccs as approvcd in 3'd Finance Comnitlec

mccting for lirc facully *1ro are givcn additjonai responsibilitjes uith

in accordanc€ to Govemmcnl oflndia rules'

Thc Exccutivc Council FURIIIER RESOLVDI) thal a co'nmr11ee

cornprising of Registrar, Iiinance Officcr and other mcmbcrs be

nolninur"J by the Vice Chancellot be conslituted to rcvie{ thcse

allowances/incentives and will give recomnendalions in rcgard ro

their viability and necd 1o continue these incentivcs in future^ with

suggested amendments(if aDy). The recommendatjons of the

co-ninirlee mal be rakcn up for tg3pplgld jII!9!!9!9II4IE9.

Notification issued.The Execulive Council, afler detailed discussion unanimously

RESOI-VED to approve to d€clare regular teaching slalf as vacalion

sraffu,.c.i on the following lerms and condjtions:

L The Earned Leavc 1() tcaching slaffrvijl be iidmissible as per

clausc 8.4.3 ofIJGC regulations 2010'

2. Thc Deans. HOD. CoCs' OICs or ary ot1t"t n1'6"ir Sgarcr rviii

bc requjred to perform duties during vacations ln lieu ol

vacation- they rvill bc given Eamed Leavc as pcr UCC

euidclincs. 2010.
:. in additi,rn t,r rhore the Univcrsitl ma) a\l an) of lhc

teaching staff to perl'orm duties during vacations' In ljeu of
this period, they will be given Eamed Leave as per llGC
guidclines.20l0.

A. ile ninimum and maximum limit of Eamcd Leave to bc

satctioncd a1 a timc will bc dccidcd b-v thc Compclcnt

Autho tY on the meri! ofeach case.

5. lhe Previous Lamed Leave (before impletnentation lesc

rules) credited to the acc'ount offaculty will tx: accumulaled'

6. The Eamed Irave in the credit offaculty will bc encash ablc

as Dct Co[ rules subject 1() a!pl9-4lglli!3M!9!q!!@

!-e!a:ry!492!2qliU

lo coBsider tke proposal to
dec!:tre t'he teaching staff as

v^cafion sfaff.

Notification and individual
ietters issued.

'l'he Executivc Council, afler discussions, r'manimously RESOLVED

1() apprcvo thc recommendations of the Screening-cum-Evaluation

Committce constilutcd for making recommcndations w-r'l promotion

ofthe faculty fiom Stage-l (AGP 6000) t'o StageJI (AGP 7000)

Item: No: EC:26:2017: | 5

l'o consider' promotion of
f:rculty from Stage-I (AGP
6000) to Stase-II (AGP 7000)

in PB-3, 15600-39!00 under
Career Advancement

eligible students in 3'd

convocation held on l2'h

The Executive Council, after detailed discussions, and taking into

account both the lists unanimously RESOLVED to approvc the list of
students eligible for award of337 degrees in 3'd Convocation

tlem:NorAC: t 6:2017: l6

'I'o consider provisional list
ofstudents eligible for award
ofdegrec in the 3'd Conf.

22-



Iicrr:NoiEC:26:2017:17

'lo consider pro!isional lisl
oJ-studerfs cligiblc for ffie
aw;rrd ol Cold l\te dals in 3'd
(lonvocrtiorr.

Thc Execuriye Council aller dLlc dclibcralions, unanrl,)lously

RiiSOLVIiD lo the list ofsludeDls eiig.ihlc lbr arvard ofdcg3ee in 3'd

Convocaljon as per Anncrure 26-i6 (S.No i-23' zld S-No 25)' zLs

recomnrcnded b) Acadcmjc Councii.

l}c Executive Council FURI-HER RESOLVED that Gold Mcdal no1

1(] be alvarded to S.N.24, Satnjn Singh as he hirs nol complelcd

requjrclnenls lo beconlc eliSibil;iy for awerd ofdegree.

Slill funhcr, the Lxeculivc Council RESOLV[',D that as recoDmended

b) thc Acadcmic Council, the Gold Medal shall be a\\'ardcd 10 il

sludcnt who nlay havc altaincd maximum CGPA in thcory

cxaDination in the first atlenrpt and cleared his/hcr

disscnatiorl/thesis/fviva ],oi.?, wilhoL!l rcvisio4qgqlg!,-

Gold mcdals a\\'ardad i()

cljgibl. sIudcrlls in -1"1

con\iocalion leld on l2'h

Sc enrbcr 2017.

UNt)lR PR{ )aL ss

NOTIIIDI)

llem:No:EC:26:2017:18

Io coDsider digitalizat'ion of
Iletril ,Ma rks Card (DllC),
lfigration Certificete,
Cltaracte. Certificale,
Bonafide Certificate and

other ccftificate rel2ted to
the studenls.

lhe Excculive Council, aftcr dctailed discussions, unanimously

RESOI-VED to approve digilaliT.alion ofDclail Malks Card (D)r4C),

Migration Certificate, Characler Ceflificate' Bonafide Ccrtjficalc alld

oth-er certificates rclated 1() the students, as rccol,mended by Academic

Council.

Thc Executive Council RESOLVED 10

a) Change thc nomcnclature of Cenlres 1(] Deparlments and

accordingly Coordinalors of Centre will be dcsjgnated as

Head of Departmenls-

Approve thc changc in nomenclature ald placemett ol Depanmenl

(ientres) in varjous Schools as recommended by the Executivc

Council, with amendments

Iteni: No: ll(-':26:2017: l9

'lo consider clange of
nomenclature of degrees of
CUI'ts and Centres /Schools

offering them.

llern:No:EC:26:201 7:20

To note joining ofFacullY on

contracluel basis.

The Exccutivc Council NOTED thc joining of faculty members on

contraelual hasis. _ 
NOI'til)

COURSI] RD.S1'A.RTL]D.

Item:No:EC;26:2017:21

To ratify
rcconrmcndations of the

Conrmittee rfgarding {ce

._fructorc for thc Advalced
lliploma.

The Executive Council, after detailed discussions' unanimously

RESOLVED thal the Chalcellor may be requcsted to seDd a lctter to

UGCMHRD in this regard.

Thc [xccuti\'c Council, FURTHIR RISOLVED thot thc tuotter hc

kcpt in abcyancc till outcome ofthe initiative from rhe UGC'

It was sljll FURl'llllR RESOLWD to tale immediate necessary steps

to starl a Depanment to cater thc needs ofthe community in place of
t omtnuniry Collcfc.

Ilcm:No:EC:26:201 7:22

To consider allowing B.Voc.
Course for existing students
only (lyear for Advanced
lliploma studenfs) under
sclf-financing mode

l}le lxccutivc Council, aller detailcd djscussions' unalimously

RESOLVED that the Chancelior may be rcquested to send a letler to

UGCMIIRD in this regard.

The Executive Cor,rncil, FURTIIER RESOLVLD that the maner be

kept in abeyance till outcome ofthe:nitiative fiort the UGC'

Il was still FURTHER RESOI-VED to take immcdiate necessar] slcps

10 start a Departmenl to catcr the nccds ofthe conrrnunily in place ol'

Community Collcge

COURSE S1'AR'TI]D-



cd the iniliati\ e on Academic Audit

l hc l]xeculjve Council, afler discussions, unzrnimously RESOLVED
1C) approve the reconmcndations of 7'h mccting of IQAC and

Itern: No:llC:26:201 7:2J

'i'o nofe thc nrinules of 7'h

nreeting oflQAC Cell.

IINDER PItOCI-SS

LJNDI]R PIt(]CFSS

The Exccut;vc Council aftcr delailed discussions, unznimously
RLSOI-VIjI), as recommended by thc Academic Council to approre

in principle the draft Memorardum of Underslanding ( l ri-Panile) to

be signcd arnongst Central University ofPunjab, M-tlRD and IJGC

'l'he Executivc Council. FIJRTIILR RESOLVED, that experls nlay be

consultcd lo fix lhe achic\ irble Iarr.ls for thc tri-panjte MoI -.

Item: No:EC:26:201 7:24

To consider draft
ll'lenrorandum of
[.i$dcr-<(ardi g (Tri-Pa rtitc)
io be signed rmongst Cicn(rrl
l lniversif), l\tliRD and

Item:No: UC:26:201 7:25

'Io consider drrft discuss and
in{:orporate thc commcnts /
sugges(ions of IJGC in
various (Jrdinances.

The Exccutive Council, after detail discussions unanimously

RESOLVED to approve 1() incorporate the comments / stlggeslions of
UGC in Ordinances XXIIi. XXIV, XXV,XXXI, XXXVI ard XXXIX

tJNDI.,R PROCISS'l'he Executive Clouncil considered the recommendatioDs of abovc

commitlee and unanimously RESOLVED that following Sub-

Committee will rcview the drafl ofOrdinances regulating the Lcaves

of Teaching Staff and Non-Teaching Employees' Terms and

Conditions ofService:
(D Prof Jagdccp Singh, Registrar (Chairman)
(iD Prof. V. K. Garg, Dean Students Welfare
(iiD Prof. Anjana Mutshi, Dean, School of Hcallh

Sciences

The Exccutive Council FURTHER RIISOLVED that any olher

member may be co-oDled by the commiftee, as per need.

Item:No:trlC:26:2017:26

To discuss and frame drafts
of rcrnaining Ordinances.

IMPLITMINTIiI)The Executivc Council. allcr detailed dclibclations, unanimously

RESOLVED to approvc thc minutes of the 38n Building Advisory
Commiftee meeting hcld on 8d Scptember 2017, subj cct to approval of
the Finance Committee.

Item:No:EC:26:201 7:27

To approve the minutes of
38'" Building Advisory
Committee meeting held on
8th SeDtember 2017

Alrcady implemented and
incorporated the samc in
adverltseDlcnL.

The Executive Council, after detailed deliberations, rmanimously

RESOLVED to aptr)rnve lhe lmposed Esscntial Qualifications.
Gencml Insbuctions and Clarifications for faculty positions

advertisement for 2017, ard onwards

Itcm:No:EC:26:2017:28

To consider essential
qsalificrtions, Gcncral
l[structions nnd
clarifications for faculty
advertisements-2017.

Spccial meeting \|as hcld
on lOrh November 2017.
I /_ meet|nP rs scncourco
on I l'h December 2017.

The Executivc Council authorized the Vice Chancellor to fix the

mccting ofthe Council as per rulc.

Item: No:EC:26:2017:29

To fix the d{te of the ncxt
meeting of the Execuaive
Coun.il.

zt1.



Proqress Report
(nnce r.sr neeting held on 11.t.2017)

ilgei.lrl'{r4Eryiq!q!!, 9"I!r!"

27rh Execu(ive Council
Dec 11,2017

Warm Welcome to the Members

M

Arruc7<tee 4'/'e-
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27'h Executive Councal Meeting
11s December 2017
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No or Non teachins sci{

Over 199 Research Projects sanctioned
so far; worth - Rs 24 Crores including
F|STof-2crs

fiso O"loi"s Pr"i*t"; : n:_zg.ozc.".* |

Acquisition of Books & Total Joul4eq
St@k Progression tr::l.]gll

nf ,f '* ."9 .rtn ,rt" ,oft't'+'"i't'f'o

2lh axecltive Councll Meeiin€
11'h Decemb€r 2017
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ot tha U.i@Rity m3 held o. 12rh s.premb€r 2017.
PDi S.S.lohl, Ho.'hle clEnettor, was th. Chief Glen on this cesio.,
33t d€g.er wee aeded trduding ts in .bsentia. 24 3rudc.ts wr.
berL*d Bold medak tor rhei. outst ndins p.r6oma@,

To dno.hd. 'wo.td &rn o.y,, op0 ar.nr.d H.rtttr a.np h rh. u rdnti
n'. .dr add 4ly FdrLa.rd .ldi 2s vdtu .n hnr.dbiy r.atturd ror
Ftu t< rd G t||.gil Uccd rat3tm, &ood 'sr drd otll. yn te iE mt
||lt iafi. oa ih. aor p5 dF r6.t rturnatEnt .t r.< rn, wft.E th. r@r k f,r
Ldhdd!.E md d!. s5 F.E ol .a. fo. pottF (.b.dm.t rku} dt*nklt Et dftrkt
c'otvrt d4&, hrLnmby hdd d;..e (r.or, .6d krn.bk b*t 4nrt.m. (r6sl

ffiroffi
As per the directjv€s of MHRD, the u.ir€rshry has otgadiEd
Srrc.ht! P.khwada frDm ld rD 15 Sep, Z)1t. S€ri€s ot ev€nts were
held during this ionnGtr Including hortet cteaning, ?rl€rs ct€aning,
plantation drlw, elodrtion .onted €ss.y wriung elc. tiSS unir of the
univ€rsity alro partkipated actively In th€ Palhwa6.

ffiffire

27ri F(ecutive Council Meeting
l1d oecember 2017
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A3 per the directiv.s o{ MllRD, lhe univ€Elty h65 o.Ea.lz€d Hindi
Pakhmda lrom 1{$ ro 2ah 5€p, 2017, Series of events/activitier w€re
held du.iq thir iortnisht includins Essay writin8, Slnging @mprt'tion,
P@m Ecr't tion.rc. Stud€r$, stafiand fa.ulty ako panj.ipat€d 6ctively

E@ro
110rh ainh Anniv€rsary of eminent Hindi poet and writer
Dr Hariwansh aai Each.han has been €elebrated bY

D€partment of Languages and Comparative Literature on

27u Nov.2OL7.

ffiffiffi

Two Day book exhibition has been organised by CUPB on 30
& 3't Oct 2017. lt lf.s In.lgsrated by th€ Vic€ chancellor.

@
Nss ccll of CUPB hav. elebaied world Atts o.y on ld De! 2017- To mr*
rhis &y' p6t€r..d p.irning co6p.inio. Fe org.ni2ed.t city cemPui.

ffiru

27tb Executive Courcil M€elinE

11r'Decembe. 2017

a three day wrkhop was organized by Dept. Of on 'ADVANCED

WORIGHOP ON MOIECUIAR DOCKING, VIRTUAI. s€REEIIIIIG AND

COMPUTATIONAT A|otoGY" in association with SchrOdinger lNC USq

from 15d'to 1lh Nov 2017. forty three participants from ditrerent

universities/lnnnutes of north India and Nepal attended theworkshop.

rureffi

2g



Central Unrv.Eity ofPunjab, has cetebr:t.d
the theme 'My Msion{otuptlon Fre India" from 30ri O.t to 46 Nov
2017. \r..ious .ctivirid rer€ o4adized ar a part of this wex.

a re.rure on Nlrrig4nomics k3 detiErud by oi pabn:&.r Ra.jekar, Feltoe
of th€ N.rio.el aedeiy of s.iene. .nd it liomt a6d€ny oa Agrjcuttunl
sci.n.es on l5c Nov 2015. An intom.l t!t*/ i.GEction rnh MSc tnd pho
.t!.t nts Es .lso orlanird.

C.ntG fd Eetumb Snrdi€r clrPS organrz.d . l\r,o-Day Coiferci.. o.
'6bwtn sr.t.gl6 ot l@f,in In Indi.: Orportlnht6 & Ci.lent€5, du,ins
N@mb€r 2+3O, 20rZ spoMr€d by Minirrry of Tourism, Got,

@ffiffi

27!i txecutive Council Meeting
11h December 2017

Connitution Day has been celebrated bv CUPB to celebrate on
25s l{ov 2017, Prot Dr. Wer Slngh, Former Vice Chancellor,
NATSA& Hyderabad and Former Director, Chandigarh Judicial
Aczdemy has delivered the Conrtitution Dav lectur€ on 'Law as an
In.trum€nt of Social Change Constiturion Day,.

ruE
qq



As p€. th€ instuctonr of 6ov,t. Oi lnda, Amed For.es fla8 oay was

.el€bdled on 7s D€@mb€r 2017. The toke. flass w.re dklrbuted rmo.ssr
the fa.ulty, sbfiand studenG at the minimum Ete5 fired by ih€ Govt. A visit

to the Bathinda ArnvC.ntt. Was alto planned as a Dan oiArmed forces FlaC

Central University of Puniab has been Certified with
a Five Star rating under GRIHA l-D for Masterplan

.' 1:|- 'i
' lel..'|'

ce ,^'-a ,l ^t

j

; **)k'ir* 6 -"t --"- ".*' :.=- 'r*"'_.''.'-_-

Maln campus - work P.og.e$ (Ph.se 1A) a5 on 09.12.2017

tr T
Ggrc

@
IWTEE

27'i €lecutive Council Meeting
11rh December 2017
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ig:l .lp,:: !!f!jf"cr€$ (phde 1B) as oo 0e.r2.2017 I

THANKS

276 Er€cutive Council Meetin8
11th oecember 2017
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s*tett"l University of pltnJab, gathinda
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September 2017 * 1'l:00 AM in

examined the caee.

2. Cn the basis of evaluation of

rP. Fd,ttaRAo)'Deea, 
AteCenttu r']/ain

C}JW Chaiqersan

&.' ..'i \',.
/ -., a.,

CLIPB, anc
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No.F.1-81l2015 (CC) ': ,

.,.. :. ..,., 
.,:-

\ /i.- i^ h 4 ^^^ll^.

;fi,.]; il;;; ty or Puniab, ':',i : , 
': ,' , 3 3 s*Y ?iill

Mansa Road, Bathinda-151 001,

Punieib. ,. 
. '. . ,: .

Subject : - introduction .'of . B.Voc. in :i..Agricqliure . {Green Farmi $
Technologies) - regarding.

. .. ,,-: :.:.] t. . . . .., ,':.:r. .

!rj" '- 'l:.1 , 't . ''' :O,,,

l4,ilh reference to your lefter E-mail to Seqelary, UG!:drted 20.1 1.2017 on the

above mentioned strbiect, I am to sal that the accorjniS:of UGC Scheme c'icbov3 meniioned subject, iam to say that the accounts of UGC Scherne oi
Community Colleges need to be setlled as per lhe scheme guidelines lor expendilure
under allocated heads, Thel B.Voc degree prograntme may. be started by the
Universily as per the.UGC guioelines with the available. internbl resources in the
University. However, :fot,speciflc approvai,.if dg-qired, the rUniyet$ity may submil the
pr'oposal, as per UGC guidelines for B.Voc. Degree Programme. The CU Punjab

being a Cenlral University may explore the possibility to implement the progtamme as

one of its.,regular programmes by settjng up Department.ot..Sli;11 Developnlent &one of its regular programmes by setting up Department of Skill Developrrrent &

Vocational Studies following the proper procedure and approval by statuaty bodies of
tlre l-lniv9tgity anq,qrgl1Q(; expert Com_mittee. j ..-i, _,

University as per the UGC guioelines with t

le ptooer pro(Vocational Studies following the proper pr

)le internal resources in the

.,-.,.: :t . 
: ...r.,;.:r:...,.1:'.lr. . :-t :, ......llil r '.r'' ..,ii...",.. . ' . 1 :.::. .i.,. ... ,..:,. .r.,.,'.:.' Yoursfaithfully,

':, ..r.' . . .l 1..:.,, 
1,,.-.1. 1..., :,. ,'':' . A

.l '. :l::r" . 
i- :rlrr,.::.:t.:lr l

. r ..'-r . . .,.'. :... . .t , l. .'; .:.- 
.

n .. .- ... ,'a,.

{,, ", K"#;1?i;-t*i:r.t
' rl..'; :.'.'
': "n -' 'i"' 

.''-:,' 
':

Y

ilN {Dr. Archana Thakur}

::,r . .. 'Joint Sedretarytt I lll "fii."r Jolnr Deure
c<htlRCr.,)

! . -^ ,.r,,.t. :... d ( l:t"{rs- : \.

f'c *:''-U:f- "4't'"
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CENTRAL UNIVERSIW OF FUNJAB, BATFIINDA

M!NUTES

39th Meeting of

Building Advisory Committee

6th Sctober" 2017
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Mlt'juTgS OF THr THtRfi NINTH ME(Tlt'rG Ot THE EUtlDlNG AOVISORY COMMITTET HELD AT
CITY CAMPUS ON 6'h october, 2017 AT 1100 HRS.

The Thirty Nlnth Meeting of the Brilding Advisory Committee r"ias held on 6" October, 20J"7 at
City Campus of Central University of Punjab, Bathinda. The following members were pres€nt in
th€ meetins:

t irrivt:'sit) of l'lrnj:rl:

L. Pfo{. P. Ramarao, Dean Academic Affaifs, CUPS

2. Dr. Jagdeep Singh, Registrar, CUPB

3. Er. N. K. Verma, Retd. Chie{ Engineer, CSIR

4. Prof. !i. K. Garg Dean ofEVST Department, CUPB

5. Of. Sanjeev Kumar,, COC, Centre for Plant Sciences

6. Mr. Ajit 5ingh, Finance Officer, CUPB

7. Prof. Manjeet Bansal, Head of Crvil Engineering, GZSCIT,

Bathinda

8. Er. Manjit 5ingh, 5uperintending Fngineer, PSPCT patiala

9. Er. Prem Sagar, University €ngineer, CUPB

10. Ar. Ripu Daman Singh, Head of Architecture, GZSCET,

Eathinda

11. Dr. J- S. Bilga, Consultant {Horticulture), CUPB

12- Ar. Jatinder Kaur, Assooate Professor, GZSCET, Bathinda

13. Fr. Puneet Singh, Assistant Engineer, CUPB

1,4. Mr. Ealakumar, Project Manager, EIL

15. Mr. B. C. Psnt, RCM, tll site office

16. Mr. R. K. Mishra, tlL

!7. Mr. Sa.jjan Kumar singh, Deputy Manager, EIL

18. Ar. Pradeep Sachdeva, Archilect

19. Ar. Abhishek, Junior Architect

7O. Mr. Za karia, Partner

21.. Mr. Khalid, Planning Ingineer

22. Mr.3.K. Pandey .. :.. . ',i, '.,. 
,

23. Mr. Mushtaq ,Y'

' Chairman{Officiating}

- Member Secretary

- Member

- Mernber

- lt4 ember
- Membe r

- Member

- Member

- Member

- Member

- fuember

- Special Invitee

- Representative of EIL

- Representative o{ elL

- Representative of flL

- Representative of €ll

. PSDA

- Repr€sentative gf PSDA

- KSMB & Sons

' KSMB & Sons

- KSMB & Sons

- KSMB & Sons

55_Mirtitts - 3S Meeting oi 8rildi 19 Advitary C'dmittee
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The Chairnran and Dean Academic Affairs, Central University o{ Punlab extended a v"'arm r,velccme tc

the mernbers to the 39th meeting of Suilding Advisary Comfiittee. He informed all the rnembcrs that

5 star fating for lvlaster Pian of CUPB main campus has ireen granted by GRIHA Council, New 0clhi

and ccngratulated all the members o{ the BAC for the achievernents. lle suggested thst in the fli6t

,nstance in house discussion ofthe agenca items by the 6AC rnembers may be held and there aiter

the representatives o{ €ll, M/5 PSDA and M,is KSMB maY be called for discussions. lle r13quest€d

Member secretary to preseni the Agenca ltems fcr deliberations and decisions.

The tulember Secretary, Dr. Jagdeep Singh presented tie Agenda ltems and the discussion/ derisions

were as under:-

Item: BAC: 39:2A17:1.

To confirm the minuter cf the Thirfy Eight Meeting of Br,rilding Advisory Comrnittee'

The Member Secretarv inforrned that the l\4inutes of the 3B'n meeting were circulated

to all the members of BAc and since no comments from the mernbers were receivtd

therefore the minutes as cifculated maY be approved.

Accordingly the BAC approved the minutes of 38th meeting of BAC held cn 08.09.2017

lAsnexure - 39.71.

RESOLVE:

The committee noted and approved the minutes of the 38'" meetins r:i &uildi*g

Advisory Commitiee held on 08.09'2017

ftem: BAC:39:2417:2

To consider the Actian Taken Report {ATR} cn the decisicns of Thirty fight Meeting of the

Building Advisory Committee at Annexure 39'2.

The ATR on the decisions taken in the Thirty [ight Meeting of the Building Advisory

Committee, held on 08.09.2017, was noted wilh the observations:

i. The Member secretarv informed that the overall scheme of storm water
Drainage was ciiscussed by the Committee its 31$t meeting of SCBAC and the

A.chitect was again inslructed to finalize the scheme as already in{ormed

positively by 3Oth October 2017'

ii. The BAC was informed that the contractor has 6iven time schedule to complel.e

the work bv 31" Julv 2018. Further the matter of overall completion of Phase -:l

A & 18 was aiso discussed r,vith l\4,/s PSDA and M/s tlL in the 31" subco$.nittee

meeting and the detailE of the discussions are recorded in the ,iinutes as

Annexure * 39.3.

.1 a
Mlnutas - 39' f,tlrcting of autidtnn advisary Contrli!Pc 'jO

'1 :..
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RfSOLVT:

The Euilding Advisory Comfiitt€e not€d the Action Taken Report and issued
initruction for compiiance on various issues as detailed above by KSM8, Architect &

Item: BAC: 39:2ALl:3

To discuss and confirm the minutes of the Thirty First Meeting of Sub Committee of
Building Advisory Comm;ttee at Annexure 39.3.

The Minutes of the Thirty f irst {31'r) Meeting of Sub Cornmittee of Euilding Advisory
Committee held on 6th Octotrer 2017 rvere perused by the BAC. Ali the
recomm€ndatiotrs made by SCBAC were apprcved for further implementations.

RgSOLVg:

The cornmittee approved the minutes of the 31't me€ting of Sub Committee of
Sr.rilding Advisory Committee held on 6'n October 2Q!1 {Annexure - 39.3}.

Item: BAC:39:201.7:4

To discuss the progress and monitoring work of construction of main campur for Phas*-1A
with respect to schedule and PERT chart already submitted by PMC (Annexure-39.4).

RESOLVE:

Mr. Salakumar. project Manager, EIL presented the progress report of Phase -1A. The
up to date construction progress of work was 48,2% up to 30.09.2017 against
stipulated progress ol 100% {Annexure 39.4}. The completion date of Phase -1A and
Phase'18 was projected as on 31,07.2018. Deta;led discussions were held regarding
the stage wise compietion of the various buildings, The committee noted that it was
possibl€ for KSMB/FIL to handover the buildings in a Phase wise manner from March
2018 onwards. lt was decided that CUPB would assess the priority of buildings for
cornpletion and convey to EILIKSMS accordingly.

It was brought oui in the rneeting that M,/s KSMB would have to mobiiise all his
resources and increare the present labour strength to more than 10OO per day. The
contractor informed that action has already been initiated and there is increase in
rnanpower every day. KSMB also said that the labour strength would certainly be
around thousand by first week of November 2017.

The committee des;red that L,/KSMB should ensure one sample room in Academic
Blo.k, Hostels, Guest Hous€ and Residences should be got prepared including attached
toilets within one month,

The Cornrn:tte€ consid€red the above issues and resalved to:

Miniztes - j9"' Meetitg al srilCittg Advitary Cofttrfii*ee

?+

a\r\



ffi q-GT,E ffefuafc-a+roa
ffi ( cntr,tl Lnirct sitr o! i'un.il['

1. €lL to revise the time schedule of phase * LA {onstruction and ccmplete

the constrl,rtion work {or Phase * 14 till May 2s18 with stage wise handing

over of buildings cornmencing frcm March 2017 based on the priorities

already decid ed bY CUPB.

2. lnstructed M/r (sMs & scrs t6 mobiiire ai! his resources and increase the

plesent|abourstrengtht0ftoi€thanl0c0perdaybvFirstweekc{|'l*r"amber

3.

z0L7 .

Directed Elt and KSMB & Ssns to ensure oe sample rcom in Acadern:c Biock'

Hostels, cuest House and Re:idences should be got prepared including attached

icilets within one monlh.
Approved the recommendation of 31st subcammittee of 8/.c heid on 5-10-20!.7 in

this regard.

Item: BAC:39:2017:5

To discuSs the progress and fionitoting work Of construction of rnain campus for Phase"-lB

with respect t0 schedule and prRT chart already submitted by PMC {Annexure-39.5}'

The RCM nl presented the progr€ss report of Phase -18 and informed that the

const.uction progr€ss was 9.5Yo against required construction progress of 33 2 % up to

30.09.2017. EtL srared ihat the work ls behind schedule and delay needs to bi'

ccmpensated by deploying aclditir:nal manpower ifimediately' M/s KSMg & 5o*5

assured that ihe progress of work lvoulC imp.cve within one montll'

RESOIVE:

gAC instructed fll to €nsure compl€tion
period.

Item: BAC:39:2017:6

of Phas€ -18 works within ths stipulated cornpletion

To discuss the pending issues for the completion o{ Main campus of cuPg with Mls

PSDA/EIL at Annexu;;. f9 6-.

ThesewerediscussedinthemeetingofSubcommitteeasperAnnexure39'3.
RTSOLVT:

The recommendations of the 31't meetifig oi SCSAC were discussed in det3il an'i

apprcved in this regard at Alrfiexure ' 39'3'

Item: 8AC:39:2017:7

To discsss the comments of !!l- cn reply of M/s PSDA at 8n&I!:-qdqJ'

4.

The Subcommiitee in its 33.'t nteeting examined the com$lents of the

recommendeci as per 31'1 minutes of SCB;'C thar penaltY will he liveC on

the contract cond itions.

[]L and has

P51iA a5 per
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RTSOLVI:

a. The recsmmendations of the 31" scBAC meeting were discussed ifl detail and
approv€d at Anhexure - 39.3,

Item: BAC:39:2017:9

To discusr the details of M/s XSMB & Sons through letter no. KSMEIFIL/EHATHINDA-
O3/29AglZOt7 dated 29.09.20tr7 addressed to Mr. 5 Balakumar, PM, EIL with copy to
Registrar & Olhers at 4i:rr:'..1-!1ig:.i;|;1.

The recommendations of the Subcornmittee in its 31t'meeting on this issue were
approved by BAC, Furtherto the recomm€ndations olsub Commitlee on the matter of
GST, Finance Officer, CUPB stated that as per notificatlon no.24/20]-'1 CcNTRAL TAX

DEAPftIMFNT 21 .Og.2OL7, CUPB being a fully funded University of the Central
government is covered under 12% GST in plac€ of 18%. This would b€ conveyed to EIL

accordingiy. The member Secretary and Registra. CUPS requ€sted Mr. Balakumar to fix
a rneet;ng on 12'" October 2017 with Finance of Ell in Delhito discuss all matters
pertaining to applicability cf GST on this project in ord€r io ascertain the Financial
imolication on CUPB.

RESOLVT:

The pending issues for the cornpletion of Main Campus af CUPB with M/s PSDA,/E|L

as recomfiended by SCAB,SC in its 30th meeting were approved by 8AC vid€ Agenda
Item no, X8t2017:5 at Annexure - 38.5.

fifSOLVE:

The comrtlitt6e resolved as under:

a. p€ alty to the Mls PSDA as p€r conl.ract F.ovisions should be imposed-

Ite rfi; BAC:39:2017:8

To discuss the budget allocation of Rs. 76 cf. for the fY 20fi -18 for Phase-lA, Phase-1B
and Ccnstruction of Main Entrance Coridor, Crmpus O€veloprnent & other infrastructure
at: :.:.1:. .i.:

It was noted by the committee that the Rs. 51 crores out of Rs. 76 crores was allocated
for financial year 2017-18. This allocation includes expenditure on the balance works
for completion of Phase 1A & 18 works beside furnlture for Academic glock, 6uest
House and Hostels. The recommendation of the Sub Committ€e for action by CUPB in

the matt€r was accepted by the BAC as perthe 31't minutes of meeting of SCBAC at
Annexure 39.8.

Th€ committee res6,ved as under:

Minutrs - Jg'\ Mcctitlg ol Building Advi.ory Committc? 31. '..{



Itern: 8AC:39:2017:10

To discuss the release of payment tc CPWO, ludhiana Central Oivision, ludhiana for fVlai*
fntry Road to, C€ntral University of Punjab, Sathinda aiready ccmpleted A* !l t)!:::11?,:3?:.]1.:,

The SCBAC in its 31" n)cetinF cxar'rjneil the relerse of paymenl. to CPWD, Lr.trlhiana

Ce0lral Division tor Main Eotry Road to Central lJniversity of Punjai:, Bathinda alreadl,
compieted and noted that CPWD has made expenditure much beyond the initial
Adminjstrative Approval given to them by CUpB. The University may seek expl:;nat;ci1

fronr CPWD for unau:horized ;nitia, extrenditure in first instance.

RtsotvE:

The committee resolved as under:

a. CUPB to seek explanation from CPWD regarding unauthorized additional expenditure in th€
first instance.

,tem: BAC:39:201?:11

Any other item with the perrnission of the Chair

NIL,

Itemr BAC:39:2017:12

Cu(rent Ag€nda

NIL.

Item; BAC:39:2017:13

Fixang date of next me€ting of the Building Advisory Committe€

The meeting ended with thanks to the Chair.

"A)

Dr. Jagdeep Singh

Regist,ar & Member Secreta rv

Minutes Approved

i/, ,.
il,{Evrc i4atl:-.,;' Prof. P. kami?ao

Acting Vic€ Chancellor & Chairnran

Building Atlvisory Cofi rniltee
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MINUTES OF THE THIRTY EIGHTI.I MEETING OF THE BUILDING ADVISORY
COMMITTEE HELD AT CITY CAMPUS ON 8TH SEPTEMBER. 2A17 AT 143O

HRS.

. The Thirty Eighth Meeting of the Building Advisory committee was held on Brn
september, 2017 at city campus of central University of punjab, Bathinda. The
following members were present in the meeting:

1. Prof. R. K. Kohli, Vice-Chancellor, CUpB - Chairman
2. Dr. Jagdeep Singh, Registrar, CUpB - Member Secretary
3. Er. N. K. Verma, Retd. Chief Engineer, CSIR _ Member
4. Prof. P. Ramarao, Dean AcademicAffairs, CUpB - Member
5. Prof. Manjeet Bansal, Head of Civil Engineering, - Member

cZSCET, Bathinda
6. Er. Darshan Kumar Goyal, Representative of Er. N. - lVlember

R. Goyal, Superintending Engineer pWD (B&R)
7. Er. Prem Sagar, University Engineer, CUpB - Member

B. Ar. Surinder Singh, Representative of Chief - Member
Architect, Punjab

9. Ar. Jatinder kaur, Representative of Ar. Ripu Daman, - Member
cZSCET, Bathinda

10. Dr. J. S. Bilga, Consultant (Horticulture), CUpB - Member

11. Er. Ramandeep Singh, Assistant Architect, - Special Invitee
Chandigarh

12. Er. Vishal Garg, S.D.E. pWD (B&R) - Special Invitee

13. Er. Puneet Singh, Assistant Engineer, CUpB

14. Mr. B. C. Pant, RCM, EIL site office - Representative of
EIL

15. Mr. R. K. Mishra, EIL _ Representative of
EIL

16. Mr.SajjanKumarSingh,DeputyManager,ElL - Representativeof
EIL

17 . Ar. Abhishek, Junior Architect - Representative of
PSDA

18. Mr. B. K. Pandey - Representative of
KSMB

19. Mr. Mushtaq _ Representative of
KSMB

Minutes - 3&h Meeting of Euilding Advisory Committee
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The Chairman and Vice-Chancellor, Central University of Punjab extended a werm
welcome to the members to the 3B1h meeiing of Building Acivisory Committee He

requested Member Secretary to pi'esent the Agenda ltems for deliberations and

decisions.

The Member Secretary, Dr. Jagdeep Singh presented the Agenda ltems anci the
discussion/ decisrons wefe as under:-

Item: BAC:38:2417:1

To confirm the minutes of the Thirty Seventh Meeting of Building Advisory
Committee.

The Member Secretary informed that the Minutes of the 37th meeting
were circulated to all the members of BAC and since no comments from
the members were received therefore the minutes as circulated may be
approveo.

Accordingly the BAC approved the minutes of 37th meeting of BAC held
on 14.06.2017 (Annexure - 38.1).

RESOLVE:

The committee noted and approved the minutes of the 37th meeting
of Building Advisory Comrnittee held on 't4.06.2A17

Itern: BAC: 38:2417:2

To consider the Action Taken Repod (ATR) on the decisions of Thirty Seventh
Meeting of the Building Advisory Committee.

The ATR on the decisions taken in the Thirty Seventh Meeting of the
Building Advisory Committee, held on 14-A6-2017 , was examined by the
committee. The observations of BAC are :

i. EIL was advised to present a realistic time schedule for completion
of Phase -1A and 1B urgently. Since CUPB would commence its
next academic session in the new campus from July 2018 onwards
therefore the buildings must be handed over to the University in a
stage wise manner commencing from February - 2018 and up to
May 2018. The time schedule to be given by EIL should have
stage wise milestones and sequence in which the various buildings
would be handed over to CUPB in a progressive manner

ii. lt was noted that EIL had taken action to get some samples of the
material being used at site from SRM Lab, New Delhi. EiL was
advised to subrnii the test reports received from SRM to the
University for reference and record.

Minutes - 38th t4ecting of Building Advisory Committee
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The issue of providing tinted or insulated glass in some windows
of the Academic Block, as proposed by the Architect for obtaining
GRIHA -lV rating, was discussed. Since the Architect had not
provided provisions of these items in the present contract therefore
theses would be extra item resulting into additional expenditure. lt
was therefore decided that the Architect & PMC should present the
status of GRIHA -lV compliance in the next BAC meeting along
with scores allotted to various activities. The Architect would justify
the requirement of insulated glass in this presentation.
The committee noted that the Architect had not submitted the
revised drawings for converting the open area in the Pavilion into
a useable area for the University. The Committee decided that the
Pavilion Block would be restricted to Five Storeys. Further the
Architect was instructed to submit the revised drawings within ten
days failing with EIL shall take necessary action to get the drawings
prepared from an alternative source.
The proposal of Air Conditioning in the Academic Block, Guest
House and other places was discussed. ll was noted that Architect
had proposed a central Air Conditioning Scheme for the Academic
Block vide letter daied 05-08-2017. After detailed discussions it
was decided that the Academic Block may be provided with a
Central Air Conditioning System preferably with the latest
technology. The Architect was directed to submit the proposal of
Air Conditioning of Academic Block along with estimates through
EIL for approval of CUPB. Similarly a suitable Air Conditioning
system for the Guest House would also be submitted by the
Architect through ElL. Both the proposals of Air Conditioning
system must be submitted to the University within the next Ten
oays.
Thc dctails of proposed LED fittings in lieu of Cl-L fil.tings were not
submitted by the Architect through ElL. The committee advised
that the LED fittings should be of latesi technology, energy efficient
and with a substantial guarantee period. The Architect and EIL
were directed to submit the details in the next Ten davs.

RESOLVE:

The Building Advisory Committee noted the Action Taken Report
and issued instruction for compliance on various issues as detailed
above by Architect & ElL.

Item: BAC: 38:2017:3

To discuss and confirm the minutes of the Twenty Ninth Meeting of Sub
Committee of Building Advisory Committee.

The Minutes of the Twenty Ninth (29th) Meeting of Sub Committee of
Building Advisory Committee held on 14th July 2A17 were pursued by the

Minutes - 38'h Meeting of Buildinq Advisory Committee. 
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BAC. All the recommendations made by SCBAC were
further im plementat jons.

approved for

RESOLVE:

The cornrnittee apprcved the minutes of the 29'h meeting of Sui:
Committee of Building Advisory Committee held on 29th March 2Ai7
(Annexure - 38.3).

ftem: BAC: 38:2017,4

To discuss and confirm the Minutes of the meeting held between CUPB, EIL &
PSDA on 24th July,2017 at AIU House, New Dethi to discuss the provisions of
Internal and External Services including Electrical Services.

t.

The Member Secretary informed the members that a meeting was held in
New Delhi between CUPB, ElL, PSDA and KSMB on 24th July 2017 during
which Architect was asked to present an overall scheme of all the external
services proposed in the Phase 1A & '18 works. He further stated that during
the meeting it was noted that there were many aspects in the external
services which were not clear and Architect was asked to submit further
clarifi cations and details.

Thereafter, some issues of concern were discussed as below:

Electrical works:

A 66 KVA bulk HT power connection was proposed to be obtained from
PSPCL. The members enquired about the type of Tariff Chargeable from
the University. The committee was of the vtew that since CUPB is a fully
funded by Cenlral Government therefore, the tariff plan for power chargcs
should be domestic. The University Engineers were instructed to check the
details from PSPCL. Further the members advised that the electrical
connection to the residential unit should be provided directly by PSPCL. The
committee advised CUPB to approach PSPCL accordingly.

Strom Water:

The scheme of Storm water drainage was discussed. lt was noted that the
Architect had proposed the disposal of the Storm water in to 5-6 ponds along
the boundary wall at various places in the Green Belt in the Campus based
on the assumption that the water would percolate in the ground through
natural process. The committee did not agree with this arrangement
because the water percolation in this area would be very slow and time
consuming due to high water table resulting into the entire campus getting
flooded during heavy rains. The committee advised that the Architect should
revise the overall storm water drainage system by providing one/two ponds
for collection of water with a provision ,'or disposal into external open areas

.

Minutes - 38th Meeting of Building Advisoty Committee
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during heavy rains. Further these ponds should have Rain Water Harvesting
System to ensure recharging of the sub soil water. The Architect and PMC
would submit a detailed proposal in the next 10 days.

Water Supply:

The Architect rnformed that the maln source of water supply to the campus
would be from the adjoining irrigation canal. This supply would be
supplemented by the underground sub soil water provided its quality was
acceptable. lt was noted that the water from the canal or underground
water would require to be treated for usage in the campus. The members
advised that suitable water treatment plant should be provided after testing
the water quality available from the canal as well as from bore wells.The
Architect and EIL would present a firm proposal within 10 days.

Road Network:

The Member Secretary informed the committee that the Architect was
directed in the meeting held on 24th July 2017 to provide the basis for
deciding the width of the roads i.e" Right of Way as well as the Structural
calculations based on which the roads sections and its thicknesses were
designed for particular class the wheel loads. However, the Architect had
failed to provide any details for last one and half months despite
reminders. The member thereafter examined the Right of Way Proposed
by the Architect for the Main Road and other roads in the campus. EIL
informed that the main Road is 40 Metres wide consisting of 14 metres
of Bitumen pavements, 6 metres of Concrete cycle paths and 16 metres
of footpaths. The secondary roads in the campus have a width of 20
metres consisting of 6 metres of Bitumen pavements, 6 metres of Cycle
Paths and B meters of footoaths. The member was of the view that the
widths of the roads were much more than required and must be reduced.
After discussions, it was decided that the main road would have a total
width of 24 metres in lieu of 40 metres. The 24 Metres width would consist
of '14 Metres of Pavements, 6 Metres of Footpaths with 4 Metres median,
The Secondary roads would be 12 metres in lieu of 20 metres. The 12
metres width would consist of 6 metres of Pavements and 6 metres of
Footpaths. All the levels of the roads and Footpaths etc. would remain
unchanged as many services had already been laid down. The other
roads having 12 meters of ROW would remain unchanged.

It was also decided by the Committee all the road pavements inside the
campus should be concrete pavements instead of Bitumen Pavements
for ensuring more durable, stronger and maintenance free roads. RCM
EIL informed that EIL had standard designs available for concrete roads
in the large campuses. He recommended Type -1 RCC Pavements which
could take Single Axle Load up to 12 Tonnes. This was agreed by BAC
and EIL was directed to provide RCC pavement of Type - 1 as per EIL

iii.

tv.
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standard designs including the Sub Base and Sub Grade etc. The Sub
Base ah'eady laid down by the contractor at some piaces urould be utilised
by EIL appropriately. The commitiee was informed that due to
rationalisation of roao's width ,as per above, there would be an
approximate net cost saving of about Rs. 3 Crores in the road netv'rork
after considering the additional expenditure on the RCC pavements
instead of Bitumen pavements.

The Committee also directed since the Architect had not provided the
road designs and details and EIL was providing its standard road designs
therefore no fee for the road network shall be paid to the Architect.

RESOLVE:

The Building Advisory Conrmittee noted the minutes of the rneeting
dated 24-07 -2A17 and issued instruction for modifications and
compliance by Architect & EIL on issues of external services as
detailed above"

ftem: BAC: 38:2017:5

To discuss and confirm the Minutes of the 30th Meetinq of Sub Comrnittee of
Building Advisory Committee.

The committee noted and approved the recommendations of the 30'h
meeting of the Sub Committee of Building Advisory committee including
the SCBAC agenda item no.30:2017:5 containing rates for extra items as
oer sub ltem no. l. ii & iii.

Regarding sub item no. iv for cupboards in Guest House, Residential
Block, Hostel Block & Dinning Area it was noted that no details had been
supplied by the Architect so far. The committee instructed M/s PSDA to
provide the details wrthin seven days failing with CUPB would request
GZSCET for providing the details of cupboards/modular kitchen.

As the stage of construction of buildings was at an advanced stage BAC
authorised that services of GZSCET be obtained in all cases where the
Architect fails to provide drawings or decisions.

RESOLVE:

1" The committee approved the minutes of the 30t'' meeting of
Sub Committee of Building Advisory Committee held on 7th
September 2A17 at (Annexure - 38.5).

2. Mis PSDA to provide the details of Cupboards/Modular
Kitchens within 7 days failing with CUPE to get the necessary
drawings and detai!s frorn GZSCET.

Minutes - 38th Meetinq of guildinq Advisory Committee 
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3. Assistance from GZSCET would be taken in all such cases
where the Architect fails to provide the details and drawings
keeping in viewthe advance stage of the construction of buildings.

Item: BAC:38;2017:6

To discuss the progress and monitoring work of construction of main campus for
Phase-1A with respect to schedule and PERT chart already submitted by PMC
(Annexure-38"6).

Mr. B. C. Pant, RCM EIL site presented the progress report of Phase -
14. The up to date construction progress of work was 47.6 % up to
31 .08.2017 against stipulated progress o'f 100% (Annexure 38.6). EIL
projected the completion date of Phase -1A as 31.03.2018. EIL was
advised to present a realistic time schedule for completion of Phase -1A
urgently. The time schedule should have stage wise milestones and
sequence in whrch the various buildings would be handed over to CUPB
in a progressive manner. Since CUPB would commence its next
academic session in the new campus from July 2018 onwards therefore
the buildings must be handed over to the University in a progressive
manner commencing from February 2018 and up to May 2018. EIL was
asked to submit the revised PERT chart within the next ten days.

The matter regarding tender inputs for the balance items of the work was
also discussed with EIL and Architect. Architect promised to submit the
balance details by 12-09-2017 and EIL intimated that thereafter they
require four months for processing and allotment of the tender and five
months for the execution. The committee instructed EIL to complete the
tender processing and execution within 6 months so that the new campus
buildings could be made functional at the earliest.

EIL informed the BAC that no hindrance exists at site and the contractor
was required to mobilise and increase all the resources including the man
power at site. Mr B K Pandey, Site Engineer of M/s KSMB stated that
manpower was being increased in a progressive manner and would be
completed by next week. He requested approval of the balance extra
items as well as extension of time for compleiion of work as requested by
them to EIL on 22-08-2017. The EIL was advised by the Committee to
process the balance extra items immediately and submit
recommendations to CUPB for grant of extension of time to the
contractor. RCM, EIL informed,that the. Extension of Time request of ihe
contractor was already being processed and EIL's recommendations
were likely to be submitted to CUPB within the next four weeks. M/s
KSMB requested that no liquidated damages may be withheld from their
running bills by EIL till a decision on grant of extension of time to them
was decided by EIL/CUPB as KSMB required all the resources and cash
flow to exoedite the comoletion of works.

Minutes - 38rh Meeting of Euilding Advisary ,o..,rr"" 
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Taking into account the present situation the Commitiee advised EIL ihai
pending a decision on the extension of time applicatlon of KSMB recovery
on account of liquidated damages be kept in abeyance till 15-10-2017
from the contracior's bills. Further EIL must ensure that its

recommendations are submitted to CUPB well in time for taklng a

decision in the matter bv '15 October 2017.

EIL was requested to inform CUPB about the financial implications on

the project due to implementation of GST from July 1,2A17

RESOLVE:

The Committee considered the above issues and resolved to:

1. EIL to revise the time schedule of phase - 1,A construction and
complete the construction work for Phase - 1A till May 201 I with
stage wise handing over of buildings commencing from February
2017 based on the priorities already decided by CUPB.

2. EIL to ensure that balance items of the work may be got executed
at the earliest by reducing tender processing and execution time.

3. EIL to intirnate additional financial liability involved due to GST
im plementation.

Itern: BAC:38:2017:7

To discuss the progress and monitoring work of construction of main campus for
Phase-1B with respect to schedule and PERT chart already submitted by PMC
(Annexure-38.7).

The RCfi,4 EIL presented the progress repoft of Phase -'1 B and informed
that the progress was 21 .5o/o against required cumulative progress of
44.1% up to 31 .A8.2017.

The committee observed that the progress of the work was not
satisfactory and directed that it must be ensured by EIL that KSMB would
complete the work \4/ithin the scheduled completion period by augmenting
its resources.

EIL anci M/s KSMB & Sons representatives assured BAC that the
progress of work would be expedited to complete the vuork within
stipulated time

RESOLVE;

BAC instructed EIL to ensure completion of Phase -'t B works within the
stipulated completion period.

t4 tlMinutes - 38th l/leeting of Building Advisory Comfiittee
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Item: BAC:38:2017:8

To discuss and approve in principal the claim of Extra ltem for Chemical Anchor
Fastener submitted by Engineers India Limited at Annexure- 38.8

The issue of extra items of chemical Anchor Fastener for Parapet and
Fastener/Anchor Bolts for Pergola and Pipe Supports etc. was
recommended by the SCBAC in its 301h meeting held on 07-09-2U7.f he
minutes were approved by BAC vide agenda item BAC: 38:2017:5 in this
meetin q.

RESOLVE:

The "in principal approval of the extra iterns as recommended by
SCABAC in its 30th meeiing was approved by BAC vide Agenda
Item no. 38:2017:5 at Annexure - 38.5.

Item: BAC:38:2017:9

To discuss and approve the requirement of additional buitdings to complete the
Phase-1 of the main campus of C|JPB at Annexure-3&.9.

The requirement of Additional Buildings to complete the Phase - 1 Main
Campus of CUPB was recommended by the SCBAC in its 30th meeting
held on 07-09-2017" These minutes were approved vide agenda item
BAC: 38:2017:5 earlier in this meeting. The proposal for Sports Complex
under KHELO INDIA SCHEME was considered in the meeting and BAC
approved the scheme in principle at a tentative cost of Rs. 76.33 Crores.

RESOLVE:

The committee resolved as under:

The requirement of additional buildings to complete the Phase -
1 of main campus of CUPB, as recommended by SCABAC in its
30th meeting, was approved by BAG vide Agenda ltem no.
38:2O17:5 at Annexure - 38.5.
Sports Complex under KHELO INDIA SCHEME was approved "in
principle" at a tentative cost of Rs. 76.33 Crores.

Item: BAC:38:2O17:1O

To discuss and approve the revised layout drawings of Academic Block
containing rnodifications in door and windows locations in the classrooms, labs,
library and computer centre etc. at Annexure-38.'l0

Minutes - 3sth llleeting of Euilding Advisory Commirtee
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The revised layout drawings of Academic Block with modifications in doors
and windows in classrooms, labs, library and computer centre etc. v'/ere

recommended by ihe SCBAC in its 30in meeting held on 07-09-2417.
The minutes were approved by BAC vide agenda item BAC: 38:2017.5

, rn this meeting at Annexure - 38.5.

RESOLVE:

The revised layout drawings of Academic Block regarding provisions
of door and windows in classrooms, labs, Iibrary and computer centre
etc.as recommended by SCABAC in its 30th meeting were approved
by BAC vide ,Agenda ltem no. 38;2A17:5 at Annexure - 38.5.

Item: BAC:38:2017:.11

To discuss the pending issues for the completion of Main Campus of CUPB with
M/s PSDA/EIL at Annexure-38.11, 38.11.1, 38.11.2, 38.11'3, 38.1'l'4, 38.11-5 &
38.11.6

The pending issues for the completion of Main Campus of CUPB with M/s
PSDA/EIL were recommended by the SCBAC in its 30'n meeting held on
07-09-2017. These minutes were approved earlier in this meeting by
BAC vide agenda item BAC: 382017:5 at Annexure - 38.5.

EESQLYE:

The pending issues for the completion of Main Campus of CUPB with
Mis PSDA/EIL as recornmended by SCI\BAC in its 30th meeting were
approved by BAC vide Agenda ltem no. 3B:2017:5 at Annexure'
38.5.

ftem: BAC:38:2017:12

To discuss the reply of Architect to the Show cause Notice issue to Architect for
causing defay of Phase -lAworks al Annexure - 38.12.

The member Secretary informed the committee members that as per
earlier decision of BAC, SHOW CAUSE NOTICE was issued to Architect
for causing delay of 153 days considering hindrances upto 30-06-2016.
Reply to the Show Cause Notice had been received from the Archiiect
and was sent to EIL for further comments.

RESOLVE:

EI
t:l

Minutes - 38Ih Meeting of Building Advitory Committee
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The committee noted the action taken.

Item: BAC:38:2017:13

Any other item with the permission of the Chair

NIL.

Item: BAC:38:2017:14

Current Agenda

NIL.

Item: BAC:38:2017:15

Fixing date of next meeting of the Building Advisory Committee

The meeting ended with thanks to the Chair.

-so-
Dr. Jagdeep Singh

Registrar & Member Secretary

Minutes Approved

-sd-
Prof. R. K. Kohli

Vice Chancellor & Chairman
Building Advisory Committee

-' .1
Minulcs - 38th Meeting oJ Building Advisory conmittee 5 L.



An nexure - 39.2

Central Universitv of Puniab, Bathinda

Action Taken Report of 38'h Meeting of the Building Advisorv committee

l" ""
Item Decision Action

Ta ken/Present
Status

Item: BAC:38:2017:1 To confirm the minutes
of the Thirty Seventh
Meeting of Building
Advisory Committee.

The committee noted and

approved the minutes of the 37'n

meeting of Bu ild ing Advisory
Committee held on 14.06.2017.

Noted.

Item: BAC:38:2017:2 To consider the Action
Taken Report (ATR) on
the decisions of Thirty
Seventh Meeting of
the Building Advisory
Committee.

a. EIL was advised to present

a realistic time schedule
for completion of Phase -

14 and 1B u rgently.
It was noted that EIL had

taken action to get some

samples of the material
being used at site from
SRM Lab, New Delhi. EIL

was advised to submit the
test reports received from
SRM to the University for
reference and record.
The issue of providing

tinted or insulated glass in

some windows of the
Academic Block, as

proposed by the Architect
for obtaining GRIHA -lV
rating, was discussed. lt
was therefore decided
that the Architect & PMC

should present the status

of GRIHA -lV compliance
in the next BAC meeting
along with scores allotted
to various activities. The

Architect would justify the
req uirement of insu Iated
glass in this presentation. 

IThe Architect was 
I

instructed to submit the 
Irevised drawings of 
I

Pavilion within ten days l

a. Not
Complied

Pending.
Report
not
re ce ive d.

b. b.

c. Not
Complied

d. d. Not
Complied

53
no 'l
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I

I

e.

failing with EIL shall take

necessary action to get

the d rawings prepared

ti'om an alternative
source.
Ine proposals or Alr

Conditioning system must

be submitted to thc
University v,./ith ir.l the next

Te n days.

The committee a dvised

that the LED fittings

should be of latest

technology, energy

efficient a nd with a

substantial gua ra ntee

period. The Architect and

EIL were directed to
submit the details in the
n ext Ten days.

f.

e. Not
Cot.npi!

f. Not
Complie

Item: BAC:38:2017:3 To confirm the
Minutes of the Twenty
Eight {28th} Meeting of
Sub Committee of
Building Advisory
Committee,

The Minutes of the Twenty Ninth
(29th) Meeting of Sub Committee

of Bu ild ing Advisory Committee
held on 14th .July 207'l were
pursued by the BAC. All the
recommendations made bY

SCBAC were approved for further
imple mentation s.

Notcd.

a. Compii

b. Not
Compli

Item: BAC:38:2017:4 To discuss and confirm
the Minutes of the
meeting held between
CUPB, Elt & PSDA on

24th luly, 2Ol7 at AIU

House, New Delhi to
discuss the provisions

of Internal and

a- The U n iversity Enginee rs were

instructed to check the details
from PSPCL. Further the
members advised that the
electrica I connection to the
resid entia I ttnit shorrld be

provided directly by PSPCL.

The committee advised CUPB

to a pproach PSPCL

accordingly.

The committee advised that
the Arch itect should revise

the overall storm water
drainage system by provid ing

one/two ponds for collection

of water with a provision for
d isposa I into external open

areas during heavy rains.

Further these ponds shou ld

have Rain Water Ha rvesting

System to ensure recha rSlng

External
including
Services.

Services

Electrical

b.

- ]

cd

S14

ns)



Item: BA€:38:2017:5 To discuss and confirm
the Minutes of the 30th

Meeting of Sub

Committee of Building
Advisory Comrnittee.

of the sub soil water. The

Arch itect and PMC would
submit a detailed proposal in

the next 10 days.
c. The members advised that

su itable water treatme nt
plant should be provided after
testing the water quality
available from the canal as

well as from bore wells. The

Architect and EIL would
present a firm proposal withrn
10 days. The committee was
informed that due to
rationalisation of roads width
,as per above, there wouid be

an approxrmate net cost
saving of about Rs. 3 Cror es in

the road network after
considering the additional
expenditure on the RCC

pavements instead of
Batumen pavements. The
Committee also d irected since
the Architect had not
provided the road designs and
details and EIL was providing
its standard road designs
therefore no fee for the road
network shall be paid io the
Arch itect.
a. The committee a pproved

the minutes of the 30tf
meeting of Sub

Lommrttee ot tsulldlng
Advisory Committee held
on 7th September 2017.

b. M/s PSDA to provide the
details of
a,,^^^^-a- l^^^a,,t^-Lu vuuo ' u>/ rvruu u ro r

Kitchens within 7 days
failing with CUPB to get
the necessary drawings
ano oela s rrom bz5Lt t.

c. Assistance from GZSCET

would be taken in all such
cases where the Architect
fails to provide the details
and drawings keeping in

view the advance stage of
the construction of

b. Complied

a. Noted.

c. Noted.

ss.
no ?
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I

I

i

I

I

I

I

I

I

To discuss the progress

and monitoring work
of construction of main

campus for Phase-iA
with respect to
schedule and PERT

chart a lrea dy

submitted by PMC.

b u ild ing s.

a. tll to revise the time
schedule of phasr: - 14

consti'uction ;nd
conlpiete the aol-tstrucilon
rvork for Phase 14 tili
May 2018 \,\,ith staS€r wise
handing over of buildings
commcncing from
Feb i'ua ry 2017 based on

the priorities a lreadY

decided by CUPB.

b. EIL to ensure that balance

items of the work may be

got executed at the
ea rliest by redu cing

tender processing and

execuiion time.
c. EIL to intimate additional

financial lia bility involved
due to GST

imDlementation.

a_

C-

N'l
Conrplieii

rn 
I

Progress i

:

complrec

Item: BAC:38:2017:7 To discuss the progress

and monitoring work
of construction of main

campus for Phase-lB
with respect to
schedule and PERT

chart already
submitted by PMC.

BAC instructeC EIL to ensure

conrpletion of Phase -18 works

withrn the slipul.ltPd complclion
pe rio d.

Noted

To discuss and approve
in principal the claim
of Extra ltem for
Chemical Anchor
Fastener submitted by
Engineers Ind ia

Limited.

The "in principal approval" of the
extra iterns as recommended bY

SCABAC in its 30th meeting was

approved by BAc vide Agenda

ftem no. 38:.2O17:5

Complied

Item: BAC:38:2017:9 i To discuss and approve

Ittre requirement of

I additional buildings to
lcomplete the Phase-l

I 
of the main campus of
CUPB.

a. The requirement of
acid it iona I buildings to
complete the Phase -1 of
main campus of CUPB, as

recommended by ScABAC

in its 30th meeting, was

apprcved by BAC vide

Agenria ltem no.

3 E:2 017:5 .

b. Sports Conr p lex under
KHELO INDIA SCHEMF WAS

a. Noted

b. l'.loted

96
no4
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I ltem: BAC:38:2017:10

i approved "in principle" at 
I

I a tentative cost of Rs. 
I

76.33 Crores. I

i; dr'*,* ;;; "6il1rt" ;;;"d hy"rt i;;i"ea;il N"r c"'pr"d by
the revised layout 

] 
Academic Block regarding i v/r pS0n

drawings of Academic ]provisions of door and windows 
IBlock containing ] in classrooms, labs, library and i

modifications in door
and windows locations
in the classrooms, labs,
library and computer

.cen!19 eE: 
..

To discuss the pending
issues for the
completion of Main
Campus of CUPB with
Mls PSDA/EIL at
Annexure-38.11,
38.7I.t,
38.11.3,

38.lL.2,
38.11.4,

38.11.5 & 38.11.6

recommended by SCABAC in its 
I

30th meeting were approveci by 
IBAC vide Agenda ltem no 
I

]!]!]t s at4ySlyrg 38 !. l

The pending issues for the I ln Progress
completion of Main Campus of I

CUPB with M/s PSDA/EIL as 
l

recommended by SCABAC in its 
I

3oth meeting were approved by 
I

BAC vide Agenda ltem no 
I38:2O17:5. I

com pure r ce nt re

Item: 84€:38:2017:12 
] To discuss the reply of

] Architect to the Show
I cause Notice issue to

I 
Architect for causing

I delay of Phase -1A

I works

The commlttee noted the action
ta ken.

Noted. EIL

Comments
received.

Item: BAC:38:2017:13 Any other itern with
the permission of the
Chair.

NIL

Item: BAC:38:2017:14 Current Agenda NIL

Item: BAC:38:2017 15 Fixing date of the next
meeting of the
Building Advisory
Committee.

The Building Advisory Committee
authorized the Chairman to fix
the dale of the next meeting as

per req uirement.

s+. no (
Ytt' "
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Centra I University of Punj-ab

MINUTES OF THE 31N MEETING OF SUBCOMMITTEE OF THE BUILDTNG ADVISORY
COMMITTEE HELD oN sTH ocToBER, 2017 AT MAIN cAMPUs, VITLAGE GHUDDA AT 1530

HRS.

The following members were present:

1. Dr. Jagdeep Singh, Registrar, CUPB

2. Er. N. K. Verma, Retd. Chief Engineer, CStR & Member,
BAC

3. Prof. Manjeet Bansal, Head of Civil Engineering,

GZsCET, Bath inda

4. Er. Manjit Singh, Superintending Fngineer,

PSPCL, Patiala

5. Er. Prem Sagar, University Engineer, CUPB

6. Er. Puneet, Assistant Engineer

7. Mr. B. C. Pant, RCM, EIL

8. Mr. Mishra, EIL

9. Mr.5. K. Singh, EIL

10. Mr. Pradeep 5achdeva, Architect

IL Mr. Abh ishek Kumar

1-2. Mr. Za karia, Partner

13. Mr. B. S. Pandey

74. Mr. Mushtaq Ahmad, RCM site

15. Mr. Kh a lid

The Committee noted the action taken report
expedite the action required to be taken on all
SCBAC.

Chairman
Member

M em ber

Member

Member Secretary

EIL representatjve

EIL representative

EIL representative

PSDA

PSDA representative

KSMB & Sons

KSMB & Sons

KSMB & Sons

KSM B & Sons

and advised that EIL should be asked to
issues as directed in the 30th meetine of

Prof. Jagdeep Singh, Chairman of SCBAC welcomed all the members and thanked the
members for their help and useful inputs.

The Chairman requested to Member Secretary to present the Agenda ltems for discussions.
The Member Secretary presented the Agenda items and the discussions were as under:

ftem: SCBAC:37:2017:1

To discuss the Action Taken Report (ATR) on the decisions of 30th Meeting of
Subcommittee of BAC at Annexure-31.1

s6
31't N,linutes of Subcommittee of BAC
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Item: SCBAC: 31:?417:2 and 5

To discuss the pending issues for the completion of Main Campus of CUPB with
t'fr / s PSD Al EIL/KSM B at Aril sx!'iq:l:i.,i

The committee had detailed discussion with all the three agencies i.e M/s KSMB, M/s PSDA

and M/s ElL. The discussions were held separately with all the three agencies inrtrally and

there after a combined meeting was held. The Chajrman of the commiltee stated that both

the Phase -1A & 18 must be completed by Juneluly-2o18 as the new session of the

University will commence from the Main Campus, Ghudda. He further informed that the

new campus is likely to be inaugurated by a High Level DiEnitary from the Central

Government.

The discussions with all the three above mentioned agencies were as under:

M/s KSMB & Sons:-

i. M/s KSMB submitted a time schedule for completion of the work by 31" July

2018 subject to decisions of the various issues pending with EIL/PSDA/CUPB in a

reasonable time. Mr. Zakaria siated that although as per the hindrances and

encountered up to now, the completion should be October 201'8 but ill view of
the requirement of CUPB they will make their best efforts to complete the
project by J uly 2018.

ii. The hindrances/issues highlighted by M/s KSMB were

" Release of 25% payment withheid by EIL from their last running bil

dated 30-06 2017 on account of GST.

o Decision on the compensation on 18% of GST which KSMB would be

required to deposit with the Govcrnmcnt on the work done with
respect from Ot-o7 -2oL7.

o Approval of the pending extra item like Admixture etc. and release

payments against other extra items.
. Permission for operating the contract item for the Sub Base of concrete

road as GSB instead of WBM proposed by ElL.

. Acceptance of Bank Guarantee for Phase -18 contract as per the

amendments stipulated by the Banks.

o Ensuring release of payments by EIL within 30 days as per the contract

M/s PSDA:-

i. The committee asked the Architect to give details of all the balance components

of works and other issues to ensure completion of the Phase 14 & 1B works by

July 20L8.
ii. The Architect informed that the tencier for Air conditioning Sysiem for Academic

Block and Guest House etc. is in advance stage of preparation and they would

..J
s1 3l"tMinutes of Subcommittee of BAC
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M/s EIL:-

Centra! University of Funjal:

submit the estimates and tender docum€nt to EIL by 18th October 2011 . For the
other works LAN, UPS, AV, Signage's, Toilet Accessories, LED lights, CCTV camera,
smart classrooms, Wifi, ETP, water reservoir etc. the tender documents and
cstimates are in discussion with EIL and would be finalized bv 30th October 2017.
The Architect was advised to finalize the scheme for STP, Storm Water drains and
Drinking water lincs positively by 3Otn October 2017.
The Architect stated that the landscaping in the campus and Art Work should be
initiated to make the campus functional. The committee advised that a

presentation for these schemes may be made in the next meeting.
The Committee was of the view that the Passive Air Cooled System proposed by
the architect in the Hostels should be reviewed as these systems are reported to
be ineffective in many other projects earlier- Moreover these system require
high level of maintenance and the humidity in the rooms may be harmful for all
electronic gadgets including computers. The Architect assured that he will review
and reporl back within 15 days.
The Architect discussed the changes instructed by BAC in its earlier meetings for
road work, pavilion,.window closing on corridor side in Academic Block and Type
.E Houses on Ground Floor. The Committee noted the submissions made by the

Architect and stated that the decision given by BAC should be complied.

The Chairman of the committee stated that both the Phase -1A & 18 must be
completed by June/)uly-2o1,8 as the new session of the University will commence
from the Main Campus, Ghudda. He further informed that the new campus is

likely to be inaugurated by a High Level Dignitary from the Central Government.
M/s EIL informed that although there is some improvement in the progress of
work from the contractor but still more efforts are required for the completion of
the works by July 2018.
M/s EIL was advised to finalize estimates and tender for all the balance work like

Air Conditioning and LAN etc. by 30'h October 2018 and submit for approval of
CUPB. lt must ensure by EIL that all these works should be implemented
simultaneously with the civil work to ensure their completion by 30th June 2018.
The committee advised that works like LED lights and Toilet CP fittings should be
got done from Main Civil contractor M/s KSMB & Sons as additional works.
The committee instructed EIL for not deducting any amounts from the
Contractor on account of GST for the work executed uo to 30-06-2017. Further
deduction/com pensation on account of GST from/to the contractor on account
of GST for the work done after O1-O7 -2017 should be submitted to CUPB for
approval in the first instance.
The committee noted that payments of running bills to the contractor are not
being paid by EIL within 30 days. EIL was asked to inform CUPB about the reasons
thereof and to ensure that in future all bills are paid in time.
The committee advised EIL that the Dost contract Anti Termite treatments in
Phase -14 buildings should be got done from M/s KSMB as additional work. The

t.
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committec instructed thal the Air Cooled System in Phase -18 works should be

discontinued.
The matter of Sub base of road work was discussed and EIL agreed that sub base

of GSB being a contract item can be adopted in place of WBM as quallty control

in GSB is bctter. The committee decided that GSB in place of WBM should be

impleme nted as this is a contract item and would be economical

EIL intimated that there is no approach road to STP. The committee suggested

that the same may be constructed from KSMB & Sons.

f tem : SCBAC: 3l:,2O17 :3

To discuss the comments of EIL on reply of M/s PSDA at &{1t1e4}tfe"3t.,3& *
31.3.2 qnd,3!,3.3.

The committee noted that EIL has replied on the show cause notice answer submitted by

the Architect earlier. EIL has confirmed that the delay is on a account of the Architect The

Committee recommends that the Penalty on the account for delay in the completion of

works should be imposed on the Architect as per Contract Conditions.

Item: SCBAC: 3l:2AL7:4

To discuss the budget allocation of Rs. 76 cr" for the FY 2017 -LB for Phase-lA,

Phase-lB and Construction of Main Entrance Corridor, Campus Development &

other infrastructu re at l::,1,1;},: ::- .i.!,. .._) l-,t':

The Committee noted the budget allocation of Rs. 76 Crores for Yeat 201'7 -L8 and was ol
the view that these should be sufficient to complete the works by July 2018. Further the

committee recommended . that CUPB should finalize the requirement of Furniture for

Academic Block, Guest House and Hostels as soon as possible and ensure its procurement

by May/une 2018.

Item: SCBAC: 37:2O77:6

To discuss the release of payment to CPWD, Ludhiana Central Division, Ludhiana

for Main Entry Road to Central University of Punjab, Bathinda already

completed Annexure- 3L6_g 31"6&

The committee noted that CPWD has made expenditure much beyond the AA/ES Siven to
them by CUPB. The Universjty could seek explanation from CPWD regarding the

unauthorized additional expenditure in the first instance.

!Ll
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ttem: SCBAC: 3L:2AL7:7

Any other item with the permission of the Chair.

a. Space allocation for testing lab for Food Technology.

The Member Secretary informed to the committee that a dedicated space is required by
April2078 in the Academic Block to provide dedicated space for testing lab of food
techno logy at Annexure -A.

ftem:SCBAC: 37:2O17:8

Current Agenda

a. GRIHA rating of Master PIan of Main Campus of Central University of
Punjab, Bathinda.

The Chairman of SCBAC informed the committee that 5 Star rating for Master Plan of CUP

has been granted by GRIHA Council, New Delhi as per Annexure-B.

ftem: SCBAC:31:2O77:9

Fixing date of the next meeting of the Subcommittee of Building Advisory
Com m ittee.

The Sub Committee authorized the Chairman to decide the next date of the meetine.

Mcctins cndcd with vote of thanks to the Chair.

-sd-

Er. Prem Sagar

Member Secretary

' L2.
31"' l\4inutes of Subcommittee of BAC
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Annexure-39.6 /v-,,

Y4 {,r**il Fng!ieering Seclio!i Office <r.re.cu pb@g nra il.c onr >

RELEVANT PORTION OF MINUTES OF THE THIRTY EIGIJTH MEETING OF THE
BUILDING ADVISORY COMMITTEE

Abhishek <abhishek@ayanagar.com>
To: Jagdc! K-t"r Srngn . rcgi*lrar @cup d( in,

Thu, Sep 28 2017 al 4:09 PIV

Cc: ue.cupb@gmail com, vcoffice@cup.ac.in, s.balakumar@eil.co.in, d.mitra@eil.co.in, puneet jassal
<puneetJassalS6@yahoo co_in>, Pradeep Sachdeva <pradeep@ayanagar com>, vishwesh@ayanagar.com

Dear Sii.,

This is resiJrdrng the Nl0 ,'1 recerved by PSDA of 18th BAC meeling. We had revievued and commenled on thc sarnc vra
email. \'ve havc noi receiveC any response frorn your end for our comm.'nts. Listing the items for your reference :

i. ltefi: DAL: 38: 2O!7:2i iv - Pavilion in academic block.

2. ltenri BACi 38: 2017: 4: tv - Road netwofk (Street Rlght of way)

3. ltem: BAL 38: 2.017: I 0 - Provision gf doo r/w jn dows in Acade m ic block

4. ltetn:SCBAC: 29:2.A17:3: (D) -Residentialuniisin6roundfloorolTypcEApartments.

Best Regards,

Abhishck

1n."_l.j,-
'1.,i 'rI :]. " '.

4-Windmill Place

Ayanagar Village

New Delhi 110047

Ph- 9810054675

www.psda.rn

From: Abhishek Imajlto:abhishek@ayanagar.com]
Sent: Monday, September lB, 2017 4:73 pM

To: 'Er. Prem Sagar'
Cc: 'vcolfrce(@cup.ao.i11'; 'Jagdev Katar Singh'i s.baiakurnar@eil.co. in; d.mitra@eil.co.in; pradeep Sachdeva
(lxatJe e1:(l.ay;:ti tttgar. co rn ); vi:i:we sh@ ayanagar.caxl
SUbJECt: RE: R€LFVANT PORTION OF MINUTES OF THE TiiIRTY EIGHTH MEETING OF THE BUILDING ADVISORY
COMMITTEE

-7 S.



Dear l,4r Prcnr Sargil-,

Plcase find at.ilaharaj Pif rfEardirrg cr.lr responie lo :

L ilcmr SCDA|: 21t:2Ci1:3 (D) -- Residential unlls in Gfound lloor ol Typlr i Apnrtments

Bcst Reeards,

Abhrshck

'1."::-
,.I

i. : ..".

4'Wlndmiil Place

Ayanagar Vi Inge

New Delhi 110047

Ph. 9810U54675

w\o/u,'. psdir.in

From: Abhishek [mailto:abhishek@ayanagar.conr]
Sent: Satufday, Sepiember 16,2017 6:36 PM

To: 'Er. Prem Sdgdr'
c€: ,vcoffice@cup. 

a c. in'; !agdev Katar singh'; Pradeep Sachdeva (pracir:ep@ayanagar.com); vishwesh@iiyanagaf.com

subject: RE: RELEVANT poRTIoN oF MINUTES oF THE THIRTY EIGHTH I4EETING oF THE BUILDING ADVISORY

COIlIlITTEE

Dear Mr. Prem Sagar,

Please find att.rcheci PDF's r€Sarding our response to :

1. itenr: BAC] 38: 2017: 2: lv - Pavilion in academac block

2. ltcm: BAC: 38: 2017:4: iv Road network (Streei-Ri8hi cl wav)

Best liegards,

Abh i5he k

?f
. t-a --

i 1.,.,.,r..

4 Windmill Place

4/
Io



Ayanaga. Village

Ncri",Dclfri 110047

Ph 98140'r4t15

wr't.psO'a.in

From: Er. Prem Sagar [mailtoiiJe c]rpb,Og:rail.cofi]
Sent: Tuesdai,, Scpte.fber 12,2017 10:48 Al4
To: Pradeep Sachdeva; Ankjt
Cc: a iriris ir.rk@aya n..q.{ .ari; vcoifice@cup.ac in; Jagdev Katar Singh
SUbJECI; FWd: RELEVANT PORTION OF I.4INUTES OF THE THIRTY EIGHTH MEETING OF THE BUILDING ADVISORY
COi'4MITTEE

:.:r,..:.':.:,.. .:
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P;l!altLrir :1 AcaCernrc tilcck i-ilP i-ral htnCi sept err ber 1t, 20i7

CUP Bathinda
Noie on pavilions connecting two wings of academic buiiciing.
16 Sentember 2017

We have received directions to modify the design of the pavilion connecting
the ceniral pavilion jn the academic builciing.
The directions from CUP are in Bold below and our response ( also given

earlier via E-mail on 3rd July 2O17 is in llallcs )

Architcct to rcstrict the pavilion of Acadcrnic Block into five storev

structurc and furthcr ir should bc encloscd space rvith Aluminium
Glazing *'ith electrical lights, fans & Air-conilitioning provisions for
usage by CUPB for various purposes. Architcct to revisc the drav'ings
rvithin seven davs and put up to CUPB-

PSDA Response: The pavilion is an impoftant design feature and a
transition point in the circulation connecting the North and South
wings of the Academic building.

tt witt be an obstacte for free movement of the users of the building in
case fhls space is enclosed, air-conditioned and sealed off for some
other use.

It will also be a safety in case of an emergency such as a fire or
earThquake where blocking this space this will hinder free movement
of people.

It is a/so an impoftant social space where the sfudenls will be able to
interact in a convivial setting.

Please note that of the total area of about 150 sq. m, in the best
case scenario (upper 4 floors) 40% space will go in circulation. ln the
lower two floors a little under 50% space will be utilised for
circulation.

There are certain unutilised spaces in this building. Perhaps those
could be utilised before blocking this space.

We recommend that the original deslgn is not modified in the interest
of safety and day to day convenience of the building users-

14
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Street Design at CUP Bathinda
Note on concept design
16 September 2017

The following Notes are from the approved Master plan of the CUP campus.

VISION & INTENT FOR MOBILITY

The master plan for Central University of Punjab, Bathinda, is envisioned to portray and
exemplify best practices in terms of Campus planning, execution and management.

This intent also applies to the transport & mobility plan.

Unjversities around the world and within lndia are now adopting a change in strategy
towarcis vehjcular presence within the campus. Today the emphasis for mobility is on safety
of pedestrians, walkability, and cycling.
The design briefgiven by Central University of Punjab in the b'd document reflects this
approach in phrasing that: "The cdmpus must be plqnned to discouroge thc use of cors ond
encouroge people to walk, bicycle or use public transport".
The concepts and interventions proposed are to ensure walking, cycling and community
shared movement vehlcles. Please see attached Annexure "l"

Key Features Proposed to facilitate the above goals:

TRANSIT CENTRE

Located on main approach road, Visitors and Non Resident Staff Motor
Vehicles (cars and motor bikes) shall be parked here and visitors can then proceed into the
campus by using one of the following modes:

. University shuttle bus

. Bicycle taken from the Campus Bike Sharing Dock

. Eco Cabs

The transit center shall have:
. Parking of cars and motorcycles for visitors and off campus staff
. Bays for campus shuttle bus
. Shelters for waiting users
. Campus Bicycling Sharing Dock
. Eco cab stands
. Kiosk

Non-residents shall walk or use the shuttle bus, bicycle or eco-cab for reaching their
desl ination in lhe campus.

CAMPUS CAR SHARING PROGRAM
Plan a Campus Car Sharing program to discourage private ownership of motor vehicles
amongst the staff. The university will plan for a common car pool from which cars will be
made available to the staff for trips outside the campus on a running cost basis. The
investment on cars will be much lower than the cost of building parking facilities. Car parking
could be provided to staff on a chargeable basis as a deterrent to car ownership.

CAMPUS BICYCLE SHARING PROGRAM

Plan a Campus Bicycle Sharing Program with Bicycle Docks will be located at all key usage
areas from where a bicycle can be picked up and left at another

5ir.et De.ign;r CUP iJ,,th,nc:
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dock \^,,ithin the campus. There are numerous technoiogies and systems which are now

available to develop Bicycle Sharing Systems.

SIREET DESIGN
. Campus major loop strect planned with dedicateci, seS.egated NMV lanes as per

international best practices, on both sides.
. secondary streets planned as pedestrian / NMV shared with vehicular access only by

permit. MV's to be allowed only for emergency vehicles iambulance, police etc.), special

usage (heavy deliveries for the student and staff housing by taking a vchicle permit), service

vehicles (garbage, maintenance vehicles), etc
. All streets with state of the art footpaths with complete accessibility features. Features

that make footpaths more accessible include kerb cuts, tactile markers and accessible traffic

sig na ls.

. Maximum Speed limit of 30 Kmph on university loop street and 20 Kmph on others.

. Additional pedestrian pathways and semi-covered walkways are provided through the

landscaped areas

Multi Utility Zone (MUZ)

Any street has numerous services, social, information and environmental functions

Providing designated space for them frees a street from friction and conflicts and makes

them more effjcient. Keeping this in view, MUZ has been provided in the main Campus Loop.

The MUZ will accommodate the following, amongst others:
. Parking layby's (short term) for cars and two wheelers
. Parking of emergency vehicles such as security vehicles, fire tenders, ambulances

. Bus stops

. Para translt stands

. Shuttle stands

. E-rickshaw stands

. Garbage dumpsters

. Parking of garbage movement small vehicles

. Signages

. Services infrastructure such as feeder pillars, transformers and other controls

. Poles with security cameras
r Temporary klosks

. Trees

. Street furniture such as benches

. Public toilets for common use

ln addition to the above notes from the CUP Master plan, which was approved by the

University, the following may be considered before any major changes are suggested in the

movement networks:

Compliance with GRIHA Norms: PIease see attached Annexure "2" received by us from

GRIHA. The directions clearly state that continuous and universally accessible footpaths are

mandatory and improving walkability is a key factor. lt additionally asks for e-rickshaws,

which would normally ply in the NMV lanes proposed. E-rickshaws are categorized as Non

Motofised Vehicles because of the slower speeds and are best plying on NMV lanes for
avoiding conflict with MV and safety on the campus.

Compliance with MoUD Norms: Since a university campus qualifies to be in the realm of a

community / neighbourhood with a large population, the MOUD and IRC norms also become

$o
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applrcable..These norms mandate providing of continuous footpaths, accessibility features,
NMV lanes, traffic calming features etc. The designs proposed for the CUp campus are also
compliant with MOUD / iRC norms.

OUR RECOMMENDATION;
The original design of the street section should be followed for the above noted reasons.
In case the full cross-section cannot be done for budgetary reasons, the present
construction can be done for one side and the complete median. This will ensure
compliances as well as keep the intent of the design intact.

%r
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Street Design at CUP Bathinda

CENTRAT I]NIVERSITY OF PUNiAE
GRIHA LD MasteI' plan Rating (Version 2) ;

Location:
Site areai
Built-up area: .

Rcnewable energy installation proposed :

GRIHA l-D master plan rating: (To be filled by GRIHA Council)
The following strategies were adopted to reduce the building impact on the

natural environment:

Site Planning
o Hard paving reduced and landscape interspersed between the building

clusters to reduce increase in outdoor ambient air temperature
. Storm water management planned to reduce peak run-off quantity
. Sustainable Urban Drainage systems to be implemented in the form of

holding ponds.

Energy
. The buildings are designed to be about 44o/o more energy efficient than

GRIHA LD base case.
n Street lighting is desrgned to be about 71ok more energy efficient than

the GRIHA LD base case.

" Street lights to be designed to meet minimum lighting requirements and

installed with automatic swiiches.

Water
. Project plans to reduce its annual water demand by 41 .86% through

reuse of treated waste water.
n All fixtures in the project will be low-flow fixtures

Solid Waste Management

. The project is attempting to convert all its organic kitchen waste into

manure.

" All waste from campus wlll be segregated and sent for recycling
through authorized recyclers.

5€-ptenrbc| ) 6, 2O17

5 stars
Bhatinda, Punjab
242342t3 sq.nt

98860 5 sq.nr
1328 kwp
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Social
o All construction workers to have ciean drinking water, toilets and

accommodation.
. Campus will be made universally accessible
e Central University of Punjab plans to implement measures to increase

environment awareness in the campus.

Integrated Design Team

Client: Central University of Punjab
Coordinator: Pradeep Sachdeva Design Associates
Principal Architect: Pradeep Sachdeva Design Associates
Landscape Archrtect: Pradeep Sachdeva Design Associates
Structural Consultant: Arvind Gupta Consultants
MEP Consultant: Krim Engineering Services Pvt.Ltd.
Green Building Design and Certification: dbHMS

6s.



't

Dated: t3.1o.)ef}

I
JAis Pradeep Sachlli.,vl Dcsiyn Associqtes

a it/indmiti pbce, Ala Nagar
Ner'. tclhi - 1:ACA47

I'el. No. +91- 11-26503 741/3859

'subjeci: €stabrishment of &'rain c:mpus of cupB at Bathinda phise-1A works {Sec-A &Sec-BJ - Mcdificaticns ;'n Doc:.ltJindcius

Dea r 5ir

ihis is in reference 10 th? cornments received frorn M/s 
'DSA 

on 16.09.2).' atrd
.)2.49.2017 on some ieclsjons taken jn thc recent BAC, CUpts meetings_

It is rrotcd ih,t ciurrng the Jast few months thai none of the senior officiars of M/s psDA
are 'iltcrdr 8 the meeting o{ BAc at Baihinda. occasicnary junior off'ciars are d€puteci
by iJro Architect and trrey are unabre t0 contfiblte or ilive suSges.ons or take ? position
oir rnajority of the issrrc's disci:ssr:ri in tlrc gAC meeiinljs. hcrvgver, alier tl.re decisions
are trkelt in ihe BAC, M./s PSDA ls jrdging the ciccisions anC sending comments without
takrni; irct;on as directcc Jerding to turthe'-.Jerays in the pro.iect. As per the contract it isthe cui,t and responsibility cf Mis PSDA to asrist CUpB in rrnprementrng the projcct
within the.:pproved t;r,e anci cost by providing design and drar,vings in the stipulatedperiod including making modilicarions as and rrhen requireo by cupB. M/s psDA is
requrred to ensure thai senicr officiars of M/s pSDA attend ail the meeiings of BAC infilturc and provide thc iirpi.rts and infor,r'raiior) as required by ctjrrg, gaihincia insteed oi.ertier;rtg inlo avoidable anC i;nnecessary corl.espcl|jdci]ce .

Th. spcrilic conlments orr the subrnissrons, as relerred above. by l\4ls pSDA in responseto ilie de.:;sions given by BAC arel

1) Modifications in the design o{ the central pavllion: cup8 has noted that a centrallt;viijon, creai€d !r'ith,bout 150 square metef rrer, js connecreo io $r€ tvro lvings ofih. Aceo?mic Black by steel l-.ridges on iroth s'des. 1,,:/s pSDA nas pfoposed that in thec.n'.ral sllacc stLldenis ,..r;ll gatter and have informal fieetings/discussions. lt issurprislng that on one hand, M7's p50A states thai this is a part of the corridor but ontire other hand a meet'ng space for students has been createci caLrsing hindrance to the
s,o c:iled 'pzssage,. Cuptt hss only requesteci tc convert the iniormal meeting space to aror'"nri usabre spsce lrii;irour disrupting thc frow of ihe pnssrge. lheretore, the designi":'toci:icetions may be cerriec oul irnmediately.

2J Rcvielr of the pavenrent dcsigns and ROW: in the lneeting held on 24.07_20i7 in
De1hi, cr'iPB hac adviscd M/s p5Dr1 to submit the structurar dosign cf p3vements as werl
as detaiJs of traffic stuci:'s bascri c' r':hich Row for ihe rrrcposed roed ,.)et,o,orr( in ihe

il"f. i';c. : CUPB/CC / t t i to.tu

1o

ilsxrllr.rld j9$
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;!r!r11.n.,,r ! r:,:.r r:, ?5 1?cat)., ?...'...e:..

rrmprs llias de cidci, iloricye r; iivan aller rnore ilra jt 2 moit-,-hi:, i:o d{tla j;s jtlve bcr,,rr
submitted by [4/is lr5DA. Sr]:.pri5ingly, in ,ih. rl.ntl-: cf Augr.rst lr,i/s pSDA rcvir?C tlt.i
pcve reirt cjcs'gn5 and isslr:d rirav,rjnf,: yriihout obiait.tiu; pr:or approv,:l of (.Uiri.j

althorgh thei-r: nerc c.:it ll:pl;ca,lions. ihi:;ciion lrom thr,rrrchitect r,,,;: s rncallccJ ft.,.
and it nay be ncted ih't nrchiiL.ct shell i:ijLre tre' reviserj driLr,,i]]gs io pL.,ia,/Contrtci,Jr
y./iihout prior ;pprovti crf CUP8. I he SAC, CUPB hild notccl t;liii the prot)o.,€:.j nOVl oi
thr rcads !1/i]s not jLr!iif;rlci ao.j C6cjalitd thaji iirc!€ shciiid be radrcc,.:l ',r: lrlL:i:
erolcn'lic.1l .lesillns. l-ltcrcf,.rre, thc ciecisions cf 8AC of l-eclLt.irg the ilO\.'i and chatrlle!
in the pJVer'lrent desigls tnri have 1o i:e complieC r,vith as pcr directions al:.eady lssue:i
to lvils ilL. lf lhe €xtra footprths cr cvcling tr:ci<s are rccuir€d in futJre thcn these v,,il;

be revie\,ved baseC on ectuai rit{iuifcmer,l|s ?t an approprlate sirg€r_

3) Closin8 of thc windows of cl,tssrooms and liboratories on thc corridor side: BAC laci
not€iJ ilrat,",ery li:ri;e viirdo,,.",s ope ni|1ls were proviCed in thc t:lssrco'I]s rnd
li.iborirtories, ivlthout iny silecilic requiren'rents, on ihe corridor sl0e in tlte Ac:ldenr;c
block. jt was brouEIiil ou1 ti.rat such l;r6e !1,indcv; o]:ei;lngs,+,rould be a distracticrr for
str.rder'rts during the classes. furthcr this was,eacling to an unrecessary increasc in the
cos{ of the buildings- Accordingly, BAC decided ihrt all tl.iese \tJincJcws on til.' corridor
side should be clo5ecj as there was anough naturol li6hi frortr ihc !"/indows on ih.:
exleror side of the buildings. M/s ilL has alrcedy bee n:dvisca to !:et ihe r..t,ork

exccuted accordingli,.

4) Additional units at Gf of t bloci( in iieu of propcsed cOmmon litrilitiss: Ihc Archiiecl
hrc pfoposeci certitin cr,rlmon f?c;lities in the E Uiock as i{ it r.r;s r srandalcne l:uilcling.
5uch conrrnon lacii;ties v,,o1tld be nvrilable in the eniirc c.rr,'rp,r: ani thcrelore iho C!
shcuid also l.iavc resitjcrttlal uirl'rs. ii lir,: lirchit€ct prcruses a|y spccific iaciiitv fof tllc t
Blcck then a proposal |-.r;:y be submiii.cd to CUpB immediately fof consideration.
ilowever f lL has been instructeci 10 proviCe residentlal units ai GF as per the clesigns on
thc rppcr floors.

li i5 aijnin suggc5tcd tha'r lvl/s IrSDA should atierid,rli the futsrc nrcetlnSs ol ijAC as the project
j5 in a crucial stage and h.ls 1o bc cot'rtpleied trndet !nv ciriun'tstancc b{:lore the comnlenceritenl
of next 

"cadentjc 
sessicn. lt is expect€d that tlre Afchitect would concentrate on submittjflg tlte

designs and dr'wings of variol:s certponents !,/hich ?re requi.ed for ccrrpletion of the bujldings,
v,,hlch have rir!'ady been Cchyed abnormaily.

!4/ith Best Rega rds,

n
{Sa-"l '?-, x. j'I

U nlve | 5lrY L nUrnC.:l
Copy to:

1. Mr. 5. B:iakum:r, Proj€.i N4anagor, EIL: For infarmation.
2. tu1.. B.C. prnt, RCN4,Site cifice; for inio.ntation.
-3. Vice Ciltncellor's Se(retari;it: Fcrr hinci ii:forn-ralion to I'ior:'ble Vice Charcelior.
r1. PA lo licijistrar: for !nlormation 10 R{,}gistirr.

x7.



L+ ,ie:,ii e*eiEv*F"sitY *f F**jaE:

AnncxLrre 39 7 9*

Daled: 15'A7'2A17

Registefed Post

I

sllol4i c4qsl-Nol Ic-F

1o

l\,li s Praceep Si..lrCeva f)'rsign Assocrates

4 \'^Jindmill Flaci ;\)/ij Nagaf

lJew Delhi - 11i t"ti)47

Tei No +91- 1' :16503;r41l3859

Subject: Establishr lcnt of h4l:in Canrpus of CUi'B at Bathinda (Phase- I A

works),

IJea r Slr

Al/s PSDA v,/a s appolrteo as Archltecl fcr planning and designing of the campus

ofCUPBatBati]il]lji;Vr."Jeal]Agreenlentdatel',1i4-a9.2o13\,,/ithCUPEThe
,ccope ot lhe seivr.if-i ano tne tin.re schedule in which the services were to lle

n..J,l"c vias sPei'ireo' as per Cla(lse 4 2 af the agfeement SubseqLlently

CUf'8 thfough its i'f(ije.l f/lanagemeni Consultarrt l\4/s f-ngineers lndia Limited

arvarded the contrai)l of ccrrstruition of Phase-l-A works in July 20-l5 However'

lrl/s PSDA failed io provlde all the constructron drawlngs to the Contractor

ii-,rorSh lt1l. Ell- rr' Jtjly 2015 and many drawings wore issued Iate' in

,.uiuril.ul. leaCin{,) :o a celay irr the execution of works- CUPB has been leti

$,i ) no opiron othe' inan to extend the complelrcn date of the project by almost

10 r ro illi-lS

M/s EIL (ihe PMC) rr:;s exanlined the issue of delay in the receipt of coastruction

dfa\4,jrngs lrcm ll/s r):;il^ Ur lc ihe pericci of .June 2016 and have confirmed that

tner.e rias a detay ti 185 days due tc late issue of crawings by lVl/s PSDA. l-he

following speclfrc di:lays are notcd:

1. Dclay on accolrnt of BUilrling t ayout : The settinq r-rut plan GFC dra\rr'ings

issueci origlnally to the contractor on 28 A7 2O15 could not be exeouled at srte as

tne rryoriot the piarrl furnished by client was at mismatch wilh the actual site

a.,,aitatle The frit;;i r,,rr rer;lr:d iaiiou: of th3 srle cui.ild olrl)' be given to co'llracior

on 1 7 C9 20'i 5 Tlri: :e; 'l to a delay of 5C days.

2. Delay due to non availability of plilrth beam structurat drawing: The plinth

beanr itructurai (l'ir\i/rngs r^;ere issued by M/s EIL to the Conlractor on

05 12.2015 due 10 iaie issue of the dralvirlgs by Mis PSDA. Due to this delay In

availability cf tjrai"'rrrils ll,e ccnltactoi !'ias not abi:'to execute tlle structLlral vvcri<

at srle. The cuirluialrve deiay cn thrs accouni is 128 days'

3. Delay in plinth.i;i:am due to non-availability of structural drawing of slatr

arrd bcanr fraflinil pians: Mis PSDA delaycd the issue of First Floor lraming

gq
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i' :' ei.i:l ilriiirelr"g,iilr +f FlirnjaE,:

1,1:,I i.atlLrd fi!' l--..:itft,. r, ::liti):, aird il.cs: oiavr rlES ii"efa rr-1 ,;;15.-o 1c , '.rr': ral I on

:l-!r l:ll/.1 ll-rr:' rL..r tL'ir | {iai12f lrr :na: aollsL ilclroa ol llle sllr(liuie :lrlc lilc
.tufr)ulaliv-. c'cJay or ifre accorrrrl in the completron cl lhe project is 185 days

I l)atT{t v,/er€ 56-r;g1; q,{ltcr tns{anaes wheJd due io CiSa(epancy & lllccnlp etc

drav,,rgs the !,,, or k !''as lr-'Jcr uri at site Apart {ronl llle i:bove rnenlioned

irstrnces llrcfe ller.{: bccn de ay-c in the rssue of ollrcr drav;ngs also by N4/s

t,:li),'i ll r! 1,.1; ,,, iir., 1r i. r rrii lrlr )il rrl tiri: sia1.r. ili i:::. of {lri;lr".irrqs :lLair '.lirrlil

ilLll6 1r!flr')tr .larl.ry: .,,'iric'll() allirbllied to I'lls fj!iDA

:jiJrcc ii has been l,t,lb sllcd tllal the deiay in llle corriillelion of the Phase'l-A

v,,orks is altrjbulabJc rrt lvlrs F.sDA on accounl of iale issue of drawings. lirerefore

a,s per clarse 10 or:he agleL'nrenl between CUPB and lt4/s PSDA' liq!idaled

Canr:rges of a i"'a rr,:-r !r'?€k are lo lle imPcscd ir 
'ase 

of delay rrl the

g,e,lo'"mance by filis f'SD/. You afe thetefore required to explarn v;ithin 10 days

ol reccjpt of tl.ris lett!r' as io why liquldated ciarnages should not be levied on yort

tn accordancc \^r' tii ( .1.--us/: 10 cf the Allreer-nenl

V/ilh besl reg a ros.

XI.---2
'{

Dr. J agdeeP Sing h

?d:

CoDy to
'l S [J:,i];tku ::ir l i{'' r il1 i"1trrr:iiier Ell .-

2 Vrce Clrar'lcali ol s Sccfelallat For klrld

3 fxeculivc irnll'rccf l:oI infcrmatloJl

kl---,.r)
Fo: , i: t o r rl-t r1 l'.r ll
inf orn.ration l lon blc Vlce

Regiskar

\tP, 4l(,.'rt"
C lrancellor
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Annexure 39.74

Refr FIL/ lnfral CUI:'B/ A372t 146

Central Un iversity of Punjab,
l,Iansa Road,
Bathinda - 1510 01 lt,unjab)
(Fax no.r 0164-286401 6)

20'" September 20'17

l(ind Attn: Dr. Jagdeep Singh, Registrar

Subject: Est?r i)lish fnent of Main Campus of Centrat University of punjab at
Bathrnda (Phase-1A Works) - Repty to Show Cause Notice to PSDA _
reg-

lJear Sir,

Thrs has reference to cuPB's letter no. cu pB/c clEsrlT /379 dated 01.09.20'17 seeking
coinments on PSDA s ietter dated 14 08.2017 in reply to Show Cause Notice jssued bt
CUPB vrde letter no CUPB/C CtiT tCD,314 dated 1b A7.2017.

Our comments on PSDA s letter is attached herewith as Annexure - A.

-6rl-161.',,

W' il$'^^')
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rq€dr or I*[r]I\ 4 Jli DETIVERING EXC€LLET{CI THROUGH PEOPLE
!+qn r jrr. gttlt,jg sit{ Kr i {'or{rn 6l'n +€ .ri ftln{-ilo os6

R..!d. Ofii.c er gincF€ rldia Bhawan,1, Bhiksrji C6oa pt.cc, New Oethl-100 085
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DWAiPAYAN TIlITRA

Sent:
To:
Cc:

S irbje.l:

Dwaipayan [4ltJa [d.mitra@eiI co.in]
,4o d.! S, or' nb.r 2l 201i 3.54 PII

'S l{ , 'Erecutrve Englneer CUPIJ'
f'lairn Kantinfrastr!cture manage.nen yElB/E lL'. sanlay jain': -cunil Dahiya': 'P Jdeep

Sachdeva : l(fiti Dhingra
RE F\vd 2ith f'l€eling of Building Advisory Cornmiltec.

A/'-16

Dcar 5ir,

We are not in agrecrnefi v/ith the slaternent nrade by P5DA in the traiting rnail regarding reviev,r of Structural
drav/ings by €lL 1n this Lonncction, it may be mentioned that the StructLrral drawings prepared by your
Struclural Consultar'tl ar.r not in order and do not nleet the codal teguirements.

Lot of defiaienciei ar{? t re and ag:in being pointcd out by EIL Stnrcturer and the same are not evcn bcinq
aftended despite assu:a rr:es which are resulting in delays.

IJuring van.)us dis(us:ir(inJ between EIL Structufes and your Structural Consultant in the pilsl Z-3 wccks. thcse
issues have beef discusred ind way torward for finallsatiol of the druwings have been rdutually agreed.

PSDA,/ A6C are requeste(l to ens\rre that the drawing: are preparcd and forwarded to EIL ba5ed on the agreed
philosophy in order to <,x1>edite approva/ process.

Reg ard5,

Dwarpayan L/lrtra

' Trg,,..' ti ror-rt\ . )

Engineers lndiJ Limit{]d
07042480099,/ 01 243803C!3

From: S.K. Imailto:sk@a,v,]rj.qar..om]
Sent: 19 september 201i 14:52
To: ExecLruve Engrneer Cl ,lrg; NaIn Kant/lnfrastrLrcture managen]envEiB/EIl_; sanlay lain; Dwaipayan Mitrd; sunjl
Dahrya; Pradeep Sachdevl; Kntr Dhinqra
Subject: Re: F.,!d: 27ih f''eeting of BLrild'ng Advisory Committee.

Dear Srr,

Mr. Prad€ep Sachdeva, i\.4 r. Arvind Gupta and myself wilJ be attending the meeting.
We would be presentirilj t.he Concept design of buildings for phase 18.
We also wish to discuss,the issue of 'review of Stnlctural dra\,vings by EIL', because the review process is taking
too {onB resultinl; in hararisment a d iime and cost over,run. We request you to include this point in your
Agencia fo' tlre piopo5i'J mceting
R c ga rd.,,

5 K Srngh

Froil]: Fle_J,rtliv_i'.ilIl jry:!i ( ll9g



Sent: Sirtlrday. Seplemb' r 19,2-415 142 PM

To: N?ilrjr K. it/ i/I[a5(l-urtrl| i: ]Ir3ri,]llrr'leiIlilryfl! ; !4llEyMt ; Q]!4o!y!! Ujlle t 5U!! O4Lr.V? i grnlier! sa.-ftderi
5 K ; friii ilirt:ti o

Subject: F,!Cr 27th Ner:l :jit of Burldin.l Advisory Committee.

Dear All @ IJL and P5D/,
You a.e requestcd t.r !11crd thc nbove sa ici mceting of BAC and submit any agenda you feel should be
discussed and resoived :rt tirc nreeting,

---- I on^,J' ded me\\a8e
From: Execulive Engire€r CUPB <xencupb(aRm:il.com>
Date: 19 Seplernber 2015 at 13:35
5ubjectr 27th Me.,ting of Suilding Advisory Commitlee.
To; KEyTAL OllALl!vAl-. :Dwdld!2!!9@yq!jL! >, nrhr rattan(avahoo gqlL "Jagdeep 5- Deep"
<':,.tii.e!!-.lf f:Jirl,::iir.; n-:, 

' 
:.1-r,:reoD@vahoo.com, ihawanashok(dhotmail.com, sainire@rediffmdil_com.

g!ojl\Cj1:t!{il j!,!.!o,ri. ti 5 (handpur <rskha ndou rfdrerJiffmail.com> "M.P.5 Kalra" <!!g!aLq(QgEaiL@C>,
;ti1il:.rU:irr|-:ir', ihoo corl, gr!:ho,,vdh rv-?CO3@vahoo.co.uk, Registrar CUP <ICg!!IIAI@!!p.A!"ill>
lc. :.(!,c l-r ir-l-': ,:..:ho-o r.,,rr, Pankaj Khare <eal kalkhare6tqmail.{om>

Cen{ral Llniversiiv of Puniab. Bathinda

licf No. Ct,l'1,/(,L / l5/li,\C DrleJ : 1gi}t S cpterdbcr,.2o.ls

Su bject: &ttctirg of Bu ilding ,{dvisorl, Committcc.

Rcspcclcd Sir

-fhis 
ha-s reiercri,:<r io thc schedulcd 271h mecting ofBAC to be held on 27th Seprernbcr. 2015 at

Clrandigadr.

I hl r.'[uc a:t,lir. .l!i:r \\ill i.c itrtirnatcd to you -\oon.

Q1| .t-



YoLr are rrqlcslc,i ro kirrdjv ntakc jt convenjctrt to a{lend lbc abovc stid ntceii|g. lt is hopccl fJtai in..prre
o[ \'orrr bosJ sc]ti'dule. 'ou \ouid be able to spare tinie to assist tic univcrsitv in ariving tr propcr dcc;sion5.
Ncccllcs:;1o nlcutjon. |cr,tr::j.\riric 1A/T)A and tokcn honota;ium uould bc paid by the [Jniversity.

\ljirh rvem, lcgards,

Registrar

Ccntral LJniycrsitj oi lrrr n-1: h,.

Clily Cantpus- I4ansa lioitd.

Bathinda-I5|001

G cl -1r .1 rriF L,dlj-r;l JrlliJil

"., 
i {,j,iii 5l:l ii-rr :,,,:..i,.,. !:.. :,..,,

-.rl_F- -e . --q-r:trt I i-:;lir.qlr.lq .t ()51 !lJj <l

nr ',
.1,;b '9i:,: .. r9/t9 =:ll:i,.0101a;39

Er:rl s|]:!!t].,., i.:^l

qB



DWP.IPAYAI'I Hi?iTRA.

F(ani': 1j Balaklrmar ls belakumaf@eil.co.tnl
S€nt: ahufsiay l\,larch 17 20161:03 PM
To: .SK'
Cc: Daijeet Sirtir Srdhti'; pradeep@ayanagat.corn; krti@ayanagar corn;

vlshvJesh@ayaf agaf com.'Dvr'aipayan Milra'
Subject: ilE. Venoot documents tor revlew

Deer 5ir,

We wouid like to ciarify lhs follolvjng aspects regarding the contenG of thelrailing e.nail-

You will recall that on 30.l0.2015. it lvas committed by PSDA that drawings for'water centre" will be submitted
by 15.112015 againsl tlie original Jcheduled targctof 10.07.20.15. But to our surprise, drawings receivedon
09 a2.2016 (first subrris.!on) vJere pertaininq to "Banquet llall- which is not in the project scope at all,

You will agree that rhe rJrcornpleteness of the drawings submitted involves additional efforts & time {rom EIL

for revierv and approval This aspect had been brouoht to your atlentjon on many occasions-

ln the meeting at site of 12.O1.2016, it was agreed by PSDA that the revised drawings for water .entre will be
submitted by 18.03.20'l i, :rnd we had commilted to {urnish the comments by 15.03.2016 which has already
been done on '15.0-l 201; You |nay ple.se expedite the su bmission of drawings for Water centre so tha t
comrnitment Eiven by P\t)A doe5 llot slip.

Trust ali the balan(e cii a'"lltngr will be submitted by M,is PSDA latest by 19.032O16 as cot?nnitted in the
meeting on'12-03-201{..

Thanks.

S. Balakumar

From: S.K- lmajlto:5k.'d]n]'.r rrngn | .corll
s€ntr Thu6day, March t7, 2016 11:05 AM
To: s.balakumar6)eil.co.ir'l; (l.m;tra@eil.co.i0

Cc: Daljeet Singh SidhL,; Pra.Je€p@ayanagar.com; kiti@aydnagar.cdm; vishw€sh@ayanagar.com
Subject: Fw: Vendor do{.rnrents for rcvrcw

5ir,
Please see the respon5.r ir om our Structural consultant in the traiting mail.
Regards,

S K Singh

Fron: 4ry11,!i GLrcta
Sent: Wednesday, March lf;, 201.6 5:53 Pf1

To: 5 K.
Cc: ii jl. j9.: it:Jl. O a-L go-n l
Subject: Re. Vcndor doc. r,rcnts for rcview

33.



Dear sir,

wc vriil rcq!rre soine iirne to r.:vrcw thc corn ment5,/oll5 erva lio s- we.rre trying lry oUr best lo send
details aftc. re,,/lcw of ( Jn]rnents ASAP. But it rs noL possible to revrevv vJrthin one or l!!o days.

Alnrt lrorj tl)rs,ur'e i,j.J selrt deLaiis of !.r'ilter center on 25_02.16 for approval to EiL and
coInnlc.tri,/oti5crvirtron' ;rr€ recclvcC dfLer 20 days. i think, it is befter to provicle comment5/olrserv-tjons
e.lrlicr as trlfc'reqLrifcc ior chEckio! so that drawings can be isstjed Irreiy aftcr jncorpoiaLing
comRcnls.Ccnerelly, ll happens and drawings gct delay at sit€._

thanks & rcAards,
Roshan Ali
ap!INn i,jlI't, r4) rihtri5

ii;iir..ir..ir t:, ) t:,,1 e., 1 :..
t 29(,, iai, a.si oi !: . ,:ri:.

\' ., ',t,:,," ; i-',lr::i

ie): 01I -.at:i.t.,jI46,:.. ) 23 5 i i, !1/;:;:,t;.)5:r

On Wednesday. March 16 2016 10 52 A1,4, S K. <sk@ayanagar com> wrote:

For urgeot loliow up, pli'a.,e
5 K 5rngfr

FrorE:1:3:"[u-r1ir
Sent: Vr'ednesd.y, l,larch I6, 2016 lO:22 A[1
To: slo-aj<aagar.com ; ji. iir..:,i!,!li!t:!nllarrgD
Cci 'Qy'.air:Zn| lliUg ; ri1r. J lirtl_it5ji,tl.lA.an
Sublect: r W. Vando' do( .n.nl tor rcvtev/

OeJJ;'vlr. rIih,

Plea rt- rdvi:,e yorrr 5i rri r t rfi I Cons rritan t io rn corporaic the contmenis indicatecl in the trrj,iltg entail an c | .-
..,rbnIt ilJg t1;av.,rr:qs fcrr .vrt.;r centea imrnediately.

I tt ;il -h.. :Lrnr6ents be ifio.porJtaJ by thent so that f:lL can revi€\^r,/approve the re-subm jttc{lrjrawing
erpr:il :ii-'r,,,y

illei-<e r.'cll!ti)c.qi5{u.s5 ri r s :t 5ite oir:Ii.i}i:?4i$ii*i,tS}ii
draw;cgs by i9.03.2c:ta

ili.i, L!

5.8ai.;kL;rr.a,'
AGM iP]

loo.



From : 5AK5H l G U PTA I rn r i li o :r a kshi. gLi pta La ei l. co, inl
Sent: Wecjnesd.,y, N4arcir 16, ?,0I59 42 AM

To: Dwarl:J\ran M rtra'
cc: 'S Bala(umai-', snnJay.jrin(teil.co in; 'V. Goel/st ru ctu ral /ElB /|t'
Subj.ct V.ndo d t, , n ' 1r' ri, vr

Dea r sir

We h.rve frc . (Je.l corrii irc,nts on lvater Cent er, as p!.r trailing mail. Ther€ are no furthe|Vendor docufl ents
penJins !-rith u5 for i€vi.ivr. Thii is for your information.

With liran<s & re gards

5ak5hi C:upta

rrom: SAKSHI G UPTA lm,rilto:sakshi.gupta@eil.co.inl
sent: 15 lvlarch 2016 1) 18

To: 'Dwaipayan Mitra'
Cc: '5 Sala kuma r'; 'sanjr y.jain @ eil.co.in'; 'V. Goel,/Structu ral/Elg/ElL'
Subject: EIL comments on Water Cente.

Dear sir

L,L I omnrenlr or, Wale Lenlpr dre a5 bProw'

1.. Selsrnrc Ioad applr 't n !trJd {ilc is incorrect. l'rom static check, sum.df Dead load, Waliload a!'d'5096 live
load(tls) is 30796.9 KN ar d EQX/EQZ value is 98O KN, lih ich is 3% of OL+WL+0.511, whereas it should be 6%,

a5 per sersmrc pardmel, r \. The jornt load applied in seismic definition in staad file is 16335KM, whlcfi ls 9O% of
ihe actua{ load i.e. 30796 KN.

2. Submitdesienof bas(: slab and also check base slab for condition when watel'.table is rt Bround levcl.
3. Check and su bmjt (jer;ign of roof slab of wate r ta nks for concentrated load of Fire Tender.
4. Brick wall laad alerrt ljrid5 3 and B not considered in design offoundation and b8se slab.
5. As per i5 1693:20C.r {2art 1}, time period shall be calculated for building height excluding the height of
basement storcy. AIso, firne period shall be per clause no- 7.6.2 of 15 1893:2002 (Part-1).
6. Distance between ftiids 4 & 5 is 15.3m but in staad file it is modelled a5 14-4m, less by Lm.
7. As per architectural drawings totalheight ofthe building is 10.62m.but in staadJile it is 9-825m, less by"
C.8m.
8. From architectu.ai (irawinBs, the thicl(ness (2O0mm or 3ooorm)of AAC block walls cannot be ascertained
as the legend used for lhcm is same-

9. Beam not providr:d i() support brick wall on door D2,/Rolling shutter , along grid H.

10. Beanr not provrded ro support brick wall between grids B & C and D & E, at ground floor levcl.
11. For to let consider ,,dditional load due to cinder fiiling.
12. The load d!e lo p.oJcct/on of 1.2 m at terrace level is not applied on beam no.131. Also, apply bending
moment due to this .antilever projection.

13. ln all wind load corr b inations lor -x and *z direction, ihe value of load factor should be l instead of-1.
14. ln load con'rbinatioirs 53 to 56, in title it is for EQ whereas it is for Wind load. Also, for wind load

combinatiDns, iive loac :lrould be full instead of 50%.

["1



PIcaje a5k itr rrctl r.:l (cri r LrJtrI)i 1o incor For aie the sa me a nd revise the 5ubmissions.

Wi'rh th,rnk5 &:c8arCs
SakilriGupta

The Ma;i har been scirnrier.i by Mcafee Appiiance
1*i' | $ r * 1 + 

' 
r * * 't + x * * * * * * 4 * * * * + * Pleasc print only when necessary; avoid unnecessary

prints ard save the cnvjrornrcnt-

The Mail has been :canned by Mcafee Appliance *++***t******r* +"sAVt A
Please priot ooly when necessary; avoid unneces:.ary

prints and save the environment.

DISCLAIMER"- * 1* +

"The corltents o{ ihis E-rnnil lincluding the contents of the enclosure/{sl or attachment/(s) if any ) are
privileged and confidentia I materirl of ENGINEERS INDIA tlMITED (Eltl andshosld ndf berdrsclosed to; ('scd by
or copied in any manng; lry Tnyone other than the intendcd addressee/(s). tfthjs E mail iincludin8the
enclosu re/(s) or attach,re nt/(s) if any ) has been received in erTor, please advise the sender irnr:iediately &ird
delete it from your syst.nr The vlews expressed in this E-mail message {including the enclosurc/(s) or
attachmenr/(s) if any) are those ofthe individual sender, except where the sender expressly, aDd with
necessary autiroritv, st;i:os them 1(] be the views of ElL."

l-bc N,1ail haS been scnn:rc(l b), N4calcc Appliance +*********;r*+*t,i**'*r+*rt*r*+***.rrSA\,T A
***r*****+****i i'lease print only rvhen necessary; avoid un&ecessul

pnnls arrd -save thc cnvirollment-
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I

DWAIPAYAN MITRA

Dwar ;cyan lr4rtra [d mitra@eilco in]
I'rL .,) \r....'U 20.5 0)6A[4
ue cu:ri)@gnlail conr, xencupb@grnaij com
sunil rlirhiya@eil co.ln, pradeep@ayanagaf .com. sk@ayaf agar.com;
vish\r r:;ha4)ayanagar.com kriti@ayanagar com; d.mitra@eil.co in, puneetjassal86

@yat,oo co in
Subiect: Estafrlr$hrnent of Marn Carnpus of CUPB - Record Notes of Meeling

Arta;hmenls: CUF'jll, RhIOD+27.0 4.2A15.docx

Ifcar Sir,

l,leasc {ind altachcd lrcre uirlr llccoril i,\o1es olMecting bcld at Barhir.rda on 27.04.2015 lbr yortr inlorrnation/

rccords.

Regards.
Drvaipayan Mitra
(7042480099)

F ron]:
Sent:
fo:

1

lo g.



gSrfl ,?.,-ri.1e: t \,\!Nr.L lt\
s{rtrn [ ]i;ii:: l€ i\ rl/, I \4ll Flr

RECORD NOTES OF I'IIEETING
(Establishment of Main campus of ij:?,',i;11,:J,li,

Central University ol Punjab at Bathinda) paaejofZ

I ritle q1 rygg,las.. 1 s,t!!s!!41en!r19q1l!c _l!qste,!! leytgyt lj!gq!!!s

iv_glr_.,- C,lyCampu;,Centql,qlivll9lry.9llu'tq!,Fe1lULda
I Date 8 fime : 2i-.(t4 2015/ 11 30 AfV

'i

CUPB

Prof. R.K. Kohli
nr A q Khrnd.,r

N4r S.L. Kaushal

Mr. P. Ramarao

l'4r R.C Sharma

l'4t. G.S Sta

[4r. Puneet S]

Record Notes of M€etin g;

R""r;sdAta;jtst

PSDA lnforme.l tlrat stfuclural drawings of 7 oui of I buildings have been submifled lo llT for

review oul of v/irjch drawngs of 3 buiidings have been approved by lll. EIL on(e again

advised PSDA Io funrish lhe comments grven by llT 0n lhe slrucluJzl drawings.

EIL i0formed ih,jl lhc slmclural drawings ol VIP Guest House have been review€d by EIL

Stnrci!rai tean and a nreelins $,as held on 23.02.2015 al EIL Gurgaof offlce with PSDA alrd

lllerr Stfuclural (:o15!11;lrts 1o disc!ss lJre samc. EIL poirled ou1 llrat thcse conirerlls are

applicablc fof (,ilrer buidirus also. Fudhef, EIL pointed out that only foundalion and column

drawings have 5een subnr fled to EIL for review and dctails of siab and bcam reilrforcemenls

are yel lo be s!5rnii1ed by PSDA.

CUPB advised P.ID..V EIL 10 expedite flnalisaiion of all drawings at the earliest so ihat there

is no slippage n works alsite

PSDA agreed kr give resolution to all EIL comfirenls along wilh reviscd drawings by

01 0s 2015

Schedule of D:lav{inqs:

CUPB rcquesrec PSDA 10 subnrit schedule of drawings for Phase-1A wods for beller
moniloring oi lfre project PSDA informed thai schedule of all dfawinlLs lor Phase-'lA works

has already been submilled an 24.M.201510 EIU CUPB. EIL poinled out that only ]isl of
dfrwings is sulxTrilied and advised PSDA 1o submit drawing release dates so that lhe same

can be norilo'ed. EIL fLjdher poi0ted out that drawings like Finishing Schcdule, Flooring

Plans linieli sr;l/ counler dfav/jngs, waler supply, drarnage, sewerage, SLD, power layoul,
gas prping ijelir|r elc haverol been ndlcated in the istfumished by PSDA. PSDA agreed

10 revjew lhe li: 1 .f drawings and submil th." complete schedule oi dra!'ings by 30 04.2015

NOC froft Air Fofce:

CUPB irlormol lhal NOC fron Air Forcc h3s bccn obialned on 08.04.2015. EIU PSDA

reouesled to fLJrrrsh a coov of the same lor records.

lo4.



.i.rlt;tra4 '6 :. tN!,1\r I tL\
dltar fdtdC-.;'-# lNlll \ I vlil f )

RECORD I\iOTES OF MEETIhIG
(Esrabrishme nt of Niain campus of 3jl?,il;'r1t,1ii,

Central University of Punjab at Bathinda) paae 2 ot 2

.Cqtqert to Est4ljjgrL

ll was nolcd llriit the app icalrof lof Conscnl 10 Establish is yet 10 be strbmltted by PSDA.

Subsequenliy, the drall app|calion pfepared by PSDA vr'as revlewed and signed/ slamped by

Compelent Alllrority of CUPB PSDA was advised 10 submit the applicalion and obtain

Consent lo Estrolish at the earliesl lo avold any delay in works at siie.

GRIHA:

EiU CUPB exjr(,ssed concem over deJay in approval of GRIHA Masler Plan by PSDA.

PSDA informea that they have fjnalised GRIHA Conslllant and requircd documents for

finalisation of liFllHA have treen submifled to lhem. PSDA informed thal they would be

sendjng lhe d0lails of the Consullanl appointcd by 30.04.2015 and assured lhal all GRIHA

approvals afd conrpllances shall be provided wilhin 4 weeks to 6 weeks.

PSDA/
25.05.2015

gaifttrqcsL

PSDA prcsefl,rJ Walkthror.rgh rncorporatirg cooinrcnls of CUPB on walKhfough frescfled
dunng meeting jared 19.08.2014

Revisit of Deslgl Basis:

CUPB informcd that they would be revisiting HVAC, Drainage, Waier Supply, Fagade Finish

and Parking dciarls. PSDA shali presenl lhe approved schemes in meeling lenlatjvely to b€

held on 24 05.2015 at Bathinda.

Scope of Woli(lqlP!399i!g

Conceplual piars of bNrldlngs deferred frorn the Scope of Phase-1A wori(s was discussed.

After delailcd Jeliberatjon on the same, CUPB advised PSDA to fumish the Crnceptual

Plans for lhe foliov/ing buildings under Phase-18 works:
(i) Vr, Offlce

(ii) V,l Residence

(iii) A,JninislratrveCenlre

(iv) Transit Hoslel

(v) Lt)tary
(vi) I lple Seater Hcslel- [4en

(vii) Triple Seater Hostel - Women

(viii) Sia:f Housing Type D

PSDA agreed to submit Conceptual Plans of the fore-mentjoned buildings so that the

same can be discussed during meeting lentatjvely on 24.05.20'15.

PSDA./

lmmediate

las



DWAIPAYAN TdiTRA

I:rom:
Scnt:
To:

Subject:

Dwarl ayan N4itra Io mitra@eii co rnJ

t"4ond.rf, l\4ay 4,2015 5 03 PIV

ue c!pi)@!lma lcom
xencupL'@gmar .com; reg strar@cup ac in, sunil dahiya@eil co i'1; d mitra@cil co in,

pradeepd;yanagar com; vlkram.gupla@eil.co in, anak.sharma@eii co'in; sk@ayanagar com'

agc-_i'k@yahoo corn, vishvr'esh@ayanagar.com, kriti@ayanagar'com
Revrr^ of Structural Dfawlngs

Deaf Sir,

This is t0 apprise you that a ffr{)€,ling was held 0n 01.05 2015 at ElL-Gurgaon ofrice wilh f,S-DA and lhelr Slructufai

Consultant to discuss lhe ElL,Struclural contme nts daled fi.A4.2Ai5 on drawings submitted by PSDA for review

Afler detailed discussions on the dfawrngs/ design calculations, PSDA agreed to give resolution to all EIL comments along

wifh revised ijocuments tor VIP Guest Ho-use byb5.05.2015 which shall be reviewed by Eil-structural team by 07,05 20'15

PSDA also agreed to furnjsh revised drawings ofother buildings progressively withjn next 1-2 weeks

This rs for yrtur inforrnation pleas(l

Regards,
Dwatpayan l\litra
(7042480099)

lo(



DYdAIPAYAf-J MITRA

From:
S ent:
-i(]:

{lc:

Subject:
Aftachrnents:

Kf rtr l rlrJrEra Jkritr@ayanagar.comj
nlonori! Julv 20.2415 7 11 PM
Dwa l): yan Miira'
'Exccrrlrve Engjneer CUPB , Registrar CUP , Puneet Jassal'; 'Pradeep Sachdeva'; 'S.K.,
'Vrsh!./csh Viswanatl]an'; 'Madhu Shankar'; 'Sunil Dahiya; Jitendfa Singh'
FlV (,:IJP{PG-MEN)
85 Bi,'il (WATER TANK & MU|\,4TY).dwg; 85-86-501 (COLUMN LAYOUT PLAN).dwg; 85'
86 S03 (FOUNDATION PLAN).dwg; 85-86-506 (FRAMING PLAN AT PLlNTll LVL ).dws;
u5-B!; :j07 (FRAlllNG Pl AN AT 1si FLOOR LVL ) dwg, 85-86-510 (FRAlr,'llNG PIAN AI
2nd l'I.OOR LVL I dwg; B5-R6-S13 (FRAIIING PLAN AT 3rd FLOOR LVL.).dwg; 85-86-516
(FRAf'"4lNG PLAN AT 4TH FLooR LVL.).dwg, 85-86-519 (FRAlvllNG PLAN AT TYP.FLOOR
i.VL jdwq, 85 86-522 (FRAMING PIAN AT TERRACE LVL.).dwg

Dcdr IVr Mit.a

|,lease find the attached stru.tut{ drawinBs ()i PG Hostel for review. Please ignore the following uploaded structure

drawjngs of PG Hostel Men {6 drawings) on your podal:

4372 - 85 501'R0

57
5B

S(hedulr?(J A.37? ' Ll5 306 R0 G.A & DFTAILS OF PLINTH BEAl"lS PG IIOSTEL MEN

Sclreduled
Scheduled
Schcduled
Scheduled

- 85 SD2 -R0
85 SO3 RO

B5 504-Rl)
B5 5iJ5-R0

A372
4372
437 2
A37 2

COLUMN LAYOUI' . PG HOSTEL MEN
COLUMN & LIIT SCHEDULE - PG HOSTEL MEN

FOUNDATION PLAN (G.A) - PG HOSTEL MEN,
FOUNDATION PLAN (REINF.) - PG I.IOSTEL MEN

R,C. LIFI WALL DEIAIL - PG HOSTEL MEN

(riti Dhingra
7374154716

tirrdeep SachCeva Desiglr As5oci:riL '
4 Windmiii Pince, Aya Nngar Village

New Delhi 770047 lndia

From: Arvind Gupta Imailto:agc 2k@yahoo.com]
Sent: 20 July 2015 18:15
To: Kriti Dhingra
subjecr: cuP(PG-MEN)

Dear Kriti,

Pl find enclosed complete sct of Structure dwgs

Rega rds,

Sana.

ARVINO GUPTA CONSULl.lT{1S

(Stt uctLt! al F Il Q tn€er's)
E - 296, LGI', l::ast ol Kallasi:.

lo+



O\{'AIPAYAN fdIITRA

Frorni
Sent;
fo:
Cc:
S ubject:

llir:ri 5rr

f r i f.r. r' J J" il:o.rydnagdl / orrj
f rida/. JuJy I7, 2015 6136 P[4
Dvr., payan [4rtfa', S.K
Exc( uiive En-arneer CUPB','Pradeep Sachdeva','Vishweslr Visv,/anathan, 'Sunil Daf,iy:l
IIE il(rvrew of D.av/rngs CUPB

This is for your infornration tl.,r1 ;ccording to your in5trLrctions given r,ve have trcd uploading the ar.rhitcl:ture
clrawings, but still there arcr si inre system errors due to r.vhich the following files could not be uploaded:

1. B2 VIP Guest House & Drivcr's Dormitofy:
All the d rawrngs

2. 83 Student Dining :

- 4200 Sectrons

3. 84 - Staff housing Type F i

- A20O Section5
4. 85 - PG Hostel Men

- A200 Sections

5. 86- PG Hostel Women
,A20O Sections

5. 88 - Academic Block
.4200 S.-'ciions AA & tiF

- 4201 Secrions aC'& DI

Also, we have uploacle d somc,.vrong drawings by nristake and we were not able to overwrite the wrong filcs
lvith the corrcct filc:,, Lvhich a:c r: folloyls;

1. B3 - Student Dining :

A10O Setting Out Pla n
. A101 6round f roor Pl;: ll

A102 Firsl f l0or Plao

A 1O-l l'4umty Lcvci l)lari, Munrly tefrJce, Tank level PlJn
- A 201 - Cornmon d€tails i I hese are :cheduled for next stage of drawings to be sent on 71h August)

2. 84 - Staff housing Type F i

- A201 Conrnon deteils ( Thes,- are scheduled for next stage of drawings to be sent on 7th AuBust)
3. 85 - PG Hostel Men

- n 201 - Cornr.ron dctails i frese dre schcdiiled for n€xt itage of drawings to be sent on 7th August)
4. 86- PG Hostel Women

-4201 aon|lnoll .j.t;rrJ\i hei.] af.: s(he.Julecj fornertstageofcjrawingstobesentonTthAugUst)
5. E8 - Academic Block

A2O2 Cofifitoti iic1.rrl! i I Thcse afc sclrcduled ior next siage of drav,,ings 10 lle sent on 7th August)
- A2C-l Comn)on details r ( The5e ,rre 5cheduled for next 5tage of drar,.rlng: to be se l on 7th AuBust)

But, we have rialleo yo! allthc.or.ect drawillgs earlier, i.e.8th juiy,2015.

As sugge5ted bV l\'11 . N'lrira, ,",.ie lr ;i,en't irlloaded any drawings for Staff Housing TYPE A and TYPE E because thcy lrave
;,'lready been fevie,,\,1.r.j So, ,,,,r, , il rrIlo;:d aiin incofitorating the sugBested rc:vi5ion5. Also, yet to uploiid structure and
1!1fP dr;\,",ings

I

lo$



Rcgafd!,

i(r]f j i.l lr r I i!1, .
J 37 415377 6

Pradccp Sachdeva De5(jn Associal.rj
4 Windmill Placl], Aya I\lagnr vrliage
Ncw Delhi 110047 lndia

From: Dwaipayan l.4itra [maiJto:.i.n]ilfa(q)eil.co.in]
Sent: 17 July 2A15 74:59
To:'S.K.'
Cc: 'Executive Engineer CUPB'; 'P..rdeep Sachdeva'; 'Vishwesh Vi:t\.(anathan'; 'Kriti Dhingra';'Sunil Dahiya'
Subject: Review of Drawings - CUPB

Dear Sir,

It may be noted that tl.re issue of drawings not gettiog uploaded on EIL Portal was intimated by you on

09.07.2015 vide the trailing rnail

5ubsequently, rhe undersigne(J had uploaded all Archjtectural and Structural drawings of Staff Housing Type F
furnished till 1 3.07.201 5 by PS l)A to EIL for review i.e. 4 Architectural and 10 Structural Drawings on 13.072O15

to ensure that there is no systcn.t failure. After successful uploading of the drawings the undersigned had

informed that there have beerr rro problems in uploading drawings and Ell- on behalf of PSDA, had uploaded
all drawings of Staff Housing 1 ype-F furnished by PSDA till 13.07.?O15.

However. as again intimated aqain by PSDA today regarding problcms in uploading the drawings, EIL had

visited PSDA offi.e l.r ensure llrat there is no delay in finalisation of drawings and successfuffy uploaded

Architecturaldrawings for Staii liousing lype-A (6 drawings) from PSDA office and advised PSDA to upload all

balanre d,awings at the earJie I as per thc EJL proredurc.

You are requested to upload all balance drawings of all buildings latest by 18.07.2015 so as to avoid any delay
in finalisation of drawings.

Rega rds,

Dwaipayan Mitra
5r. Engineer (Prolccts 07)

Ingineefs India Limited
07 04248A099 / A1 243803093

1"1



DWAIPAYAN MITRA

From; Krlr Dhingfa Jkrrli@ayanaalaf con]
Sent; l.t)tj jy. ,)ull )4 2015 10.51 AIA
To: 'ljw;r ipayarn h4 tra
Cc: Lx(':utrve Enlrneer CUPB; 'Regislrar CUP; 'lrunect Jassal', 'Pradeep Sachdeva', 'S K',

'Vr..lrwesh Vrswi,rnalhan','[4adhu Shaokar,,'SuniJ Dahiya,, ,Jitend[a 
Singh,

Subject: FW atJP.. P G l.loslel (l!4en & Women)
Attachments: I-'C-; llOSTEl- zip

ljeir l\4r. Mitra

Piease lil)d the attachad slf Li( t(r (, drawinq5 o{PG Hostel Men & Women for revicw.

PLEASE IGNOnE Att IHE EARLIfR MAILS SEfJl ON 2151July & 20th July 2015 Of SIRUCTURE DRAWING! EOR fHESE
B U ILD II]GS.

IieSa r ds,

Kriti Dhingra

7 87 415817 6

Pfadcep Sachdeva Design A5socrrl,.5
4 Wrrdmill Pla.e, Aya N.rg,rr Vrll.r|i(
New l)elhi 110O{7Indra

Fronr: Arvind Gupta lmailto:aqc 2kc.nyahoo.com]
Sent; 23 July 2075 78 02.

To: Kritr Dhingra
Cc: Prade€p Sachdeva; Madhu :iir.)nkar; S,K.
Subject: CUP - P.G Hostel (Men & Women)

Dear Ms. Kriti,

Please find enclosed conrpletL'set of p.G Hostel (f4en & Women).

Rega rds,

Sana

ARVIND GUPTA CONSUIT,: IvTS

( S tr uct ti ra t t na i,j e e t. )
L - 296, LGF. East of K,Jiles'i

Neta/ Delhl i 10 065

1el. 0l.l - 26)9a7a6,'25a23: tai./46547965

I:l
llo



DWAIPAYAN MiTRA

From: Krilr .lhingra Jkfrii(.layanagar. comlSent: Frid.r), July 1A,2A15 5 A4 pM
To: Dw:irpayan l\il itra'
cc: Ex.lrutrve Engineer cupB'; 'Registrar cup'; 'puneet Jassai'; 'pradeep sachdeva'. ,s.K,;

Vrshwesh V/swanathan,; ,Madhu Shankar,; ,Sunjl Dahiya,; ,Jiiendra 
Siirgh,Subject: FV,/ CUp - Academic Block

Attachmenrs: ACADr\ric^ 8L-oc K(s u BlvrsroN l1o.o7.2015).7.ip: ACAD[4rC BLOCK(ALL
DR WING)10.07 15 zjp

Dca r 5ir

i'lcasf lrfd the all.,rcl)e.-l 5trUc1Lr..r (J(iiw,inFs L.r1 Acadcmic Block for revter,v.

PTEASE TGNORE THF PREVtOUS f{AlL.

R ega rd5,

Kritj Dhingra
7814158716

Pradeep Snchdeva Design AsJociatr,5
4 WrndnriJl Pla.e, Aya NaBar Vrlta8rl
New Dclhi 110047 india

From; Arvind Gupta lmaiito:agc 2k(cDyahoo.com]
Sent: 10 July 2015 15:48
To; Kriti Dhingra
Cc: Pradeep Sachdcva; Madhu Slronkar; S.K.; Vishwesh Viswanaihan
Subject: CUP -- Acadenlic Block

Dear I\4s. Kriti,

Please find enclosed conrplete set of Academic Block.

Regards,

iftikhar

ARVIN D GUPTA CONSULT,.' N]TS

I Sirii,:t i;i al l'r'Ci:11:-at s:
E .'9L, LGt, Ed5t al t:a;ii.,):.

l\Jcw Deiht ! l0 C55

Tei: 011 - 25291746/ 2(j12 6:: Ii,t"i6..i!t965

lrl



DWAiPAYAId MITRA

From: Krilr i)lrrngra lkriii@ayaf agar.coml
Sent: I r-r.:]y JLrly i0, 2015 4:08 Plt4

To: 'Llv.,i, Fayar i\4llra

Cc: F)icr.Lrttve Engif eer CUPts; 'Registrar CUP', 'Puneet Jassal', 'Pradcep Sachdcv.l'; 'S K ',

vrsfrwcsh Vrswanathan','Madhu Shankar'; 'Sunrl Dahiya ' Jllcfdfa Srngh

Subject: FW tUP - Can'rpus Stalf l-lousing (l ype - A & F)

Attachnrents: CAMPIIS STAFF HOUSING (10.47 2015) zip

Dei r 5ir

|1{r.ls.t fiId thc rttilCh('cl :,1rLr(l| ., drii,,a,in!]1 Oi:il.rlf llousinS Type A & Type I iOf rt'vlew

eEAsElglA&ftq|B .Q!M4!..

Rega rds,

Kriti Dhingfa

73141,587 /6

Pradeep sachdeva Oesrr,'n As5ocl;iti ;

4 Windlnrl/ Pla.e, Aya Nigar Villa!e
New Delhr l.1OO47 lndit

From: Aryind Gupta lmailto:agc 2k@yahoo.com]

Sent; 10 July 2015 I5:15
To: Kriti Dhingra
Cc: Pradeep Sachdeva; Madhu Shankar; S.K.; Vishwesh Viswanathan

Subject: Re: CUP -- Campus Slafi Ho1r5ing (Type - A & F)

Dear Ms. Kriti,

Please find enclosed conrplete set of Campus Staff Housing (Type - A & F).

Rega rds,

Sa na

ARVIND GUPTA CONSU LT.,lI\iTS

!,;t|!.^.ii:iei E q ti'.,:e.:.: )
i - 296, LGF, i.rsi Lri K.Jr,'.,5i..

Ner'./ r)eihi ' I 1A ij65

_t-ei: Cji 26294 /,1a)./.25.t 2 S.: /r-,,,.i55.,1,,_96s

1
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si. f?i'r {qn ilqdt
d3aa niil

l)r. Jit.ndra K. TriPathi
Jofll Scc|e lary

splellee$

Annexure 39.8

{}rqfiqnfq oqnt wrri.r
University Gronls Conmirs icn

(qnq ril{Tqa fualm qml{, tTrF rrr.fi)
(A'linutry o{ Hrmorr Rerouru Devc opmcot, Gi,r't ol lndio)

-"{6Gi lTrE qgn nli, r! fi<1i-t totlol
Sohodur 5hoh ioior [1crg, Ncv 0clhi']10002

1aw Pl,one , 0ll'2J239200 qE{ tor,0l1-2J23889/
['moil, iikrdmkipaft i.u9c@oicin

*.t)Q w;"^.,.

a. As you are awarc that from the financial year 2017-18, Plan - Non-Plan classification

ofthe Budget has been discontinued. Further, as informed by MHRD that the expenditufe

on salary and retirement lrenefits etc wil{ be met out of funds allocated under Object tslead

36 in respect of the Instlttttions/autonomous bodies and the expenditure on (a) Payment of

pension and pensionary benefits; (b) Salary and TA,iDA etc' paid to consultants appointed

under a scheme and (c) s:rlary / wages paid to contractual staff appointed under a schehe

etc. shall be met out of funds provided under object head 31 - Gran* in aid - General'

2- In order to finalise the Annual allocation for the year 2017-2018, UGC constituted an

exped Committee to assess the financial requirement of various central universities under

caDital assets- I he recommendations of the Committee were placed before the

Commission at its 525tnrneeting held on 4tt'september, 2017. Based on the availability of

funds from Govt. of India, Comrnission has approved the annual al{ocation for the year

2077-18 in r€spect of Central University of Puniab under Capital Assets to the tune of

Rs"79,fit,oo,0oo/- (Rupees seventy Nine crores onty! against the tentative allocation of

Rs. 120,62,00,O0O /-as per details below:-
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3. The following general observations/comments of the Committee have been

approved by the Commission for appropriate action on the part of the University:-

{il Vision document:

There is need to have more clarity by the universities to remain on the track to achieve well

defined objectives and lroals, I o remain ahead in assessing the ever changing needs of the

society and explore solution to the emerging problems as well as producing competent

human capital, it is extremely desirable that all the universities may develop their vision

documents taking in to .rccount the aspirations of the stakeholders. It may be prepared by

thorough discussion by far:ulty, Academic Council and the Governing Body of the university.

\--
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The documents thus prepared may be finalised after thorough discussion by an expert
committee with the approval of the competent authority.

(ii, NAAC Accreditation and NIRF Ranklng:

-Ihe NAAC accreditation grade and NIRF ranking are the criteria to assess the standing of
the universities. Hence all the universities needs to them get accredited/ reaccredlted
timely as it is mandatory for all and they should striv€ to improve upon the grade to rneet
the high expectations ofthe society from these centrally funded universities.

(1il) Outreach prograrnmes:

Emphasis should be givon to involve local people, industry and entrepreneurs to better
understand the needs for ameliorating and upgrading teaching, research and outreach
pro8rammes.

(tvl Research:

Research is highly important component of academics. university teaching can only be
qualitative when it is strongly supported by competitive and relevant research
programmes- There is utmost need to create research ambience and state-of-the art
facilities give high priority to research activities te uplift the present modest level of
research to high standard quality research. Besides, strengthening post graduate research,
undertaking research projects should also be part of curriculum of undergraduate students.
The central universities must establish lnbullt mechanism to take stock of the outcome of
research pro.iects making it an annual feature and identify areas require attention. There
must be strong nationaland international linkages as well as emphasis on resource sharing
to establlsh centres of excellence.

(v) Absorptlon Pattern of Funds and Fiilng prioritles:

Judicious spending and prioritisation of activities particularly buildings and infrastructure
still needs to be streamlined which require crltical analpis and thorough review at the
unlverslties administration lbvel. Emphasis must be laid on priority wise mmpletion of the
incomplete buildings, many of which were started simultaneously. Making them functional
in phases will be the best utilisation ofthe funds. ln this respect priority should be given to
academic, administrative, hostels staff residences and basic amenities,

In addition to above, the
appropriate action at your eno :-

following points may also be taken

0
\/
O=--'z
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into account for
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4. UGC vide its lettcr No.F.7-I/20L2 (CU) dated 17.09.2016, 25.11.2016 and 2.3-2077
circulated the guldclincs for approval of bullding projects (copy enclosed). Unlversit\/ msy

strictly follow the procedure of approval of building projects ar per above stated UGC

guidelines and send the proposal for conJtruction,/renovation/ repalrs costing more than
Its.75.00 lakhs to UGC for seeking prior approval of UGC Standlng Committee.

5" Unive6ity may ncrt lnltiate the work / project i.e. approadr road. water pxpe l{ne,

electric sub-station etc- which are the responsibility of the State Government. In thls

regard, university may lake up the matter with State Government or Central Govem rnent
as the case may be.

6. The Central Vigilance Commission (CVC) vide its letter No.01UVGV014 dated 116

t-ebruary,2011 ha-s cirnrlated the instructlons on "fransparency ln Tendering System- and

No.01-11{TE-5H-10O darted 17.02.2OIL (coW endooed! regading "Motiftzation -
Advance'. Therefore, the coniftuction work should strictly be as per General fina.rdal
Rules,20!7 and CVC anstnuctaons irsued from time to time.

7. The MHRO has cle;rrly artlcllated the guidelines for financiol mrnagement an Centrsl

Universities and prccedur e has been wel{ laid down in the MHRO letter No.F.61-19/2@9
Desk (UJ dated 3d March" 2016. Therefore. university may ensure ttrat tire instructiont to
maintain financial proprietary are strictly followed and no deviation from the procedure be

allowed.

8. UGC vide its lctter No.F.13-V2017 (ctrl dated 2f May, 2017 has sent a letter to a(
central unlvertities for adoption of General Financiat Rules (GFR, 2017. Thereforg
university may follow the General Financial Rules. 2O17 aad take urgent oec€$srry actlon to
amend thear man,lah of financi:l procedures to bring them In conformity with GFRs. 2017

and those don't have thelr own apprwed manuals on financjal procdures may adopt the
provisions of GFRs.2017 arnd instructions/guideline there under ftom time to time.

9- Un ersity may follow the reserration poticy of Govt of lndia / UGC for
SC/ST /OBC/PvD In appoitrtment of teadring and non-teaching staff and for reserrratlon in

admissions the Central Educational lnstitutions (Reservatbn in Adndssi<rn) Act 2006 and as

amended in 2O12 may b.e fotlor,ved.

10. University may fill up ttre backlog cancies for S;C/E(/OBC/PwD at the eadiest to
fulfil the statutory requirement of Govt. of lndia.

7I. All sfatutory posts s;hould
per UGC Regulations.

be filled by appointmenllrough selectioo committee as

4 b--''tV.1;J....&t-

tl6



72. Unlversity may fill up the teaching posts as per UGC Regulatlons on Mlni mum
Qualificatlon for Appointment of Teachers and other Academic Staff ln Unlversities and
Colleges and Measurcs for the Maintenancc of Standards in Higher Education, 20f.0 as

amended from time to time and make serious efforts to fill up the teaching posts at the
earllesl.

t3. As per UGC (Mandatory Assessment and accreditation of Higher Educatlonal

lnstitutlons) Regulation, 2012, it shall be the mandatory for each Higher Educatlonal
Institution to get a ccred ite d/rea ccredited by the Accreditation Agency after passing o ut of
two batches or six y€ars whichever is earlier. in accordance with the norms and

methodology prescribed by such agency or the Commission, as the case may be.

Therefore, university may get accreditation if it has not been done so far failing which UGC

will take appropriate action for withholding of all grants.

74, In the end. I would request you to ensure that the utilization of the grants rec€lv€d
by the university shall be submitted to the UGC in time to enable smooth management of
funds and to avoid unner:essary audit objections. lhe release of grant would depend o n the
pace of expenditure by the University & timely submission of utilization certificate /
statement of expenditure.

Please feel {ree for clarifications, if any. in this regard-

With warm regartls,

Encl : As above

Prof. R.K. Kohli

Vice{hancellor
Central Unlv€Fity of Punjab
Oty Campus, Mansa Roard

Bathlnda-151 OO1

PunJab.

u.G'1,
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Annexure-39 9

Ei,.gineering Srciio|1 Office <uf .cupb@Einail coit!>

Letter regarding Construction of Main Campus of Central University punjab at
Bhatinda, Phase - 14 "Section A & B"

ksmbashir.09 sksmbashir.09@gmail.com>
To. S Balanu,rar <s.bala^umJr @eil co.'n>
Cc: Jagdev Katar Singh <reoistrar@cup.ac.in>, Tanya Deshpande <m.deshpande@eil.co.in>, Engg Wing Offlce
<ue cupb@gmail.com>, varuneha@hotmail.com, puneet jassal <puneetjassalB6@yahoo.co.in>, njtin deoras
<nitin.deoras@eil.co.in>, ak.kundu @eil.co. in, sn.bhatnagar@eil.co.rn bc.pant@eii.co.in, eil.cupb@gmail.cont, Dwatpayan
Mitra/lnfrastructure managcnrenVElB/ElL <d.mrtra@eil.co.in>, shariq.ksmb@gmail.corn, MUSHTAO KStr,4B
<muslaq.ksmb@gmarl.com>, vcoffice@gmail.com

Fri, Sep 29,2017 at 9:50 PM

Date- 29th September, 2017K S}'BlEII-/BHATIND A.A 3 / 29 09 I ZO I 7

Tb,

Mr- S. Balakumar,

Projcct Managcr,

Engineers India Limited.

Sub:- Construction of Main Campus of Ccntral Universitv Punjab at Bhatinda, Phase - 1A "section A&I'"

I)car Sir,

On Perusal of your letter No.ElL/lnfralKSMBIA372l1A1 Dated 11rn September, 2017 received
on 1 9th September, 2017 , we regret to say that instead of taking action and releasing our payments
ElL, has once again unsuccessfully tried to find excuses to cover up its shortcoming and irrational
acts.

We refer to last few meetings held with EIL & CUPB, wherein we had highlighted that crores of
Rupees were held up by EIL on the following heads:

1. Not Taking into Account the Due Payments against extra items or only making Part Rate
Payments for them.

2. Deletion of Measurements executed works.

3. Amounts of Rs.4 Crores for RA-15 and RA-16 bills not being paid due to comments on bill by
KSMB & Sons.

4. Amount withheld on Account of (PR.S?) Liquidated Damages.

Since these deductions were unjustified and were beyond contract provisions, Therefore after
discussions in the Meeting on the intervention of Senior EIL & CUPB officials, some partial held up
payment were released and we were assured that such unjustified Holds /deductions will not be
repeated and all other held up payments will be released to us immediately.

We were also asked to proceed further with the assurance of full cooperation of ElL. We regret to
mention that EIL is still continuing with its approach of delaying the Payments on one pretext or the
other. This clearly shows this is being cione purposely to delay the Project. AII the reasons given are
by EIL are flimsy, untenable excuses which cannot be justified and are also contrary to the facts.

l2l



However for the record purpose. our point wise reply on various points in your above referrecj letter is

as hereu ncier:

Redl]qfien in Amount of Bilig:-The facts of the matter are as hereunder:

The enclosed copy of the acknowledged receipts of our bills by EIL clearly substantiates that we do

not add measurement to the bills after their submission. On the contrary, EIL not only deletes items /

measurements of works stating that a cerlain portion of work is done after bill submission, even

though that particular work is completed and even checked much before the date of
ver;fication and certification of Biil by ElL. EIL also goes further and deletes works / items which

had been comoleted even before the submission of the bills bv us. For Example we have cited

that in RA Bill No. 13 & 14, the detaiis of whose withheld and deleted measuremel.lts had been

tabulated and sent to you vide our mail of May 30,2017 at 10:36 AM and is again attached herewith

for ready reference. We are also attachrng similar details of withheld amounts of Measurements for
Bill No. 18 & '19 amounting to a Total of Rs. 5.81 Crores (Rupees Five Crores Eighty One Lakhs).
please note that in addition to this there are other withheld amounts as mentioned in our carlier

letters. such as the Rs. 1.61 crores withheld as 25y" of the Bills passed, as already mentioned in our

lelter of 17th August, 2012 at 03:42 PM thus withholding a Total of Rs. 7.42 Crores (Rupees Seven

Crores Forty twb Lakhs; in RA Bill No. 18 & 19 itself. Amounts have similarly been withheld in RA

Bill Nos. 16 & 20 however for the sake of Brevity we have not mentioned the amounts withheld in
them as they were smaller Bills of the Electrical works.

All this is being done, in spite of assurance given to us that work executed before daie of verification
will be included in the pending bill and vvill not be deleted by ElL. However, EIL rs continuing with its

old practjce of withholding payment on unreasonable grounds or the other.

As for your statement that payment towards extra items was deleted due to pending approval of the

same. We are unable to comprehend what concept does EIL have regarding Payment of Extra ltems.

These items have been executed as per Contract conditions, EIL's instructions or the issued

Drawings and decisions. Extra items have to be paid under the same terms and conditions of
Contract items. However EIL continues to endlessly hold payments just because of its inability or

unwillingness to process them. Please note that processing of extra item case and getting its timely

approval from competent authority is responsibility of ElL. EIL should not make us to suffer due to its
failure in getting timely approvals.

Plumbing Drawings &Gl ltems:-Some of these Materials have been brought to site as early as a
year ago, but they have not been fixed due to EIL's inability to issue the required drawings and

decisions.

It was due to EIL's or its Architect's shortcoming that the material brought long ago could not be used

and billed from the Client, but instead of empathizing with us, EIL is trying to shift blame on us. We

must polnt out here that these items were only included in the bill to save the c ent from unnecessary
burden of GST and that too as per decision taken by the Client and EIL offrcials after thorough
discussions in the meeting. We had billed these items so that these get covered in the VAT regime,

but EIL excluded the same misinterpreting the Annexure-Xl of SCC. However the said clause states

that payment can be released on prorate basis. However, EIL always has its own unique

interpretation of Contracl Clauses. The consequences of EIL's misinterpretation in the instani case

has caused a loss to the owner.

Aoplicabilitv of WCT:- The order for lower deduction was directly issued to Clients by the

Competent authority of VAT, vide order dated 1710812016. However EIL kept on deducting WCT at

Rate of 6%. EIL has already deducted full value of VAT due on the entire proiect value, on the billed

value of only about half of the Project cost, speaks volumes of the cash constraints being faced by

US.

lssues regarding GST:-Bill No 18, 19 and 20 are for the works executed and billed prior to 30th
June 2O1i, i.e prior to GST regime. As per GST provisions as well as earlier VAT/ Service Tax

regime, the works done and billed (invoiced) prior to implementation of GST on 1st July 2017 , are not
subject to GST and are covered under previous VAT/ Service tax regime. As per GST norms The

GSi Regime was not applicable for Bill No. 18, 19 & 20.The attached copies of submission of bills by
us and dully acknowledged by ElL, clearly shows that the dates mentioned by you are NOT the dates
of submission of Bills by us, but are the dates oh which the bills have been RESUB|\4ITTED after
processing by EIL site. Only to camouflage the delays in processing of the bills by EIL' we are
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FORCED to RESUBMIT THE TAX INVOICES IN A FRESH DATEAFTER THE CHECKED BILLS
ARE HANDED OVER TO US BY ElL. Earlier also, we have several times raised thrs issue and even
CUPB had commented that the Bill Dates should not be changed and contractor is not to be asked to
resubmit the bills. Whatever rightful correclions are required should be done by EIL in the Bills
submitted originally.

As per Law, these bills (Bill No 18, 19 and 2})were not to be considered under the GST Regime due
to fact ihat these bills are for work done before 01.07.2017 and the bills for the same have been
submitted before 3010612017i.e on 2910612O17, 3010612017 and 3O/OG|2O17 respectively i.e works/
services were invoiced on below mentjoned dates. Acknowledged Copy of Receipt of submissron is
enclosed with this letter.

RA BiII No. Date of Acknowledgement of submission of Bili

18 29t06t2017

19 30106/2017

20 3A10612017

As per Service Tax Rule, Service Tax is levied on the date of issue of the invoice or date of making of
payment, whichever is earlier. lnvoice for the service is to be generated within 30 days of providing
the services. Similarly under GST the law states that the day an invoice is issued, will be considered
as the date of goods sold and tax would be charged. Date of processing of bill for payment on or
after 01st July 2017 is irrelevant for the point of Tax. Date of invoice or payment received is the only
factor to determine the point of tax or liability of Tax.

Further, as per accounttng procedure under presenl GST regime as well as earlier tax regime, any
variation or changes in the value of bili (invoice)due to verification of measurement or due to any
other factor can be made or adjusted through debit note or credit note. Any misrepresentation by EIL
on date of submission of bill/ forced resubmission of bill will cause problems to KSMB. CUPB and EIL
itself. lt uiould be in the interest of all stakeholders if, EIL act with understandrng of taxation issue, to
avoid tax demands/ penalties at later stage.

Even for bills in the GST regrme, there is no reason to withhold the payments as; the contract price
will increase due to increase in total liability (as detailed in our letter Dated Sep 21, 2017 at 5:23
PM).The increase in taxes is to Client's account, hence there was no reason wnatsoever to withhold
our money.

We reiterate that EIL has again mismanaged the rssue of applicability of VAT / GST on the said bills
which is clear from lhe reasons mentioned above as well as hereunder: i.e for bills to be recorded in
Pre-GST regime. The work should have been executed before 30/06/2017, the bills should be raised
by 30/06/2017, irrespective of date of payment to enable the parties to reconcile the work done in the
Pre-GST regime the GST returns dates were fixed as 3Othof July by Government of India and was
extended upto 2010812017.However instead of legally availing the above meniioned facilities EIL
has pushed the bill into the GST regime.

Further, EIL should know, whether EIL treated the bills either in VAT or GST regime, there was no
reason of withholding our payment, as the total liability in GST regime has increased on Work
Contract Services, which is to be borne by Clients. Hope EIL realize this and immedjately releases
our withheld amounts.

Contrary to the fact, EIL is asking us to be proactive in submission of our bills, whereas we must
point out that EIL takes 60-70 days to pay our bills after submission as brought out in the details of
payments submitted by us several times earlier. In addition to that it has been proved innumerable
times that EIL denies, delays and withholds our due payments repeatedly, without any contractually
valid reason.

The wrongly created Tax Liability to the Clients under GST is a classic example of the repercussions
of such a misrepresentation ano we can
Droblem for both CUPB & KSMB.

never agree to such things which are bound to cause
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The above itself show the iapses on part of EIL and their need for camoufiaging. As for the date of
submission of Bills are concerned we being a very small Oi-ganization know full well that any

submission is to be acknowledged by addressee and therefore in an earlier case when EIL was
delaying to give the acknowledgement of submission we couriered ihe documenis so that nothing is

left to verbal claims and disputes are avoided because of the avaiiable records. Therefore we cannot
agree to the dates mentioned by you as they are not the daie of submission or the date of Invcice,

but the date ofthe Forced resubmission of Bills after EIL's processing.

As for your statement claiming that you ate "Llnable 1o Iower dev,n tlrc sldndqrd ov su1' c()1'1 , s1,ntt,l. tn ..

we have uot re.\pontlcd tr,, 1'our ful.;t: ullegations and ridit:ttles in the: posl through di.//erent emails & lellers, the

act of u,hi< h .thall not be considL'retl os our ec( eptera o{ I'our .[ul.se statQlle l.\" The above and other
reialed documents show, who is resorting to the misrepresentation of facts by ElL. However, we do

not prefer to proiong this issue. as we are all for a cordial work environment. However, we reiterate
and are ready to substantiate any of our statements to auihenticate the veracity of our statemenis.
The earlier correspondence shows that it is EIL which has repeatedly made unlustified / untenable /

wrong statem€nts and taken wrong I unjustified stands and had to repeatedly change its sland, when
it had been logically/ contractually proven wrong in various matters.

We have seen with anguish your comments on the level of our correspondence. V/e belleve in

dignified level of correspondence and thus will not get provoked with you comments, to make any
unsavory comment on the standard of your correspondence. Since you have brought it on record,

with due regards, it is pertinent to mention that all our letters and statements therein, are

substantiated by facts and reasons, whereas your letters are simple denial letters which deliberately
avoid the discussion of merits and are contrary to facts. Further, you have still not given point wise

reply, as requested by us, in our mail of 23td July,2017 at 02:07 PM (as well as refer!'ed mails),
wherein we had mentioned certain facts and Figures and had stated that "EIL has deliberately
avoided straight forward answers, as it is not in position to justify its action of delaying our payments

and withholding of our due payments. The details sent by you are only eyewash and an effort to
mislead CUPB and hide the facts from them." EIL has not done so because it has no plausible

reason/ backup for the statements in your correspondences and the actual facts are uncomfortable
for ElL.

You also accuse us length communication. but all these lengthy and frequent communlcations have
only resulted due to you unwillingness and inability to understand simple facts &stipulations of the
speciftcations, contract provisions and Standard Engineering Practice for which, we had to
repeatedly explain and educate from first principles and that too innumerable number of times. This
is proven by the fact that EIL finally has accepted our correct stands after months of explaining on

various issues.

We srncerely request that EIL representatives should understand crux of problem and engineering/
contractual issues involved, instead of immediate denial in the first instance, and remain in denial
mode, till we prove it with specifications, contract documents, facts etc This will reduca frequency of
correspondence to minimum, as repeated explainlng and detailing is not required.

Regarding delayed payments, we have already submitted innumei'able documents and records to
confirm that EIL has continuously delayed our Payments. We had already replied to vour statement
mentioned in your letter as Annexure No. 2,vide our mail of Jul 23, 2017 at 2.07 PM and had also
clearly and categorically proved in the said meeting the magnitude of amounts withheld and delayed
by ElL. The withheld Amounts were admitted in the Meeting itself by EIL officials and they had
assured us to release the withhold amounts and regularize further payments. You are requested not
to confuse the stakeholders by giving contrary statement now. lt is surprising that you are calling the
issue of Payment as trivial and according no priority to Contractors Payments which is certain to
cause delay to the Project.

It is not clear what you are trying to convey by referring to Extension of Time, as sanction of
Extension of time by EIL is not a favor to us or due to our reasons, but ihe time of contract has been

extended for the delay cause by EIL / Architects. In fact. we are most aggrieved by extension of
completion of project due to reasons of ElLi Architect, as we are put to heavy financial loss and

resultant blockage of our resources, due to delay/ extension. lt is also pertinenl to mention that EIL

took nearly 12 Months to process a sjmple Application of Extension of Time

llq



EIL is aware that most of the finishing actjvities were held up due to indecjsion and lack of proper
details. EIL should be aware that due to the hold on major finishing activities, only a limited progress
could be achieved. Just to cover up its shortcornings, EIL is accusing us of not achieving 5-6%
progress.

W" 9n1" again request you to release our withheld payments, as the work is suffering due to lack of
funds. EIL is under misconception that overall liability is decreasing due to GST on Works Contract
Services and is withhoiding our Payments. This act of EIL of withholding our amount is throtling us
'tinanctally. This coercive action of ElL, if not reversed immediately, will perforce us to stop the work,
as due to blockage of our huge pending dues, we will be left with no other choice. Such stoppage I
slow down is not of our calling, but being thrust upon us due to mistaken notlon and acts of ElL. it is
time that EIL corrects its erroneous conception and realizes that due to imposition of GST, there is
additional financial inrpact, payable by ElL.

It is also pertinent to mentjon that lf the withhold payments are not released immediately, the
workforce will further decrease, as our cash flow is affected. The labour is reluctant to work after
knowing that our payments are getting delayed from client and they fear that consequently their
payments will also get delayed. As menttoned earlier, it will be difficult to remobiljze labour earlv. if
they leave the site due to constrained cash flow.

Thanking vou and assuring you of our best serviccs ahvays,

For K.S.M. Bashir l\,[ohd. & Scns

Mohd. Zakaria

Partncr

Encl:-

1. Annexure - 1 Summary of Amounts heldup for Some of the Agreement ltems that had been
already Executed but were not accounted for by EIL for Bill No. 18.

2. Annexure - 2 Summary of Amounts heldup for Some of the Extra ltems that had been already
Executed long Back but were not accounted for by EIL or were Paid at Part Rates only for Bill No. 18.

3. Annexure - 3 Summary of Amounts heldup for Some of the Agreement ltems that had been
already Executed but were not accounted for by EIL for Bill No. 19.

4. Annexure - 4 Summary of Amounts heldup for Some of the Extra ltems that had been already
Executed long Back but were not accounted for by EIL or were Paid at Part Rates only for Bill No. 19.

5. Annexure - 5 Acknowledged Copy of Receipt of submission of Bill No. 1g

6. Annexure - 6 Acknowledged Copy of Receipt of submission of Bill No. 19

7- Annexure - 7 Acknowledged Copy of Receipt of submission of Bill No. 20

8. Our mail of 23rd July, 2017 at 02:07 pM

9. Our mail of 17in August. 2O17 at 05:14 PM

C.C to: -

The Rcgistrar, Ccntral UniversitS' of Punjab, Bha(inda.

Mr, M. Dcshpande, }! , Enginccrs India l,td.

Engg. \Ving Oftice - ue.cupb@lgmail.com

t2E



i\I r. N. K. Verma, CUPB.

l\{r. Puncct Jassal, Central Unilersity of Punjab, Bhalinda

Mr. Ni{in l)coras, Cilt (Projccts), EII- nj tirr.deo ras(a,reil-co.in

Mr. A.K. Kundu, llnginccrs India Ltd.

Mr. S.N. Bhatnagar, GM (C), ElL.

Mr. B.C. Pant, DGD{ (Rcsidcnt (lonstruction Manager), EIL.

Mr. D. llfitra, linginccrs India L1d. - d.nritra@leil.co.in

8 attachments

t) 17TH AUGUST MAlL.pdf

je letterregardingconstructionofmaircampusofcentraluniv {5) (1}.zip

?J ML oF zs 'Jul-vPar

g at|NEXURE-7.odf

il ANNEXURE.6.pdf

!l fxrexune-s 
aat

F] l3n"'.. 
uo*,otloN srArEMENr-xlsx

i:tl 
l;KBILL 

vARlArloN SrArEMENr.xlsx
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. -.:.

q-Rc lTvn-{
?)-iiE G]-.i ftri'r i,]"rq
E'r*rm ;ii4a i"oit

17. {i + im err erri-. 1Aqan

I majt sp"*:dfrjlr?.9* !@!{!3i!sq* - -_ . . T*rephone /rax-e161.-2461260
.\rr..sjr 1 l39rj a Lr,l0' j, \ 6

lo
, ,.,f le Rcgisrrar.
" Cenrraj Univer.sitl. ofPunjab,

Earltinda,

Sub: C,.o Majn Entry roed to Cenarzii Ui:iversity- of punjab at Bathinda (pb.)

Rel": ril'll:isofr'iceot'evenNo.2344dl .23.0g.2015& of evcnir*o.2559dr.21.10.15&c\cn
\o 2668dt.04.1l.2{}15 & er;en No.ii 15d1.0S.05.2016 & even No.l595d! 27.06,2A16 & ";en
\o.2.21dr. t4. J0 t6.

(ii) SIIJCC vide ls(er No.24(2yJCC l20t6!2325-t] dated 23.1r.2016.

Sir.

lll relbrcnce 1o the above cited i:tLers. rc4ucsl \v3s nrade ro release ofbalance funds but till date
nc funds has been rcceived so far. lo this regard it is stated rhat irodifierj .PE 1o Rs.d72.8j lakh has
airearl]'bcen sLr'rmllred by the comte&nt ,u1h6,rig,. The gt,& final bill of agencl- is pending fur *.ant oj.
runos.

. Inspite oi repeated requess in the.lr1afiet, no funds has been raceii.ed so far rvhereas the 1{ot& has
aitcad.v cotlpleted and invenfory for handing over/ laken ovsr has also already been subnited to your
good ofiice since.last more iharl 05 monrhs rvhicb are still pending in .voui ofiice ro take over the
completed \\rork.

l, 
'j.^JJ':'*ui._ _o]]ce 

egnin requesred rlr,ar funds ol' Rs.60.00 lekh nm.v please be released so lhal
prl ment of 8" & finnl bill shall be rnade to the contrxctot fo avoid arry litigaion for non-payrn€nt to rhe
col]tractol,

_*!.- ---.- ------.

qf*q|.il d"flq {sd
-doetoftofto, gl{'cr*

Cop.v to:
1 The Suplrintendirrg Engineer, Jalaridliar Cenrral Circie, CpWD1.,]: i-:f..llrl","'lrg Lngrncer, rrlardtar cenrrat circ.ie, cpwD. Jaiandhar for infornralion

,,)o ncccssxr\ arltton pleaje.
Tlrc /\ssil. l:nsineer'. cenrral urri'ersit;'of punjab, Baiirinda for necessrry acriorr pleose.lecessaly aciiolt pleat.se,
The Asslr. Engincer, Barrrincia cenrrai Sub Divisioa cp$,D, Balhinda. He is diricted io taiie

Llqtt
.-"u

sriiqrcro a;ftrcr

t r&t-*>', L
'({ , ''\n -^-,-'t

d,a,*t't- &,"$us ".c'l1e
t/f

(fol
Annexure-39.10

Snecd Iost

GOW 0f r.NDlA

CTNTRAL PUBIIC OIPARTMENT
LUO]1IANA C€NTRAI OIVISION

17-8, B.R.S Nagar IUDHIANA



'-.-5 Anner ure-31.6.1

Snccd Post

GOWOFINDIA
CENTRAT PUBLIC DEPAITMiNT

LUDHIANA CENTRAL OIVISION
17-4 8.R,S Nagar LUDHTANA

hone/Fax:-0L6 1260
Dated: {}

qnf, qi{)]i
o-dq otm fi,ri"r fur'T
glDtffi ffiq rr-sd

I z, S. d).0m1'tr.arr-q, gflqm
E-ma il : rpwdl gthagO:!?yma jkq[]

No.5 4(1289)LCD/20 r 7 / | J

I

t'

r-zThe Regislrar,
Ceirral Un j ver.sily of punjal-
Barhinda.

. Sutr: Crb lv{ain Enrry road to Central University of punjab ar Bathinda (pb.)

T:"f:: lfev,ey !o.sa0 2ss)/LCDt2A17/179 dated 27.01.2017, eren No.346 daredzl.uz.tur r. even No.853drtcd 29.04.20i7 & even No.l227 da ted Z{i.06.2017.

DIT.

i. r,:.. l* -.. .' -
1'l..'t1'., .!ncl, Clarification regarding Deviation in items. l,"i '. . ' ;:- - *,

. 
';: -'. i r;'.:,"',' .,.' .-', r * )s :'",' r8rq **ffi\

' t gl*tn-{i ;;flq \

lr: s"' f final bill ofthe agency is pending for uant of frurds. It is, therefore, once again:d rhar funds of Rs.60.00 IakI may pleasc 6e released so trrar payment of s,tr'& fin;i-biii'. 
. .^ . ." may be made ro tire contractor to avoid .ury, iincr of riription ro, non-plvir'"ni;;i; ;;;;;. "

'.' ;'l. -: 
i*'..,..,....

\\itlir -# . *o'aonoao qftqF;

Thc Superinrcnding Errgineer, Jalandhar Cenrral Circle, CpWD, JalanrJhar
infomration please^infomration please^

2. lhe .A.ssit. Englneer, Bathinda Central Sub Division, Cp\4D. Bat$nda for r
. rrc .{ssrr. englneer, Ijathnda L.entral sub Division, cp\4D, Batbinda

action.

odqrao afiq-dr
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Dated: t3.1o.)ef}


I
JAis Pradeep Sachlli.,vl Dcsiyn Associqtes


a it/indmiti pbce, Ala Nagar
Ner'. tclhi - 1:ACA47


I'el. No. +91- 11-26503 741/3859


'subjeci: €stabrishment of &'rain c:mpus of cupB at Bathinda phise-1A works {Sec-A &Sec-BJ - Mcdificaticns ;'n Doc:.ltJindcius


Dea r 5ir


ihis is in reference 10 th? cornments received frorn M/s 
'DSA 


on 16.09.2).' atrd
.)2.49.2017 on some ieclsjons taken jn thc recent BAC, CUpts meetings_


It is rrotcd ih,t ciurrng the Jast few months thai none of the senior officiars of M/s psDA
are 'iltcrdr 8 the meeting o{ BAc at Baihinda. occasicnary junior off'ciars are d€puteci
by iJro Architect and trrey are unabre t0 contfiblte or ilive suSges.ons or take ? position
oir rnajority of the issrrc's disci:ssr:ri in tlrc gAC meeiinljs. hcrvgver, alier tl.re decisions
are trkelt in ihe BAC, M./s PSDA ls jrdging the ciccisions anC sending comments without
takrni; irct;on as directcc Jerding to turthe'-.Jerays in the pro.iect. As per the contract it isthe cui,t and responsibility cf Mis PSDA to asrist CUpB in rrnprementrng the projcct
within the.:pproved t;r,e anci cost by providing design and drar,vings in the stipulatedperiod including making modilicarions as and rrhen requireo by cupB. M/s psDA is
requrred to ensure thai senicr officiars of M/s pSDA attend ail the meeiings of BAC infilturc and provide thc iirpi.rts and infor,r'raiior) as required by ctjrrg, gaihincia insteed oi.ertier;rtg inlo avoidable anC i;nnecessary corl.espcl|jdci]ce .


Th. spcrilic conlments orr the subrnissrons, as relerred above. by l\4ls pSDA in responseto ilie de.:;sions given by BAC arel


1) Modifications in the design o{ the central pavllion: cup8 has noted that a centrallt;viijon, creai€d !r'ith,bout 150 square metef rrer, js connecreo io $r€ tvro lvings ofih. Aceo?mic Black by steel l-.ridges on iroth s'des. 1,,:/s pSDA nas pfoposed that in thec.n'.ral sllacc stLldenis ,..r;ll gatter and have informal fieetings/discussions. lt issurprislng that on one hand, M7's p50A states thai this is a part of the corridor but ontire other hand a meet'ng space for students has been createci caLrsing hindrance to the
s,o c:iled 'pzssage,. Cuptt hss only requesteci tc convert the iniormal meeting space to aror'"nri usabre spsce lrii;irour disrupting thc frow of ihe pnssrge. lheretore, the designi":'toci:icetions may be cerriec oul irnmediately.


2J Rcvielr of the pavenrent dcsigns and ROW: in the lneeting held on 24.07_20i7 in
De1hi, cr'iPB hac adviscd M/s p5Dr1 to submit the structurar dosign cf p3vements as werl
as detaiJs of traffic stuci:'s bascri c' r':hich Row for ihe rrrcposed roed ,.)et,o,orr( in ihe


il"f. i';c. : CUPB/CC / t t i to.tu


1o


ilsxrllr.rld j9$
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